The City of El Paso
Schedule of Capital Projects

5/31/2014
Capital Projects Fund
Expenditures and
Project Name/Description Transfers Out Appropriations Encumbered Preencum Project to date Reminding Budget Required Funding
451-CO 2010 ISSUE
0 - - (0.00) (134,000.00) - 134,000.00 -
ARTI1001A CULTURAL WORKS (24,826.67) 540,970.00 136,678.66 40,000.00 103,227.53 261,063.81 437,742.47
PAPADMINY 100 PUBLIC ART ADMINISTRATION - 115,230.00 - - 95,331.49 19,898.51 19,898.51
PART10ACLVSQO CLEVELAND SQUARE PARK IMPRVMNT1 - 112,000.00 - - 111,985.67 14.33 14.33
PCPOSMFO1RO CITY HALL RE-ROOFING - 31,056.76 - - 31,596.76 (540.00) (540.00)
PCP10BND0010 2010 BOND COSTS - 430,854.51 - - 313,166.41 117,688.10 117,688.10
PCP10FIO10 F.S.#31 12,522.17 1,460,000.00 506,653.00 - 901,866.61 51,480.39 558,133.39
PCP10FI020 F. S. # 37 Construction - 300,000.00 30,542.54 - 269,386.44 71.02 30,613.56
PCP10HEO10 ANIMAL SHELTER - 211,591.73 - - 211,591.73 - -
PCP10IT02A0 DATA CENTER-(EPCC ADMIN BLDG) - 11,985,316.49 78,890.74 - 11,803,153.56 103,272.19 182,162.93
PCP10IT02BO CW NETWORK INFRASTRUCTURE - 2,089,299.31 20,902.89 - 2,058,709.76 9,686.66 30,589.55
PCP10MF010 FACILITY REHABILITATION 170,456.08 979,630.00 208,006.20 - 297,533.34 474,090.46 682,096.66
PCP10MFO1A0 FACILITY REHAB-AB FALL MANSION 1,642.50 1,600,000.00 (78,699.60) - 1,599,196.02 79,503.58 803.98
PCP10MF01B0 CITY HALL ENTRYWAY REPAIR - 42,446.95 - - 42,446.95 - -
PCP10MF020 PROPERTY ACQUISITIONS - 4,007,360.55 - - 4,007,360.55 - -
PCP10MF2A0 NORTHGATE MALL ACQUISITION - 5,986,825.00 - - 5,986,825.00 - -
PCP10MTO10 BUS SHELTER ACQUISITION 815.44 1,050,000.00 279.50 - 1,049,216.94 503.56 783.06
PCP10STO1A0 TRAF SIGNAL-MONTANA @RICH BEEM - 150,000.00 - - 150,000.00 - -
PCP10STO1BO TRAF SIGNAL-ZARAGOSA@C. SHULTZ - 150,000.00 - - 150,000.00 - -
PCP10STO1CO TRAF SIGNAL-ZARAGOSA@SOMBRAS - 150,000.00 - - 150,000.00 - -
PCP10ST01DO TRAF SIGNAL-ZARAGOSA @P. HILLS - 150,000.00 - - 150,000.00 - -
PCP10STO1EQ TRAF SIGNAL-KNIGHTS @MIDWAY - 150,000.00 1,164.00 - 148,836.00 - 1,164.00
PCP10ST020 STREET SIGNAGE 10,118.31 500,000.00 - - 497,544.50 2,455.50 2,455.50
PCP10ST030 SIDEWALK IMPROVEMENTS (59.46) 483,976.66 - - 483,976.66 - -
PCP10ST03B0 2011 SIDEWALK GAP (22,023.08) 150,425.00 255,575.58 - 15042500 [ NESSEEEE -
PCP10ST040 NGHBRHOOD TRAFFIC-PROGRAM PH 1 - 1,000,000.00 41,114.18 - 958,885.82 - 41,114.18
PCP10ST050 NGHBRHOOD TRAFFIC-PROGRAM PH 2 360.00 250,000.00 27,997.27 - 214,538.69 7,464.04 35,461.31
PCP10ST060 COUNTRY CLUB ROAD 32,621.54 1,000,000.00 1,839.28 - 996,841.97 1,318.75 3,158.03
PCP10STO070 ST RECONST - SAN ANTONIO 92,283.63 2,000,182.25 (79,307.18) - 2,000,182.25 79,307.18 -
PCP10ST140 ST RECONST - MONTWOOD 62,436.23 1,000,000.00 54,008.28 - 940,096.24 5,895.48 59,903.76
PCP10TRAN10AO SAN JACINTO - - (42,899.84) - - 42,899.84 -
PCP13LUTHER LUTHER BUILDING REHAB - 844,843.92 318.00 - 844,525.92 - 318.00
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS 59.46 15,416.09 - - 59.46 15,356.63 15,356.63
PCP14CHSITE CITY HALL SITE IMPROVEMENTS - 51,938.44 - - - 51,938.44 51,938.44
PCP14FI001 FIRE STATION #25 REMODEL - 244,306.65 - - - 244,306.65 244,306.65
PGSDVRPO1 PROG. GSD VEHICLE REPLACEMENT 843,945.02 950,000.00 - - 843,945.02 106,054.98 106,054.98
PIT110010 IT PROJECT MANAGER'S SALARIES - 110,700.69 - - 77,946.88 32,753.81 32,753.81
451-CO 2010 ISSUE 4500 T LI8035L17 1,163,064 (94,000) 37,640,399 1,584,908
1 Bonds proceeds Revenue Actuals (40,371,276) Fund Balance 4500 (6,053,032)
Diff (76,905) 451-CO 2010 ISSUE (3,399,060)

452-CO 2010 ISSUE-AR
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ART1002B CULTURAL WORKS 52,459.06 322,994.10 62,293.00 - 52,459.06 208,242.04 270,535.04
P0O9ST0030 VIDEO SURVEILLANCE & COUNT STA 43,526.91 31,344.00 - - 31,344.00 - -
P0O9ST003A0 VIDEO SURVEILLANCE & CT ST PH2 - 147,608.00 - - - 147,608.00 147,608.00
PAPADMINY 100 PUBLIC ART ADMINISTRATION - 56,998.90 - - 73,640.37 (16,641.47) (16,641.47)
PCP06ST0090 CBD PHASE IV ST & DRAINAGE 7,300.00 376,600.00 - - 127,589.00 249,011.00 249,011.00
PCP06ST022A0 Bicycle Paths - CITY WIDE 102,911.00 102,911.00 - - 102,911.00 - -
PCP06ST022B0 Oregon Street Reconstruction - 540,203.00 6,270.54 - 306,017.79 227,914.67 234,185.21
PCPO9IT0010 Fiber Interconnect 3,960.00 150,000.00 121,828.67 - 18,797.44 9,373.89 131,202.56
PCP10BND0020 2010 BOND COSTS-TRANSPORTATION - 387,593.00 - - 16,264.05 371,328.95 371,328.95
PCP10IT010 IT CAPITAL ACQUISITIONS - - - - 627.36 (627.36) (627.36)
PCP10TRANO10 COUNTRY CLUB RD CONSTRUCTION 198,769.41 2,402,140.00 2,085,533.83 - 253,599.43 63,006.74 2,148,540.57
PCP10TRANO020 CAROLINA BRIDGE - WIDENING 44,039.87 1,899,633.00 38,833.93 - 60,079.12 1,800,719.95 1,839,553.88
PCP10TRANO040 TXDOT MATCHES CP10 (206,995.57) 1,524,973.60 - 1,024,996.00 323,202.50 176,775.10 1,201,771.10
PCP10TRANO4A0 LOOP 375 - ZARAGOZA - 274,950.00 - - 274,950.00 - -
PCP10TRAN04B0 LOOP 375 - DYER ST - 75,331.00 - - 75,331.00 - -
PCP10TRAN04DO CS - PASEO DEL NORTE DR 120,000.00 290,000.00 - - 120,000.00 170,000.00 170,000.00
PCP10TRANO4EQ STATE SPUR 1966 - 140,030.00 - - 140,030.00 - -
PCP10TRAN10AO SAN JACINTO 162,293.73 2,000,000.00 838,008.13 - 681,160.09 480,831.78 1,318,839.91
PCP10TRANI110 ZARAGOZA POE WYNN RD IMP 10,209.50 548,836.00 - - 10,299.50 538,536.50 538,536.50
PCP10TRAN120 FIBER INTERCON-659 ZARAGOZA RD 124,823.63 338,515.40 87,908.89 - 137,930.59 112,675.92 200,584.81
PCP10TRAN70 ALAMEDA RTS SIDEWALK IMPROVEME - 1,391,520.00 - - - 1,391,520.00 1,391,520.00
PCP10TRANSO MESA RTS SIDEWALK IMPROVEMENTS 36,271.82 321,800.00 2,246.00 - 36,284.92 283,269.08 285,515.08
PCP10TRAN90 MONTANA SIDEWALK IMPROVEMENTS - 2,943,238.00 - - - 2,943,238.00 2,943,238.00
PCP11MTO030 MESA RTS MATCH - 400,000.00 - - 27,837.00 372,163.00 372,163.00
PCP12SRTS010 SOCORRO INDEPENDENT SCH DIST 748.00 21,947.45 21,199.45 - 748.00 - 21,199.45
PCP12SRTS020 YISD - SOUTH REGION - 15,000.00 4,324.00 - - 10,676.00 15,000.00
PCP12SRTS030 YISD - NORTHERN REGION - 25,692.25 15,016.25 - - 10,676.00 25,692.25
PCP12SRTS040 YISD-MISSION VALLEY & NE REGIO 374.00 46,160.68 35,786.68 - 374.00 10,000.00 45,786.68
PCP12SRTS050 EPISD - WEST REGION 748.00 15,000.00 4,252.00 - 748.00 10,000.00 14,252.00
PCP12SRTS060 EPISD - NORTHERN REGION - 15,000.00 4,324.00 - - 10,676.00 15,000.00
PCP12SRTS070 EPISD - NORTH CENTRAL REGION - 46,199.25 36,199.25 - - 10,000.00 46,199.25
PCP12SRTS080 EPISD - CENTRAL REGION - 15,000.00 5,000.00 - - 10,000.00 15,000.00
PCP12SRTS090 EPISD - CENTRAL BUSINESS DISTR 1,870.00 15,000.00 3,131.10 - 1,870.00 9,998.90 13,130.00
PCP13LUTHER LUTHER BUILDING REHAB - 750,000.00 - - 750,000.00 - -
PCP14TRANO3 TXDOT AESTHETIC IMPROVEMENTS 905,873.00 905,873.00 - - 905,873.00 - -
PCP13MYRTLE MYRTLE STREET IMPROVEMENTS 1,710.00 94,127.00 - - 5,400.00 88,727.00 88,727.00
PCP13SRTSO1 SAFE ROUTES TO SCHOOL 57,962.95 285,000.37 42,927.47 - 86,838.57 155,234.33 198,161.80
PPW00071600 YARBROUGH BRIDGE RECONST. - 850,000.00 - - 839,000.00 11,000.00 11,000.00
452-CO 2010 ISSUE 4510 [ 166885531 3,415,083 1,024,996 5,461,206 9,865,934 [NIA306:013)
2 Bonds proceeds Revenue Actuals (4,406,936) Fund Balance 4510 1,030,304
Diff 15,360,283 452-CO 2010 ISSUE 15,336,317
ART1101 FY11 for 2% for the Arts 150,000.00 1,072,791.80 486,000.00 - 314,920.60 271,871.20 757,871.20
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PAPADMINY110 FY2011 Pub Art admin costs 107,299.40 189,316.20 - - 179,565.61 9,750.59 9,750.59
PCP_12MTO1 EL PASO STREETCAR 150,434.85 5,000,000.00 29,283.63 - 4,796,060.23 174,656.14 203,939.77
PCPO9MTO0080 SUN METRO MX AND OPS FACILITY 9,485,160.59 27,645,019.00 911,486.73 - 26,733,515.95 16.32 911,503.05
PCP09ST0020 ALAMEDA RTS (458,433.06) 34,867,000.00 7,044.41 - 219,461.59 34,640,494.00 34,647,538.41
PCP11BND0010 2011 BOND COSTS-TRANSPORTATION 121,273.82 1,395,234.00 - - 140,538.76 1,254,695.24 1,254,695.24
PCP11MTO030 MESA RTS MATCH 1,581,186.66 5,420,000.00 2,145,650.09 - 1,727,488.49 1,546,861.42 3,692,511.51
PCP11MT040 DYER RTS MATCH 38,500.00 6,112,000.00 1,343,425.00 - 591,405.00 4,177,170.00 5,520,595.00
PCP11MTO050 MONTANA RTS MATCH 10,392.42 5,245,552.00 12,087.58 - 12,783.42 5,220,681.00 5,232,768.58
PCP13LUTHER LUTHER BUILDING REHAB 3,237,970.25 3,312,448.00 74,477.75 - 3,237,970.25 - 74,477.75
PCP13MTUPTT UPTT IMPROVEMENTS 539,039.85 633,000.00 - - 628,593.99 4,406.01 4,406.01
453-CO 2011 ISSUE 4530 T 1496282478 | 90,892.361 5,009,455 - 38,582,304 47,300,602 522310057
3 Bonds proceeds Revenue Actuals (14,650,525) Fund Balance 4530 23,216,774
Diff 76,241,836 453-CO 2011 ISSUE 75,526,831
456-FY12-13CO'S CIP PLAN - -
ART1201 FY12 Public Art Cultural Wor - 1,090,091.00 - - - 1,090,091.00 1,090,091.00
PAPADMINY 120 FY2012 Pub Art Admin Costs 24,167.04 192,369.00 - - 24,055.20 168,313.80 168,313.80
PCP_12MF006 F.S. 8 BAY DOOR - 62,000.00 - - 14,101.48 47,898.52 47,898.52
PCP_12MF07 F.S. 29_WATER HEATER - 3,700.00 - - 3,700.00 - -
PCP_12MF12 MSC FLEET BREAK ROOM - 26,265.15 - - 26,265.15 - -
PCP_12MF13 F.S. 24 CONCRETE DRIVEWAY 47,286.00 75,800.00 - - 75,800.00 - -
PCP_12MF16 MSC BLDG 5 CABLING - 9,777.47 - - - 9,777.47 9,771.47
PCP_12MF19 P.D. HQ UPPER PARKING LOT 540.00 20,000.00 - - 15,930.00 4,070.00 4,070.00
PCP_12MF22 MSC BLDG #3 - WINDOW REPLACE. 0.39 25,788.39 - - 25,788.39 - -
PCP_12MF24 DELTA PARK MONUMENT RELOCATIO! - 6,851.54 - - - 6,851.54 6,851.54
PCP_12MF26 PD HQ ELEVATOR PISTON - 17,554.59 - - 17,554.59 - -
PCP_12MF46 F.S. 29 CERAMIC TILE - 7,784.32 - - 7,784.32 - -
PCP_12MF54 BIKE RACKS - CITYWIDE - 19,783.00 - - 3,599.51 16,183.49 16,183.49
PCP_12MF56 PEBBLE HILLS REG COMM LIGHTING - 7,225.00 - - 7,225.00 - -
PCP_12MF70 JCI PH. 3B ST LIGHTS CITYWIDE - 9,000.00 - - - 9,000.00 9,000.00
PCP_12MF71 JCIPH. 4 ST LIGHTS CITYWIDE - 3,000.00 - - - 3,000.00 3,000.00
PCP_12MF72 PD HQ BOILER - 31,042.00 - - 31,042.00 - -
PCP_12MF74 SCENIC DRIVE FLAGPOLE - 18,000.00 - - 14,535.00 3,465.00 3,465.00
PCP_12MF75 911 BACK_UP CALL CENTER UPS - 70,000.00 - - 55,210.00 14,790.00 14,790.00
PCPOSPA050 Playground Replacement 20,195.70 21,717.03 1,521.33 - 20,195.70 - 1,521.33
PCP10ST140 ST RECONST - MONTWOOD 2,237,286.40 10,000,000.00 5,225,552.78 - 4,760,401.02 14,046.20 5,239,598.98
PCP12BND0010 BOND COSTS 2012_13 68,287.90 1,308,109.00 - - 251,419.00 1,056,690.00 1,056,690.00
PCP12FI010 FS #37 CONSTRUCTION 2012_13 19,755.22 3,100,000.00 75,484.77 - 2,715,310.62 309,204.61 384,689.38
PCP12FI030 F.S.#5132012_13 2,880,745.33 5,318,176.50 1,378,399.84 - 3,539,801.00 399,975.66 1,778,375.50
PCP12IT010 NETWORK INFRASTRUCTUR 2012_13 (16,249.08) 3,000,000.00 5,144.36 - 2,978,705.78 16,149.86 21,294.22
PCP12IT020 CABLE INFRASTRUCTURE 2012_13 82,563.01 900,000.00 161,007.82 83,135.49 447,862.66 207,994.03 452,137.34
PCP12IT030 VOIP 2012_13 594,354.00 2,000,000.00 589,956.87 - 954,812.86 455,230.27 1,045,187.14
PCP12IT040 FIBER-CONNECTIVITY 2012_13 982,093.82 2,500,000.00 617,196.06 - 1,606,148.72 276,655.22 893,851.28
PCP12IT050 IT SOFTWARE 2012_13 95,466.75 744,167.00 46,293.25 45,625.00 321,793.18 330,455.57 422,373.82
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PCP12IT060 PEOPLESOFT RE-IMPLEME 2012_13 665,316.66 8,525,000.00 690,717.31 - 7,732,497.81 101,784.88 792,502.19
PCP12IT070 MUNI-COURT SOFTWARE 2012_13 363,767.39 3,000,000.00 1,880,299.05 60,811.55 363,767.39 695,122.01 2,636,232.61
PCP12IT080 DEPT SOFTWARE-HARDWAR 2012_13 20,356.14 500,000.00 120,222.96 - 379,777.04 - 120,222.96
PCP12IT090 UPS POWER PROTECTION 2012_13 - 75,000.00 - - 2,500.00 72,500.00 72,500.00
PCP12MF010 FACILITY REHAB CW 2012_13 19,422.60 663,796.35 37,755.33 - 557,831.38 68,209.64 105,964.97
PCP12MF01A0 MSC ELEVATOR - 241,000.00 - - 189,401.80 51,598.20 51,598.20
PCP12MFE010 MSC BLDG 3 CONVERT REFR SYS - 53,624.04 - - 53,624.04 - -
PCP12MFE030 REFRIG AIR - S.J. REC CENTER 0.37 367,144.00 - - 367,144.00 - -
PCP12MFE040 REFRIG AIR - LEONA FORD - 265,614.00 - - 265,224.22 389.78 389.78
PCP12MFE050 WALK-IN COOLER - ZOO - 18,600.00 - - 18,600.00 - -
PCP12MFE070 F.S. 26 WOMEN REST/LOCKER ROOM 3,122.49 144,151.00 - - 143,723.06 427.94 427.94
PCP12MFE080 F.S. 20 WOMEN REST/LOCKER ROOM - 174,000.00 - - 155,230.32 18,769.68 18,769.68
PCP12MFE090 F.S. 19 WOMEN REST/LOCKER ROOM - 149,000.00 - - 134,821.41 14,178.59 14,178.59
PCP12MFE100 F.S. 8 WOMEN REST/LOCKER ROOM 1,080.00 87,000.00 - - 79,666.90 7,333.10 7,333.10
PCPI12MFEI10 FIRE STATION # 33 DRIVEWAY IMP 2,385.00 59,130.00 - - 5,868.00 53,262.00 53,262.00
PCP12MFE12 MSC FLEET BREAK ROOM - - (26,265.15) - - 26,265.15 -
PCP12MFE170 MAIN LIBRARY ENTRANCE REMODEL - 31,000.00 - - 30,674.94 325.06 325.06
PCP12MFGO010 F.S. 7 - REFRIG AIR - 18,146.00 - - 18,146.00 - -
PCP12MFG020 F.S. 16 - REFRIG AIR - 19,990.00 - - 19,990.00 - -
PCP12MFG030 F.S. 17 - REFRIG AIR - 14,867.00 - - 14,867.00 - -
PCP12MFG040 F.S. 21 - REFRIG AIR - 19,143.00 - - 19,143.00 - -
PCP12MFG090 FS#1 CONDENSATE PIPE REPLACE - 60,995.92 - - 60,995.92 - -
PCP12MFG130 N.ER.C. - AIR COIL UNIT - 8,000.00 - - 4,797.47 3,202.53 3,202.53
PCP12MFG270 F.S. 17 - REHAB KITCHEN - 7,820.00 - - 7,820.00 - -
PCP12MFG300 F.S. 25 - REHAB KITCHEN - 5,480.00 - - 5,480.00 - -
PCP12MFG350 GSD ACCTG OFFICE - FURNITURE - 19,872.73 - - 19,872.73 - -
PCP12MFG390 ROOF RECOATING - MSC BLDG 2;3 - 152,800.00 - - 109,264.06 43,535.94 43,535.94
PCP12MFG400 ROOF RECOATING - MSC BLDG 4 - 124,800.00 - - 104,204.93 20,595.07 20,595.07
PCP12MFG410 ESPARZA ACOSTA LIBRARY ROOF - 245,275.00 - - 1,170.00 244,105.00 244,105.00
PCP12MFG510 F.S. 20 CARPORT (10.44) 13,000.00 - - 12,657.50 342.50 342.50
PCP12MFG54 BIKE RACKS - CITYWIDE - - (3,599.51) - - 3,599.51 -
PCP12MFG550 ENTRY REHAB - ART MUSEUM - 40,200.00 - - 40,200.00 - -
PCP12MFG570 MULTIPLE GAS LINES - ZOO - 78,781.96 - - 78,781.96 - -
PCP12MFG580 CARPET WORK - MEMORIAL LIBRARY 0.35 16,190.00 - - 16,190.00 - -
PCP12MFG590 ELEVATOR CONTROLLER MOA - 25,000.00 - - 24,000.08 999.92 999.92
PCP12MFG600 TREE PLANTING - CITY WIDE - 100,000.00 - - 97,503.24 2,496.76 2,496.76
PCP12MFG610 F.S. 16 - REHAB KITCHEN - 6,875.00 - - 6,875.00 - -
PCP12MFG620 F.S. 10 - BOILER REPLACE - 31,275.00 - - 31,275.00 - -
PCP12MFG640 PARK FACILITIES - FENCING 69,758.44 100,000.00 15,999.26 - 82,340.71 1,660.03 17,659.29
PCP12MFG650 PARK FACILITIES - DARK SKY LIG - 40,946.00 - - 30,286.00 10,660.00 10,660.00
PCP12MFG660 4640 DELTA DR - DEMOLITION - 9,690.54 - - 9,690.54 - -
PCP12MFG680 PARK FACILITIES - FLOORING - 30,000.00 - - 16,875.00 13,125.00 13,125.00
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PCP12MFG690 JCI - PH 3A - STREET LIGHTS 9.33 3,000.00 - - 2,944.11 55.89 55.89
PCP12MFG75 911 BACK_UP CALL CENTER UPS - - (55,210.00) - - 55,210.00 -

PCP12MFG760 DOMESTIC BACKFLOW PREVENTER - 4,130.00 - - 4,130.00 - -

PCP12PRKO01B0 PARK POND - SHAWVER 154,705.24 560,202.28 77,708.47 2.00 277,597.43 204,894.38 282,604.85
PCP12PRKO1CO PARK POND - SKYLINE 159,563.91 478,991.95 122,719.38 1.00 318,279.92 37,991.65 160,712.03
PCP12PRK01D0 PARK POND - GALATZAN-OXIDATION 98,076.66 189,453.72 34,986.04 - 154,467.68 - 34,986.04
PCP12PRKO1F0 PARK POND - CAPISTRANO PH 1 22,131.44 113,533.00 27,088.70 0.01 86,006.91 437.38 27,526.09
PCP12PRK01GO PARK POND - EDGEMERE & GUTHRIE 28,400.89 49,816.00 - 0.01 49,815.99 - 0.01
PCP12PRKO1HO PARK POND-VOCATIONAL@RIVERSIDE 229,054.08 462,006.00 125,735.33 1.00 336,269.67 - 125,736.33
PCP12PRKO110 PARK POND - JAMESTOWN 35,733.43 100,195.00 13,703.50 1.00 80,681.82 5,808.68 19,513.18
PCP12PRK020 PARK GENERAL IMPROVEMENTS 171,198.23 276,797.39 49,608.44 - 227,188.95 - 49,608.44
PCP12PRK02A0 MEMORIAL PARK TENNIS COURT 4,761.95 77,066.80 - - 76,841.55 225.25 225.25
PCP12PRK02B0 DELTA POOL ENTRANCE - 123,002.00 155.90 - 122,846.10 - 155.90
PCP12PRK02CO SAL BERROTERAN PARK PLAYGROUNL 989.77 55,897.75 - - 55,897.75 - -

PCP12PRK02D0 VETERANS PARK PLAYGROUND 46,886.05 274,431.00 - - 274,430.07 0.93 0.93
PCP12PRKO02EO LANCASTER PARK PLAYGROUND 1,032.77 60,076.98 - - 60,076.98 - -

PCP12PRKO2F0 PAVO REAL PARK PLAYGROUND 1,112.90 19,395.98 - - 19,395.98 - -

PCP12PRK02GO SKYLINE YOUTH PARK PLAYGROUND 2,318.35 112,536.96 - - 112,536.96 - -

PCP12PRK02HO VISTA DEL VALLE PLAYGROUND 1,430.45 102,717.41 - - 102,636.83 80.58 80.58
PCP12PRK02I0 CORONADO/BALBOA PARK IMPRVS 5,671.73 25,000.00 21.77 - 24,978.23 - 21.77
PCP12PRK02J0 BARRON NEIGHBORHOOD PARK - 75,523.00 - - 75,523.00 - -

PCP12PRK02K0 CHERYL LADD NEIGHBORHOOD PARK - 96,763.66 0.02 - 96,763.64 - 0.02
PCP12PRKO02LO RADFORD NEIGHBORHOOD PARK 876.63 75,000.00 - - 73,718.12 1,281.88 1,281.88
PCP12PRK02MO SPORT LIGHT AUTOMATIC CONTROLS 1,260.00 100,000.00 5,300.00 - 92,355.00 2,345.00 7,645.00
PCP12STO10 NTMP PHASE 3 2012_13 71,925.82 500,000.00 - - 454,091.62 45,908.38 45,908.38
PCP12ST020 PASODALE PH. 4 CONST. 2012_13 1,366,215.36 3,050,000.00 1,057,976.60 - 1,411,542.78 580,480.62 1,638,457.22
PCP12ST030 SCHWABE CONSTRUCTION 2012_13 145,672.37 1,450,241.39 2,169.36 4,439.40 1,304,526.70 139,105.93 145,714.69
PCP12ST040 SIGNAGE 2012_13 132,797.88 500,000.00 21.44 - 341,398.56 158,580.00 158,601.44
PCP12ST060 STREET RESURFACING 2012_13 630,355.75 3,000,000.00 38,653.75 - 1,549,338.44 1,412,007.81 1,450,661.56
PCP12ST070 UNPAVED ROW 2012_13 10,237.50 500,000.00 14,659.40 - 473,897.71 11,442.89 26,102.29
PCP12ST080 SIGNALS & FLASHERS 2012 & 2013 8,962.75 500,064.88 - - 500,064.88 - -

PCP12STO8SHO MIDWAY @ MIMOSA - 144,827.15 3,329.00 - 141,498.15 - 3,329.00
PCP12STO8IO MISSOURI @ DALLAS - 84,141.75 1.00 - 84,140.75 - 1.00
PCP12ST08JO SOCORRO @ OSCAR ALVAREZ - 16,810.00 4,203.00 - 12,607.00 - 4,203.00
PCP12STO8KO TWO ROUNDABOUTS & ONE TRAF SIG 5,690.00 200,010.00 15,270.00 - 26,850.00 157,890.00 173,160.00
PCP12STOSLO COTTON @ SAN ANTONIO 720.00 200,010.00 1,665.00 - 119,168.14 79,176.86 80,841.86
PCP13CTYHALL2 CTY HALL RELOCATION-BLDG IMPR 3,420.00 435,000.00 302,458.07 - 3,420.00 129,121.93 431,580.00
PCP13LUTHER LUTHER BUILDING REHAB 3,712,596.00 4,636,091.00 136,091.00 - 4,500,000.00 - 136,091.00
PCP14CHSITE CITY HALL SITE IMPROVEMENTS - 860.16 - - - 860.16 860.16
PCP14IT001 IT FURNITURE ACQUISITION - 255,833.00 255,832.12 - - 0.88 255,833.00
PCP14MF010 FACILITY REHAB CW 2014 - 142,600.00 - - - 142,600.00 142,600.00
PCP14MF020 FACILITY REHAB CW 2014 PART 2 647.21 647.21 - - 647.21 - -

Y:\1_REPORTING\CAFR 2014\FM 09 May\FY 14 May CAPITAL PROJECTS REPORT-TEXT



The City of El Paso
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Capital Projects Fund

Expenditures and

Project Name/Description Transfers Out Appropriations Encumbered Preencum Project to date Reminding Budget Required Funding
PCP14PRKO! PUEBLO VIEJO PARK_BB COURT IMP 3,388.16 156,400.00 15,119.22 79,299.00 4,108.16 57.873.62 152,291.84
PCP14PRK02 CIELO VISTA PARK TENNIS COURTS 3,440.00 201,000.00 32,987.50 94,231.00 4,250.00 69.531.50 196,750.00
PCP14ST002 PEBBLE HILLS EXTENSION . 985,000.00 - - - 985,000.00 985,000.00
PCP14ST003 STREET LIGHTS FY2014 - 35,000.00 - - - 35,000.00 35,000.00
PCP14TRANO1 TXDOT MATCHES LET 2014-2015 . 102,210.96 - - - 102,210.96 102,210.96
PPA10070 JORGE MONTALVO PARK IMPV 3,828.20 46,718.00 362.55 - 34,835.61 11,519.84 11,882.39
PPA10400 Jack Quarles Improvements 3,158.09 3,158.09 - - 3,158.09 - -
456-FY12-13CO'S CIP 4560 T 1524852038 13,098,303 367,546 42,926,746 10,320,974 N231786:8230
4 Bonds Proceeds (28,057,857) Fund Balance 4560 13,255,228
Diff 38,655,712 456-FY12-13CO'S CIP PLAN 37,042,051
471-CO 2009 ISSUE- - -
0 - - - 134,000.00 - (134,000.00) -
ART0905 Environmental Preservation 1,129.80 200,000.00 10,635.78 - 177,929.71 11,434.51 22,070.29
ART0906 Cultural Tourism 16,675.00 100,000.00 - - 99,980.39 19.61 19.61
ART0908 Public Art Lighting 19,870.20 205,000.00 34,617.51 - 170,382.49 - 34,617.51
G6004610 CAMINO REAL TRANSIT TERMINAL - 508619.00 - - 508619.00 - -
G6005400 JARC FY' 2005 GRANT - - - - 0.80 (0.80) (0.80)
POSFC0010 Northwind Wall Construction - 200,145.19 - - 200,145.19 - -
P09STO140 ST CLEMENT's SCHOOL FLASHERS - 6,000.00 - - 6,000.00 - -
P09STO150 LINCOLN MIDDLE SCHOOL FLASHERS - 15,893.00 1,962.96 - 3,670.00 10,260.04 12,223.00
P09STO15A0 LINCOLN FLASH-MULBERRY-WARRIOR . 18,948.00 - - 18,948.00 - -
P09STO170 BURGESS HIGH SCHOOL FLASHERS - 20,475.28 - - 20,475.28 - -
P09STO180 MaCARTHUR MIDDLE SCH. FLASHERS . 16,650.41 - - 16,650.41 - -
P09STO190 BARRON ELEMENTARY SCH FLASHERS - 16,616.00 - - 16,616.00 - -
PAPADMINY090  Administration . 75.,056.40 - - 74,547.23 509.17 509.17
PCPO6ST0090 CBD PHASE IV ST & DRAINAGE 114,288.26 551,814.82 269,011.61 1.00 116,988.26 165,813.95 434,826.56
PCPO6ST0130 SIGNAL-FLASHER INSTALL CP06 . 1,780.48 - - 1,780.48 - -
PCP06ST022B0 Oregon Street Reconstruction 1,080.00 G0 856.01 - 54,570.75 7,943.58 8,799.59
PCPOSLIO10 Cielo Vista Library Relocation 58.85 334,149.93 - 22,012.35 312,137.58 - 22,012.35
PCPOICMP0020 MESA RTS (85,645.44) 1,000,000.00 92,068.63 - 598,343.34 309,588.03 401,656.66
PCPOICMP0030 LOOP 375 TRANSMOUNTAIN ROW ACQ - 50,000.00 - - 250.00 49,750.00 49,750.00
PCPOICMPO040 LOOP 375 JOE BATTLE ROW ACQ - 100,000.00 - - - 100,000.00 100,000.00
PCPO9HEO10 Animal Shelter Air Circulation - 70,003.30 - - 70,003.30 - -
PCPO9ITO010 Fiber Interconnect 8,595.00 4,000,000.00 396,407.32 - 3,480,850.69 122,741.99 519,149.31
PCPO9IT0020 IT Telephone Upgrade . 1,500,000.00 - - 418,982.29 1,081,017.71 1,081,017.71
PCPOIMF0010 Facility Rehabilitation - 2009 - 950,000.00 - - 950,000.00 - -
PCPOIMTO030 Glory Road Transit Terminal . - (22,012.35) 775,441.24 22,087.35 75.00
[PEPOSNATO040NIIIN MISSION VALLEY TRANSIT TERM 53,045.30 4,456.20 - 581,288.48 18,057.32 22,513.52
PCPOIMTO050 WESTSIDE TRANSIT TERMINAL . - - 195,523.14 50,000.00 50,000.00
PCPOIMTO060 OREGON - SMART 101 - - - 37.838.65 0.01 0.01
NORTHGATE TRANSIT TERMINAL 149,145.82 36,821.42 - 4,533,184.01 1,211,730.57 1,248,551.99
SUN METRO MX AND OPS FACILITY 3,752,649.02 7,900.00 - 12,008,312.20 - 7,900.00
ADA CURB CUTS & SHELTERS 1,184,192.70 891,701.22 - 3,305,181.35 753,117.43 1,644,818.65
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Bus Purchases 24,972.68
MONTANA RTS 38,090.91
PCPO9MTO0120 DYER RTS 15,882.04 1,340,000.00
PCPOOMTO0140 Transfer Center Rehabilitation 18,375.50
PCP09ST0020 ALAMEDA RTS 182,867.98 3,484,000.00
PCP09ST0030 ANGORA LOOP & DYER TRAF SIGNAL 33,677.54 77,296.33
PCP09ST00310 ZARAGOZA & EDGEMERE TRAF SIGN - 17,521.54
PCP09ST003J0O S. KLEINFELD & TURNER TRAF SIG - 114,931.54
PCP09ST003KO0 S KLEINFELD & E JAMES TRAF SIG - 150,000.00
PCP09ST003LO PEB HILLS & T. ESTE TRAF SIGNA - 150,000.00
PCP09ST0O03MO BEAR RIDGE & REDD TRAF SIGNAL - 112,750.59
PCP09ST003NO MONTANA & TIERRA ESTE TRAF SIG - 19,097.00
PCP09ST00300 EL DORADO ACADEMY-SCH FLASHERS - 36,917.81
PCP0O9ST0040 Neighborhd Traf Mgmt Program - 1,000,000.00
PCP09TX0020 AIRWAY EXTENSION - 84,260.00
PCP10ST030 SIDEWALK IMPROVEMENTS - 12,792.00
PCP10ST070 ST RECONST - SAN ANTONIO 1,246.84 1,246.84
PCP10STO080 2010 STREET RESURFACING 4,000.00 3,445,388.63
PCP10STO8AO Hawkins Resurfacing - 492,043.16
PCP10ST090 BATAAN RAILWAY RECONSTRUCTION 24,443.40 1,695,279.64
PCP13LUTHER LUTHER BUILDING REHAB 422,942.39 1,156,345.93
PCP13NTMPO1 NTMP PROJECTS 2013 - 1,220,307.74
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS 2,358.28 29,596.03
PCP14TRANO1L TXDOT MATCHES LET 2014-2015 - 340,563.04
PFLESVCO010 EQUIPMENT REPLACEMENT - 10,000,000.00
PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 10,150.00
PMF070020 CIP Administrative Costs 26,699.02 198,461.20
PSTMO6PW506 Gov't Hills Outfall-Durazno Ne - 706,431.39
PSTMO6PW540 Dallas Outfall 3.60 5,549,564.64
PSTMO6PW555 Capital Equipment - 2,500,000.00
PUNALLOCATEDO  UNALLOCATED DEBT ISSUANCE PROC (12,684.78) 552,229.88
471-CO 2009 ISSUE 4710 5097959010
5 Bonds Proceeds (44,190,067)
SUNMETRO (33,905,689)
Diff (1,465,389)
BONDISSUE BOND_ISSUE 206,768.84 562,287.00
PCP13CTYHALLI CTY HALL RELOCATE-ACQUISITIONS 3,729,276.68 17,151,537.00
PCP13CTYHALL2 CTY HALL RELOCATION-BLDG IMPR 2,412,187.34 11,480,096.10
PCP13TXSTO1 TEXAS & MYRTLE ST ANGLE PARKIN 45,003.90 45,003.90

RELOCATION CIP 4730
6 Proposed Long-Term Debt Issuance
Diff
Baseball Stadium-
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(21,704,788)

7,534,136

Encumbered Preencum Project to date Reminding Budget Required Funding
29,147.95 - 5,954,639.85 - 29,147.95
152,023.12 - 586,239.48 877,737.40 1,029,760.52
104,251.70 - 526,042.94 709,705.36 813,957.06
- - 117,891.30 362.46 362.46
874,753.81 - 2,418,275.00 190,971.19 1,065,725.00
- - 33,869.47 43,426.86 43,426.86
- - 17,521.54 - -
- - 114,931.54 - -
- - 150,000.00 - -
- - 150,000.00 - -
0.06 - 112,750.53 - 0.06
- - 342.95 18,754.05 18,754.05
- - 36,917.81 - -
- - 984,946.99 15,053.01 15,053.01
- - 84,260.00 - -
- - 12,686.10 105.90 105.90
- - 1,246.84 - -
60,859.91 - 3,381,175.01 3,353.71 64,213.62
- - 492,043.16 - -
59,662.18 - 582,205.84 1,053,411.62 1,113,073.80
33,619.97 - 1,110,336.84 12,389.12 46,009.09
- - - 1,220,307.74 1,220,307.74
617.28 - 2,358.28 26,620.47 27,237.75
- - - 340,563.04 340,563.04
27,476.50 - 9,865,584.03 106,939.47 134,415.97
- - 10,150.00 - -
27,000.00 - 136,898.33 34,562.87 61,562.87
- - 706,431.39 - -
- - 5,549,564.64 - -
- - 2,500,000.00 - -
- - 552,229.88 - -
3,115,851 134,001 64,946,180 8,434,335 L6818
Fund Balance 4710 (2,275,955)
Liability with no cash requirec (11,038,928)
471-CO 2009 ISSUE (1,630,697)
- - 206,768.84 355,518.16 355,518.16
1,206,897.22 - 15,980,766.75 (36,126.97) 1,170,770.25
1,250,769.09 200,000.00 10,028,056.79 1,270.22 1,452,039.31
- - 45,003.90 - -
2,457,666 200,000 26,260,596 320,661 20783280
Fund Balance 4730 4,555,600
RELOCATION CIP 7,533,928
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Schedule of Capital Projects
5/31/2014
Capital Projects Fund
Expenditures and
Project Name/Description Transfers Out Appropriations Encumbered Preencum Project to date Reminding Budget Required Funding
PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION 44,988,023.93 64,000,000.00 3,250,469.64 - 60,466,547.22 282,983.14 3,533,452.78
Baseball Stadium 4735 T 4498802393 64,000,000 3,250,470 - 60,466,547 282,983 3153314530
0 Proposed Long-Term Debt Issuance - Fund Balance 4735 254,065

Diff 64,000,000 Public Art- 3,787,518
PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION - 11,145,750.00 4,553,296.00 - 6,592,454.00 - 4,553,296.00

4736 T 70 4,553,296 : 6,592,454 -

Proposed Long-Term Debt Issuance Proposed Long-Term Debt Issuance Fund Balance 4736 -

Diff Diff Public Art- 4,553,296
PCP10TRANO020 CAROLINA BRIDGE - WIDENING 414.00 3,600,000.00 - - 414.00 3,599,586.00 3,599,586.00
PCP12ST040 SIGNAGE 2012_13 53,881.00 714,881.00 - - 714,881.00 - -
PCP12ST060 STREET RESURFACING 2012_13 - 2,300,000.00 - - 2,300,000.00 - -
PCP12ST070 UNPAVED ROW 2012_13 - 339,000.00 - - 339,000.00 - -
PCP13MYRTLE MYRTLE STREET IMPROVEMENTS 3,330.00 307,345.00 - - 3,330.00 304,015.00 304,015.00
PCP13ST0001 SYNCHRO OF SIGNAL NTWRK MASTER 90,000.00 1,499,952.00 - - 90,000.00 1,409,952.00 1,409,952.00
PCP13ST0002 RESURFACING/MICROSURFAC MASTER 960,000.00 32,963,696.61 - - 960,000.00 32,003,696.61 32,003,696.61
PCP13ST0003 RECONSTRUCTION - MASTER 2,720,000.00 109,151,037.00 - - 2,720,000.00 106,431,037.00 106,431,037.00
PCP13ST0004 UNPAVED ROWS & ALLEYS MASTER 70,000.00 521,119.00 - - 70,000.00 451,119.00 451,119.00
PCP13ST0005 MEDIAN&PARKWAY LANDSCAPING M/ 144,500.00 256,262.00 66,967.20 - 189,294.80 - 66,967.20
PCP13ST0006 NBHD TRAFFIC MGMT PROG MASTER 100,000.00 2,583,913.00 - - 100,000.00 2,483,913.00 2,483,913.00
PCP13ST0007 PED SIDEWALK&PARKWY IMP MASTER 120,000.00 4,009,611.00 - - 120,000.00 3,889,611.00 3,889,611.00
PCP13STO0ISNYR1 ~ SYNCHRO SIG YR 1-2013 ST INFRA 1,039,971.79 2,000,000.00 713,695.74 - 1,154,222.04 132,082.22 845,777.96
PCP13STO0ISNYR2  SYNCHRO SIG YR 2-2013 ST INFRA 209,773.35 1,090,048.00 408,970.11 - 225,610.55 455,467.34 864,437.45
PCP13ST002MSY1 MICROSURFACING 2013 - YEAR 1 792,496.29 2,498,000.00 94,689.40 - 1,985,707.15 417,603.45 512,292.85
PCP13STO02RSY1 RESURFACING 2013 - YEAR 1 845,092.47 3,000,000.00 80,818.09 - 2,919,181.91 - 80,818.09
PCP13ST002RSY2 RESURFACING 2014 - YEAR 2 1,358,887.66 8,793,905.00 7,336,701.05 - 1,360,509.60 96,694.35 7,433,395.40
PCP13ST003Y1A RAMOS CT-LITTLE FLOWER ST IMP 19,278.00 1,021,591.00 - 671,553.75 164,338.00 185,699.25 857,253.00
PCP13ST003Y1B KERNEL STREET IMPROVEMENTS 19,767.91 1,731,960.00 29,814.02 - 139,064.47 1,563,081.51 1,592,895.53
PCP13ST003Y1C MONROE STREET & DRAINAGE IMP 11,070.00 1,382,785.00 833,956.78 - 204,334.22 344,494.00 1,178,450.78
PCP13ST003Y 1D VAN BUREN ST & DRAINAGE IMPROV 98,330.50 1,382,785.00 400,000.00 - 256,240.00 726,545.00 1,126,545.00
PCP13STO003Y1E PEBBLE HILLS EXTENSION 121,795.17 1,571,900.00 32,140.61 - 142,612.24 1,397,147.15 1,429,287.76
PCP13STO03Y1F GEIGER CARDIS MALAGA 6,795.00 1,007,410.00 59,683.53 - 76,630.85 871,095.62 930,779.15
PCP13ST003Y1G ELENA - FELIZ 32,470.00 1,380,000.00 83,766.00 - 76,230.00 1,220,004.00 1,303,770.00
PCP13ST003Y1H BORDERLAND - 1,834,900.00 145,747.23 - 59,115.08 1,630,037.69 1,775,784.92
PCP13ST003Y11 QUIET ZONES 67,447.48 750,000.00 37,566.00 - 127,173.19 585,260.81 622,826.81
PCP13ST003Y1J TONI & MARY JEANNE & YVONNE 14,310.00 651,000.00 - - 18,410.00 632,590.00 632,590.00
PCP13ST003Y1K RANGER ST RECONSTRUCTION 38,486.75 306,600.00 - - 46,696.75 259,903.25 259,903.25
PCP13ST003Y1L 5-POINTS QUIET ZONE 88,295.84 650,000.00 22,798.06 - 142,900.84 484,301.10 507,099.16
PCP13ST003Y 1M MANOR PL and BARKER RD ST 108,441.00 1,576,956.00 18,845.40 - 148,734.60 1,409,376.00 1,428,221.40
PCP13STO03YIN PENDALE 1 Gateway E-Yermoland 16,724.50 691,100.00 37,882.00 - 70,357.00 582,861.00 620,743.00
PCP13ST003Y10 PENDALE 2 - N. LOOP TO ROSEWAY 25,049.42 1,713,090.00 170,342.78 - 34,842.22 1,507,905.00 1,678,247.78
PCP13ST003Y2A ARIZONA AVE ROADWAY 43,921.60 3,000,000.00 17,910.40 - 44,641.60 2,937,448.00 2,955,358.40
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PCP13ST003Y2B RIO GRANDE AVE/GRANT AVE 270.00 1,000,000.00 - - 270.00 999,730.00 999,730.00
PCP13ST004Y 1 UNPAVED ROW 2013 - YEAR 1 440,846.68 995,000.00 77,296.39 - 740,003.72 177,699.89 254,996.28
PCP13ST004Y2A STREET RESURFACING-2014 PART 2 468,875.29 1,000,000.00 73,353.39 - 469,514.29 457,132.32 530,485.71
PCP13ST005Y1A SAN MARCIAL&HUNTER MED LANDSC, - - - - - - -
PCP13ST006Y 1 NTMP YR 1 -2013 STREET INFRAST 648,564.81 2,000,000.00 149,704.38 - 1,005,731.69 844,563.93 994,268.31
PCP13ST006Y2 NTMP YR 2 -2013 STREET INFRAST 90.00 516,087.00 - - 90.00 515,997.00 515,997.00
PCP13ST007Y1 PEDESTRIAN ELEMNTS,SIDEWA 2013 (45,689.23) 500,000.00 761.70 - 499,238.30 - 761.70
PCP13ST007Y2 PED ELE;SIDEWALK 2013 - YR2 494,306.65 600,000.00 105,693.35 - 494,306.65 - 105,693.35
PCP13ST003Y2C ROBINSON ST RECONSTRUCTION 33,383.00 2,709,660.00 1,757.00 - 34,463.00 2,673,440.00 2,675,197.00
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS 210,050.60 247,053.39 20,639.35 - 220,568.06 5,845.98 26,485.33
PCP14TRANO1 TXDOT MATCHES LET 2014-2015 - 457,226.00 - - - 457,226.00 457,226.00
PCP14TRANO3 TXDOT AESTHETIC IMPROVEMENTS 7,894,127.00 7,894,127.00 - - 7,894,127.00 - -
PUNALLOCATEDO  UNALLOCATED DEBT ISSUANCE PROC 71,019.42 4,200,000.00 - - 71,019.42 4,128,980.58 4,128,980.58
2013 STREET INFRA! 4740 11,021,500 671,554 28,433,804 178,273,142 |189:966:196)
7 Proposed Long-Term Debt Issuance (7,361,046) Fund Balance 4740 20,973,403
Diff 211,038,954 2013 STREET INFRASTRUCTURE 210,939,598
BONDISSUE BOND_ISSUE 33,441.39 - - - 54,857.35 (54,857.35) (54,857.35)
BOND ISSUANCE CQ 4000 - - 54,857 (54857 D 4857
(24,683) Fund Balance 4000 33,392
Diff (24,683) BOND ISSUANCE COSTS- (21,465)
Public Art- - -
BBADMINFY13 Ballpark Admin FY13 11,504.27 77,270.86 6,823.00 - 56,504.27 13,943.59 20,766.59
CHADMINFY 13 City Hall Admin cost 1,040.00 84,344.00 - - 1,040.00 83,304.00 83,304.00
PUBARTBBIFY13 2% ART BASEBALL FY13 707,194.66 1,138,429.14 231,382.34 - 813,294.66 93,752.14 325,134.48
PUBARTCHIFY13 2% ART CITY HALL FY 13 18,410.00 477,943.00 - - 155,170.99 322,772.01 322,772.01
PBARTSTRET15 PUBART_ST_INF_ST_ADMIN - 630,000.00 - - - 630,000.00 630,000.00
PBARTSTRETS5 PUBART_ST_INF_ST_CONSTRUCTION - 3,570,000.00 450,000.00 - 50,000.00 3,070,000.00 3,520,000.00
PBARTQLLIB15 PUBART_QoL_LIB_ADMIN 53.04 30,817.10 - - 24.31 30,792.79 30,792.79
PBARTQLLIBS5 PUBART_QoL_LIB_CONSTRUCTION - 174,630.21 - - - 174,630.21 174,630.21
PBARTQLMCDI15 PUBART_QoL_MCAD_ADMIN 8,546.12 623,798.08 - - 13,140.30 610,657.78 610,657.78
PBARTQLMCDS5 PUBART_QoL_MCAD_CONSTRUCTION 127,500.00 3,534,855.77 162,500.00 - 127,500.00 3,244,855.77 3,407,355.77
PBARTQLPRK15 PUBART_QoL_PARK_ADMIN 19.97 539,423.08 - - 19.97 539,403.11 539,403.11
PBARTQLPRKS5 PUBART_QoL_PARK_CONSTRUCTION 19,206.56 3,056,730.77 121,486.46 - 19,206.56 2,916,037.75 3,037,524.21
PBARTQLZOO15 PUBART_QoL_ZOO_ADMIN 1,256.66 144,230.77 - - 663.57 143,567.20 143,567.20
PBARTQLZOO085 PUBART_QoL_ZOO_CONSTRUCTION - 817,307.69 - - - 817,307.69 817,307.69
Public Art- 4005 972,192 - 1,236,565 12,691,024 [NI31663:216)
(9,484,080) Fund Balance 4005 (13,763,288)
5,415,700 Public Art- (100,072)
PCP13A&EO1 Multipurpose Cultural & Performing Arts Faci 3,675,711.98 180,000,000.00 325,988.88 - 3,676,521.98 175,997,489.14 176,323,478.02
PCP13CULTO1 Construction of Hispanic Cultural Center 110,846.93 5,750,000.00 17,249.44 - 111,296.93 5,621,453.63 5,638,703.07
PCPI3LIBAO1 Armijo Branch Library Improvements 7,374.27 350,000.00 - - 7,464.27 342,535.73 342,535.73
PCP13LIBAO2 Clardy Fox Branch Library Improvements 8,843.12 410,000.00 - - 8,843.12 401,156.88 401,156.88
PCP13LIBAO3 Dorris Van Doren Branch Library Improvemer 12,566.58 620,000.00 - - 12,566.58 607,433.42 607,433.42
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PCPI13LIBAO4 Esperanza Moreno Library improvements proji 14,489.66 720,000.00 - - 14,624.66 705,375.34 705,375.34
PCP13LIBAOS Improvements to Express Library 4,566.58 204,000.00 - - 4,566.58 199,433.42 199,433.42
PCP13LIBA06 Improvements to Express Library (joint use)-2 4,566.58 204,000.00 - - 8,886.58 195,113.42 195,113.42
PCP13LIBAO7 Irving Schwartz Branch Library Improvements 172,173.93 2,110,260.00 18,685.99 - 200,555.43 1,891,018.58 1,909,704.57
PCP13LIBAOS Improvements to Jose Cisneros Branch Library 5,826.81 270,000.00 - - 5,826.81 264,173.19 264,173.19
PCP13LIBA09 Library improvements 8,519.12 410,000.00 - - 8,519.12 401,480.88 401,480.88
PCP13LIBA10 Improvements to Main Library 32,365.22 1,650,000.00 - - 32,365.22 1,617,634.78 1,617,634.78
PCPI3LIBA11 Improvements to Memorial Park Branch Libra 11,211.43 550,000.00 - - 11,211.43 538,788.57 538,788.57
PCP13LIBAI12 Expansion of Richard Burgess Branch Library 42,730.08 1,400,000.00 104,760.00 - 44,800.08 1,250,439.92 1,355,199.92
PCPI3LIBA13 Improvements to Westside Branch Library 17,954.50 910,000.00 - - 17,954.50 892,045.50 892,045.50
PCP13LIBA14 Improvements to Ysleta Branch Library 10,641.57 450,000.00 - - 10,641.57 439,358.43 439,358.43
PCP13LIBAIS Ysleta Br Lib Parking Lot 157,133.24 425,000.00 4.03 - 160,135.34 264,860.63 264,864.66
PCP13LIBBO1 Purchase of a Bookmobile - 389,740.00 389,740.00 - - - 389,740.00
PCP13LIBB02 Acquisition of materials for Library 360.00 500,000.00 40,000.00 - 360.00 459,640.00 499,640.00
PCP13LIBB03 Purchase of Mobile Technology in support of 1 247.50 427,000.00 - - 247.50 426,752.50 426,752.50
PCP13MUSO1 Construction of a Childrens Museum 397,012.06 19,250,000.00 30,928.37 - 397,012.06 18,822,059.57 18,852,987.94
PCP13MUS02 Digital Wall at History Museum 824,897.05 3,000,000.00 1,915,514.60 13,616.84 836,188.72 234,679.84 2,163,811.28
PCP13MUS03 Improvements to the Arts Festival Plaza (990.00) 1,500,000.00 - - - 1,500,000.00 1,500,000.00
PCP13MUS04 Construction of Convention Center North Pede (23,604.50) 500,000.00 - - - 500,000.00 500,000.00
PCP13MUSO05 Improvements to the Plaza/EPMA Loading Ar (11,636.95) 500,000.00 - - - 500,000.00 500,000.00
PCP13MUS06 Sheldon Court Improvements (11,636.95) 500,000.00 - - - 500,000.00 500,000.00
PCP13MUS07 Master Project for funding Pedestrian Crossing 1,911,462.74 6,500,000.00 1,942,057.08 1,274,007.00 1,989,734.56 1,294,201.36 4,510,265.44
PCP13MUSO07A WAYFINDING - DOWNTOWN - 1,989,250.00 - - - 1,989,250.00 1,989,250.00
PCP13MUS07B DOWNTOWN PEDESTRIAN IMP (180.00) 1,750,000.00 - - 1,575.00 1,748,425.00 1,748,425.00
PCP13MUS08 Master Project used to manage funding to be u 87,876.08 1,750,000.00 113,733.38 - 112,497.27 1,523,769.35 1,637,502.73
PCP13PRKAOI Park Improvements. Expect construction in pr 5,714.89 250,000.00 - - 5,746.03 244,253.97 244,253.97
PCP13PRKA02 Park Improvements 232,979.69 1,500,000.00 917,638.07 - 378,453.00 203,908.93 1,121,547.00
PCP13PRKA03 BARTLETT PARK PHASE II 20,683.64 1,000,000.00 - - 20,683.64 979,316.36 979,316.36
PCP13PRKA04 Park Improvements 273,135.45 1,750,000.00 1,180,842.28 - 434,693.50 134,464.22 1,315,306.50
PCP13PRKAO5 Park Improvements 15,384.62 800,000.00 - - 15,384.62 784,615.38 784,615.38
PCP13PRKA06 AKA HUECO - MASTER PLAN AND DESIi 60,266.49 3,000,000.00 2,050,166.09 - 64,226.49 885,607.42 2,935,773.51
PCP13PRKAOQ7 AKA HUECO, Construction Phase 352,424 .40 18,000,000.00 720,263.49 - 352,424.40 16,927,312.11 17,647,575.60
PCP13PRKA08 Blackie Chesher-Add Lighting 80,702.92 1,750,000.00 587,900.00 - 82,468.42 1,079,631.58 1,667,531.58
PCP13PRKA09 Improvements to Fiesta Coronado Balboa Park 330,272.38 400,000.00 28,591.73 - 362,790.84 8,617.43 37,209.16
PCP13PRKA10 Improvements to park/pond 58,979.14 400,000.00 - - 63,719.14 336,280.86 336,280.86
PCP13PRKAII Need to acquire land on which to construct pa 2,640,964.07 5,000,000.00 11,861.73 - 2,663,913.35 2,324,224.92 2,336,086.65
PCP13PRKA12 Park Improvements 259,123.29 300,000.00 22,119.51 - 269,419.19 8,461.30 30,580.81
PCP13PRKA13 Funding for Park Improvements, specifically fc - 1,500,000.00 - - - 1,500,000.00 1,500,000.00
PCP13PRKA14 Park Improvements 46,153.85 2,400,000.00 - - 46,153.85 2,353,846.15 2,353,846.15
PCP13PRKAI1S Park Improvements - 1,500,000.00 - - - 1,500,000.00 1,500,000.00
PCP13PRKA16 Park Improvements 7,692.31 400,000.00 - - 7,692.31 392,307.69 392,307.69
PCP13PRKA17 Park Improvements 15,384.62 800,000.00 - - 15,384.62 784,615.38 784,615.38
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PCP13PRKA18 Park Improvements 252,406.51 10,000,000.00 22,658.02 253,306.51 9,724,035.47 9,746,693.49
PCP13PRKA19 New Park 33,653.85 1,750,000.00 - 33,653.85 1,716,346.15 1,716,346.15
PCP13PRKA20 Park Improvements 96,661.78 5,000,000.00 - 96,661.78 4,903,338.22 4,903,338.22
PCP13PRKA21 Park Improvements 25,118.46 1,250,000.00 - 25,118.46 1,224,881.54 1,224,881.54
PCP13PRKA22 Park Maintenance Support Bldg 15,384.62 800,000.00 - 15,384.62 784,615.38 784,615.38
PCP13PRKA23 Park Improvements (Skate Park) 1,281,786.75 3,600,000.00 102,742.26 1,598,153.71 1,899,104.03 2,001,846.29
PCP13PRKA24 Park Improvements 586,365.59 5,000,000.00 7,191.20 588,224.09 4,404,584.71 4,411,775.91
PCP13PRKA25 Park Improvements 14,873.08 750,000.00 - 14,873.08 735,126.92 735,126.92
PCP13PRKA26 Park improvements 234,934.38 1,000,000.00 533,909.50 362,205.00 103,885.50 637,795.00
PCP13PRKA27 Park Improvements 26,923.08 1,400,000.00 - 26,923.08 1,373,076.92 1,373,076.92
PCP13PRKA28 Park Improvements 75,060.42 3,000,000.00 2,901,168.86 90,666.66 8,164.48 2,909,333.34
PCP13PRKA29 Park Improvements 28,846.16 1,500,000.00 - 28,846.16 1,471,153.84 1,471,153.84
PCP13PRKA30 Park Improvements 14,423.08 750,000.00 - 14,423.08 735,576.92 735,576.92
PCP13PRKA31 Park Improvements 95,777.66 1,900,000.00 136,390.80 97,397.66 1,666,211.54 1,802,602.34
PCP13PRKA32 Park Improvements Phase III 515,285.99 1,100,000.00 159,611.33 522,324.29 418,064.38 577,675.71
PCP13PRKCO1 Park Improvements 83,827.89 4,000,000.00 15,199.86 89,916.28 3,894,883.86 3,910,083.72
PCP13PRKC02 AKA HUECO Aquatics facility improvements 234,912.55 12,000,000.00 478,492.32 234,912.55 11,286,595.13 11,765,087.45
PCP13PRKC03 Eastside regional recreational pool 78,304.23 4,000,000.00 159,497.43 78,304.23 3,762,198.34 3,921,695.77
PCP13PRKC04 Pool renovation includes acquisition to properl 76,923.08 4,000,000.00 - 76,923.08 3,923,076.92 3,923,076.92
PCP13PRKCO5 Enclosure of Pavo Real Pool. Expect to bid ou 62,591.90 2,000,000.00 112,662.40 64,301.00 1,823,036.60 1,935,699.00
PCP13PRKC06 UPGRADE POOL AT MULTIPURPOSE CE 46,922.58 450,000.00 31,420.00 48,340.08 370,239.92 401,659.92
PCP13PRKCO7 New Westside Pool 169,431.16 8,000,000.00 51,264.60 178,741.16 7,769,994.24 7,821,258.84
PCP13PRKDO1 Construct Senior Center located on the East Si 28,846.16 1,500,000.00 - 28,846.16 1,471,153.84 1,471,153.84
PCP13PRKDO02 Grandview Rec Center 48,076.93 2,500,000.00 - 48,076.93 2,451,923.07 2,451,923.07
PCP13PRKDO03 NEW REC CENTER -YUCCA/LOMALAND 231,547.20 11,000,000.00 428.70 238,342.20 10,761,229.10 10,761,657.80
PCP13PRKDO04 New Library and Recreation Center combinati 1,391,278.70 11,000,000.00 8,393.92 1,403,578.70 9,588,027.38 9,596,421.30
PCP13PRKDO05 Combination Library / Recreation Center proje 1,895,844.62 11,000,000.00 963.65 1,924,203.22 9,074,833.13 9,075,796.78
PCP13PRKDO06 Upgrade of Nolan Richardson Center 48,076.93 2,500,000.00 - 48,076.93 2,451,923.07 2,451,923.07
PCP13PRKD07 Upgrades to Pat O'Rourke Center 48,076.93 2,500,000.00 - 48,076.93 2,451,923.07 2,451,923.07
PCP13PRKDOS Upgrades to Pavo Real Recreation Center 39,159.03 2,000,000.00 - 39,249.03 1,960,750.97 1,960,750.97
PCP13PRKD09 Upgrades to Polly Harris Recreation Center 28,846.16 1,500,000.00 - 28,846.16 1,471,153.84 1,471,153.84
PCP13PRKD10 Veterans' Recreation Center Expansion 28,846.16 1,500,000.00 - 28,846.16 1,471,153.84 1,471,153.84
PCP13PRKDI11 Construction of a new recreation center at Hue 215,336.60 11,000,000.00 438,617.96 215,336.60 10,346,045.44 10,784,663.40
PCP13PRKEO1 Paving unpaved Trails. 116,043.88 6,000,000.00 - 116,088.88 5,883,911.12 5,883,911.12
PCP13PRKE02 Paved Trail Heads 41,475.35 2,000,000.00 - 41,700.35 1,958,299.65 1,958,299.65
PCP13PRKFO1 Acquisition of land to be maintained as open s 11,311.32 5,000,000.00 290.37 11,941.32 4,987,768.31 4,988,058.68
PCP13PRKGO1 Park Improvements 195,126.63 10,000,000.00 - 199,626.63 9,800,373.37 9,800,373.37
PCP13ZO0OA01 AFRICA WETLANDS RIVER HOG & DI 14,639.43 755,356.12 - 14,639.43 740,716.69 740,716.69
PCP13ZOOA02 AFRICA WILD DOG 20,865.39 496,128.82 13,980.00 20,865.39 461,283.43 475,263.43
PCP13ZO0A03 ALLIGATOR EXHIBIT 13,450.00 699,400.00 - 13,450.00 685,950.00 685,950.00
PCP13ZO0A04 ANDEAN BEAR 41,123.08 2,138,400.00 - 41,123.08 2,097,276.92 2,097,276.92
PCP13Z0O0A05 CHIHUHUAN DESERT EXH COMPLEX 266,930.77 13,772,932.82 - 266,930.77 13,506,002.05 13,506,002.05
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PCP13ZO0OA06 Galapagos Exhibit 11,105.77 573,028.78 - - 11,105.77 561,923.01 561,923.01
PCP13ZOOA07 Penguin Exhibit 72,437.50 3,766,750.00 - - 72,437.50 3,694,312.50 3,694,312.50
PCP13ZO0OA08 Reptile Building Completion 15,379.73 545,741.70 3,888.00 - 15,379.73 526,473.97 530,361.97
PCP13ZO0OA09 Repair and upgrade of Sea Lion Exhibit 74,632.87 711,944.85 38.07 3,372.65 107,210.22 601,323.91 604,734.63
PCP13ZOO0OA10 South American Pavillion repair and improven 4,242.31 220,600.00 - - 4,242.31 216,357.69 216,357.69
PCP13ZOOA11 Repair and Upgrade to South American Aviary 8,870.19 461,250.00 - - 11,744.29 449,505.71 449,505.71
PCP13ZOOA12 Squirrel Monkey Exhibit 10,269.23 534,000.00 - - 10,269.23 523,730.77 523,730.77
PCP13ZOOA13 Touch Tank Exhibit 14,137.50 735,150.00 - - 14,137.50 721,012.50 721,012.50
PCP13ZOOA14 Asia Elephant / Rhino 10,875.00 565,500.00 - - 10,875.00 554,625.00 554,625.00
PCP13ZOOA15 Komodo Dragon/Red Panda Exhibit 83,151.93 4,323,900.00 - - 83,151.93 4,240,748.07 4,240,748.07
PCP13ZOOA16 LEOPARD EXHIBIT RENOVATION 6,525.00 339,300.00 - - 6,525.00 332,775.00 332,775.00
PCP13ZOOA17 Tapir Yard and Holding facility 3,103.85 161,400.00 - - 3,103.85 158,296.15 158,296.15
PCP13ZO0OBO01 Event tent and restrooms. 33,509.62 1,729,008.92 - - 33,509.62 1,695,499.30 1,695,499.30
PCP13ZO0OB02 Shade Concessions 6,207.69 322,800.00 - - 6,207.69 316,592.31 316,592.31
PCP13ZOOBO03 Wildlife Theater Presentation Stadium and Sup 23,653.85 1,220,476.89 - - 23,653.85 1,196,823.04 1,196,823.04
PCP13Z00CO01 Kahlahari Discovery Center 2,369.08 123,192.00 - - 2,369.08 120,822.92 120,822.92
PCP13Z00C02 ASIA DISCOVERY CENTER 1,923.08 100,000.00 - - 1,923.08 98,076.92 98,076.92
PCP13Z0O0OC03 CAROUSEL AND SITE DEV. 20,192.31 1,041,870.51 - - 20,192.31 1,021,678.20 1,021,678.20
PCP13Z0O0C04 EPWU Education Discovery Centr 1,925.00 100,100.00 - - 1,925.00 98,175.00 98,175.00
PCP13Z0OOC05 Plaza Improvements 11,105.77 577,500.00 - - 11,105.77 566,394.23 566,394.23
PCP13Z0O0DO01 Construction Africa Bird Indoor Holding Area 5,769.23 300,000.00 - - 5,769.23 294,230.77 294,230.77
PCP13Z0O0D02 Public Restrooms in Africa 4,807.69 250,000.00 - - 4,807.69 245,192.31 245,192.31
PCP13Z0O0D03 Administration Building Addition and Improve 11,647.12 287,506.65 - - 11,647.12 275,859.53 275,859.53
PCP13Z0O0D04 PUBLIC RESTROOMS in South American Pz 5,173.08 269,000.00 - - 5,173.08 263,826.92 263,826.92
PCP13Z0O0D05 Animal Holding 1 Improvements 5,913.46 307,500.00 - - 5,913.46 301,586.54 301,586.54
PCP13Z0O0D06 Animal Holding 2 6,057.69 315,000.00 - - 6,057.69 308,942.31 308,942.31
PCP13ZO0ODO07 Animal Management 7,434.62 386,600.00 - - 7,434.62 379,165.38 379,165.38
PCP13ZO0OD08 Canal improvements and covering as needed ir 59,042.31 2,976,772.89 11,635.00 - 71,677.31 2,893,460.58 2,905,095.58
PCP13Z0O0OD09 Education Animal Holding Area and Facilities 11,826.93 610,238.44 - - 11,826.93 598,411.51 598,411.51
PCP13ZOOD10 Endangered Species Breeding Center 13,707.69 712,800.00 - - 13,707.69 699,092.31 699,092.31
PCP13ZO0ODI11 Support elements: shade/thatch, Electrical/HV 595,938.03 7,315,350.61 128,045.60 - 751,070.68 6,436,234.33 6,564,279.93
PCP13ZOO-OWNREP OWNERs REPRESENTATIVE ADMIN 74,368.84 253,500.00 - - 74,515.78 178,984.22 178,984.22
PUNALLOCATEDO  UNALLOCATED DEBT ISSUANCE PRO( 123,954.55 - - - 123,954.55 (123,954.55) (123,954.55)
GOP 2012 QUALITY (4800 T 2198776498 479989250 15,736,535 1,290,996 23.319.619 439,642,100 [INA561660163 10
10 Proposed Long-Term Debt Issuance - Fund Balance 4800 8,619,354
Diff 479,989,250 Public Art- 465,288,985
PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION - - -
DOWNTOWN DEV C.7100 S — » - : —
12 Proposed Long-Term Debt Issuance Fund Balance 7100
Diff DOWNTOWN DEV CORP - CAP PRO -
PBEO4FC1010 AIRWAY PUMP STATION - 41,315.58 - - 41,315.58 - -
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PBE04ST1060 CEDAR GROVE PH 11 THRU 12 - 41,025.49 41,025.49 - -
PBR060020 PASO DEL NORTE BRIDGE CANOPIES - 37,901.00 37,901.00 - -
PCP06ST0220 TxDOT MATCHES CP06 - 200,000.00 200,000.00 - -
PCP0O6ST022E0 Isela Rubalcaba Extension - 34,536.76 34,536.76 - -
PCP07ST0010 California Street Paving - 21,245.00 21,245.00 - -
PEN060010 LIONS PLAZITA IMPROVEMENTS - 48,071.60 48,071.60 - -
PFL070010 Ramona Improvements - 5,180.00 5,180.00 - -
PMF070020 CIP Administrative Costs 562.54 39,974.51 39,318.22 656.29 656.29
PPW00350050 SYNCHRONIZATION - 2,300.00 2,300.00 - -
PPWO00530 DODGE WIDENING - 20,568.36 20,568.36 - -
PPWST030010 CBD PHASE 3 - 239,812.02 239,812.02 - -
PST070010 Street Resurface 2007A - 2,700.06 2,700.06 - -
PSTMO06PW430 WESTSIDE FLOOD DMG IMPV PH1 - 702,657.11 702,657.11 - -
401-GO 1987A ISSUE 4010 _ seas4 14370287 1,436,631 656.29 [ 656)

13 - Fund Balance 4010
410-GO 1994 ISSUE-P: 4020 D B B

14 - Fund Balance 4020

- 329

411-GO 1995 ISSUE- -
P5014670 MISSION TRAIL IMPROVEMENTS (LO - 4,824.62 4,824.62 - -
P5019990 P501999 UNALLOCATED - 642.91 - 64291 642.91
PCPO6ST022E0 Isela Rubalcaba Extension - 39,657.00 43,657.00 (4,000.00) (4,000.00)
PPW00050 RESLER, FRED WILSON LANDSCAPIN - 16,000.00 16,000.00 - -
PPW00530 DODGE WIDENING - 31,518.00 31,518.00 - -
PPWST030160 SUNLAND PARK DRIVE - 60,300.00 60,300.00 - -
PST050040 NORTHWEST TRAFFIC STUDY - 36,030.00 36,030.00 - -
PST060010 Education Drive Phase I - 67,333.27 67,333.27 - -
PST070010 Street Resurface 2007A - 73,445.09 73,445.09 - -
PSTMO6FC0010 Storm 2006 Master - 0.01 - 0.01 0.01
PSTMO6FC0020 Gravity Flow Outlets to Rio Gr - 23,969.99 23,969.99 - -
PSTMO06PW430 WESTSIDE FLOOD DMG IMPV PH1 - 14,775.31 14,775.31 - -
411-GO 1995 ISSUE 4030 - 3684% 371853 (.357) a0

15 Fund Balance 4030 3,357

- 0

412-GO 1995B ISSU - -
41260 1995D15SUE. 4040 I :  —

16 - Fund Balance 4040 =
41360 1997 1SSUE-P 4050 I : — I

17 - Fund Balance 4050 -
PCP13SRTSO1 SAFE ROUTES TO SCHOOL - 82,443.81 - 82,443.81 82,443.81
414-GO 1998 ISSUE 4060 D - 82.443.81
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18 Fund Balance 4060 (82,444)
4162000 ISSUE-PS 4070 - - - - -

19 Fund Balance 4070 -
417-GO 2000A ISSUE-
PBR050020 SEAN HAGGERTY BRIDGE REHAB - 22,623.07 - 22,623.07 - -
PCP06ST0090 CBD PHASE IV ST & DRAINAGE - 1,054.94 - 1,040.00 14.94 14.94
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS 10.50 10,958.16 - 10.50 10,947.66 10,947.66
PFL050010 CASTELLANO BOX CULVERT - 105,000.00 - 105,000.00 - -
PMF070020 CIP Administrative Costs - 8,795.01 - 8,795.01 - -
PPW00290020 MS4 FOR WATER QUALITY PHASE 1 - 20,283.90 - 20,283.90 - -
PPW00530 DODGE WIDENING - 19,000.00 - 19,000.00 - -
PST070010 Street Resurface 2007A - 76,554.91 - 76,554.91 - -
PSTMO6FC0010 Storm 2006 Master - 20,938.49 - 20,686.78 251.71 251.71
PSTMO6PW240 Mesa Hills-Wallenberg St & Dng - 76,446.23 - 76,446.23 - -
PSTMO6PW350 624 De Leon - 5,630.05 - 5,630.05 - -
PSTMO06PW420 Paragon Santa Fe Chan Festival - 215,508.74 - 215,508.74 - -
PSTMO06PW430 WESTSIDE FLOOD DMG IMPV PH1 - 122,478.07 - 122,478.07 - -
PSTMO6PW516B0 JOYCE CIRCLE PHASE 3 - 302.06 - 302.06 - -
PSTMO6PW522 Mowad Subdivision 995.61 1,000.00 - 995.61 4.39 4.39
PSTMO6PW560 Ojo de Agua Chan & Thorn Inlet - 246,746.50 - 246,746.50 - -
417-GO 2000A ISSUE 4080 100611 - 942,101 11,218.70 [ 2100

20 Fund Balance 4080 (11,219)
ASINTISSUE 4090 e » » -

21 Fund Balance 4090 -
GOP-2000 QUALITY OF LIFE -

0 - 0.00 - 0.00 - -

G7131CD22 SAN JUAN SENIOR CENTER REMODLN - 37,655.63 - 36,570.74 1,084.89 1,084.89
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 224,000.00 - 218,795.64 5,204.36 5,204.36
PBE04PA1070 RANCHOS DEL SOL PARK - - (9,899.15) - 9,899.15 -
PCPOSPAOIVO WESTSIDE DOG PARK - 274,189.21 - 273,444.22 744.99 744.99
PHI050010 HIST MUS EXHIBIT AREA - 185,756.29 - 171,509.89 14,246.40 14,246.40
PMF080020 Central Recreation Center - 310,000.00 - 310,000.00 - -
PPA080010 Yucca Park-Reading Garden - 6,544.00 - 6,544.00 - -
PPW00460030 HIDDEN VALLEY-LOWER VALLEY PAR - (1,420.20) - (1,420.20) - -
PPW00460040 NORTHEAST REGIONAL PARK 79,970.05 4,235,057.68 23,333.00 4,199,693.07 12,031.61 35,364.61
PPW0046004B0 Northeast Reg Field Lighting 45.00 954,045.80 69.07 953,534.73 442.00 511.07
PPW0046005A0 VISTA DEL VALLE CTR TRACK/IRRI - 166,180.71 - 166,180.71 - -
PPW00460080 CLEVELAND SQUARE PARK - 760,035.12 - 759,635.12 400.00 400.00
PPW00460090 VALLEY CREEK PARK IMPROVEMENTS - 11,745.07 - 11,745.07 - -
PPW00460100 NORMANDY-EASTSIDE AREA PRK IMP - 3,920.42 - 3,920.42 - -
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PPW00460180 CRESTMONT - (2,231.96) - - (2,231.96) - -
PPW0046020TEO R.G. RIVERPARK TXDOT ENHANCEME - 12,142.25 - - 12,142.25 - -
PPW00460230 BLACKIE CHESHER 1,890.00 18,876.06 7,758.18 - 11,096.43 21.45 7,779.63
PPW0046023YR20 BLACKIE CHESHER FENCING - 4,876.28 - - 4,876.28 - -
PPW0046026YR20 MEMORIAL PARK AND POOL - 339,238.51 - - 339,198.21 40.30 40.30
PPW0046027YR20 EASTWOOD PARK NEW REC CTR - 31,944.30 - - 31,944.30 - -
PPW0046028YR20 MARTY ROBBINS REC CENTER (NEW) - 224,250.59 - - 224,161.84 88.75 88.75
PPW0046029YR20 HACIENDA HEIGHTS AND POOL - 39,171.64 - - 39,171.64 - -
PPW0046030YR20 EDGEMERE MEDIAN - 3,840.00 - - 3,840.00 - -
PPW0046032YR20 ALETHEA PARK IMPROVEMENTS - 140,248.71 - - 140,248.71 - -
PPW0046042YR20 WESTGREEN PARK - 14,201.77 - - 14,201.77 - -
PPW00460440 VISTA DEL SOL - 19,525.66 - - 19,525.66 - -
PPW00460460 MCKELLIGON CANYON - 348,789.26 - - 341,100.41 7,688.85 7,688.85
PPW00460470 SAN JACINTO PLAZA - 574.20 - - 485.97 88.23 88.23
PPW00560010 LIB PRJTS 00 ELEC-WESTSIDE LIB - 65,028.01 17,598.81 - 46,968.18 461.02 18,059.83
PPW00560020 MAIN LIBRARY REMODELING - 1,724,681.24 1,665.97 - 1,722,645.86 369.41 2,035.38
PPW0056003YR20 BOOKS AND LIBRARY MATERIALS - 1,147,948.50 - - 1,145,260.80 2,687.70 2,687.70
PPW0056005YR20 EAST SIDE REGIONAL LIBRARY BRC - 2,844,009.56 - 1,350.00 2,834,915.48 7,744.08 9,094.08
PPW0056006YR20 LOWER VALLEY LIBRARY (NEW) - 668,584.39 - - 668,198.48 385.91 385.91
PPW0057004YR20 700 CONVERT POOL & SR.CTR. - 207,878.97 - - 207,878.97 - -
PPW0057005YR20 Z0O0 STORAGE BLDG. MISC STORAGE - 21,984.00 - - 21,984.00 - -
PPW0057006YR20 ADMINISTRATION BLDG. ADD/RENOV - 59,885.27 - - 59,885.27 - -
PPW0057007YR20 ANIMAL QUARANTINE - 23,782.79 - - 23,782.79 - -
PPW00580010 HISTORY MUSEUM (NEW) - 2,890,594.28 3,108.00 2,580.00 2,872,189.18 12,717.10 18,405.10
PQLLI1040 QOL LIBRARY CONTINGENCY - 28.07 - - 53,529.52 (53,501.45) (53,501.45)
PQLPA1010 ARLINGTON PARK - 2,815.86 - - 2,815.84 0.02 0.02
PQLPA1020 BUENA VISTA PARK - 148.65 - - 148.59 0.06 0.06
PQLPA1030 CALENDAR PARK - 1.11 - - 1.11 - -
PQLPA1040 CHELSEA POOL - 3,978.52 - - 3,978.52 - -
PQLPA1050 CHIHUAHUITA PARK - 129.69 - - 129.69 - -
PQLPA1060 CIELO VISTA PARK - 2,850.82 - - 2,850.82 - -
PQLPA1070 COLONIA VERDE PARK - 823.78 - - 823.78 - -
PQLPA1080 CORK PARK - 414.18 - - 414.16 0.02 0.02
PQLPA1090 DE VARGAS PARK - 652.31 - - 652.31 - -
PQLPA1100 DELGADO PARK - 1,115.45 - - 1,115.45 - -
PQLPA1110 DICK SHINAUT PARK - (1,976.15) - - (1,976.15) - -
PQLPA1120 DOLPHIN PARK - (6,371.85) - - (6,371.85) - -
PQLPA1130 DUNN PARK - 171.58 - - 171.58 - -
PQLPA1140 EASTSIDE MAINTENANCE YARD - 744.29 - - 744.29 - -
PQLPA1150 ESTRELLA-RIVERA PARK - 44,228.72 - - 44,228.72 - -
PQLPA1160 FRANKLIN PARK - (9,469.73) - - (9,469.73) - -
PQLPA1170 GRACE CHOPE PARK - 464.94 - - 464.94 - -
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PQLPA1180 GRANDVIEW PARK & POOL - 517,721.52 517,721.52 - -
PQLPA1190 H.T. PONSFORD PARK - (1,039.23) (1,039.23) - -
PQLPA1200 HAWKINS PARK & POOL - 4,646.21 4,646.20 0.01 0.01
PQLPA1210 INDIAN HEIGHTS PARK - (825.00) (825.00) - -
PQLPA1220 IRWIN J LAMBKA PARK - 38,399.96 38,399.96 - -
PQLPA1230 J.P. SHAWVER PARK - 1,598.04 1,598.04 - -
PQLPA1240 JUDGE GALATZAN PARK - 8,851.45 8,851.45 - -
PQLPA1250 LINCOLN PARK - 2,082.23 2,082.22 0.01 0.01
PQLPA1260 LORETTO-LINCOLN PARK - 1,164.65 1,164.65 - -
PQLPA1270 MADELINE PARK - 1,374.85 1,374.84 0.01 0.01
PQLPA1280 MCARTHUR PARK - 519.22 519.22 - -
PQLPA1290 MESA TERRACE PARK - 1,182.74 1,182.74 - -
PQLPA1300 MILAGRO PARK - 1,702.78 1,702.78 - -
PQLPA1310 MODESTO GOMEZ PARK - 2,007.35 2,007.35 - -
PQLPA1320 MONTWOOD HEIGHTS PARK - 223,092.65 223,092.65 - -
PQLPA1350 MURCHISON PARK - 1,589.88 1,589.88 - -
PQLPA1360 WESTSIDE REC CENTER (NEW) - 316,799.68 316,684.68 115.00 115.00
PQLPA1370 FORT BLISS SOCCER FACILITY - 144,201.32 144,201.32 - -
PQLPA1380 NEWMAN PARK - 506.35 506.35 - -
PQLPA1400 PACIFIC PARK - 1,430.72 1,430.72 - -
PQLPA1410 PALM GROVE PARK - 1,208.23 1,208.22 0.01 0.01
PQLPA1420 PALO VERDE PARK - 1,234.19 1,234.19 - -
PQLPA1430 PASEO DE LOS HEROES PARK - 1,152.37 1,152.36 0.01 0.01
PQLPA1440 PAVO REAL PARK & POOL - 2,658,040.44 2,657,605.44 435.00 435.00
PQLPA144A0 PAVO REAL BATH HOUSE RENOV - 323,448.25 323,366.95 81.30 81.30
PQLPA1450 PEBBLE HILLS PARK - 5,151.87 5,151.87 - -
PQLPA1460 PECAN GROVE 1 & 2 - 3,866.16 3,866.16 - -
PQLPA1470 PICO NORTE PARK - 3,937.47 3,937.47 - -
PQLPA1480 RAYNOLDS MEDIAN - 1,432.72 1,432.72 - -
PQLPA1490 ROGER BROWN BALLFIELD - 836.07 836.06 0.01 0.01
PQLPA1500 ROSE GARDEN - 453,002.41 452,777.73 224.68 224.68
PQLPA1510 SCENIC DRIVE PARK - 1,699.94 1,699.93 0.01 0.01
PQLPA1520 MONTALVO (SHEARMAN) PARK - 5,979.19 5,979.19 - -
PQLPA1530 SKYLINE YOUTH PARK - 3,084.73 3,084.73 - -
PQLPA1540 SNOW HEIGHTS PARK - 1,699.95 1,699.95 - -
PQLPA1560 SUE YOUNG PARK - 1,031.33 1,031.33 - -
PQLPA1570 SUFFOLK PARK - 553.92 553.92 - -
PQLPA1580 SUMMIT-FILLMORE PARK - 839.50 839.50 - -
PQLPA1590 SUNRISE PARK - 3,315.79 3,315.79 - -
PQLPA1600 SUNSET HEIGHTS PARK - 1,356.98 1,356.98 - -
PQLPA1610 THOMAS MANOR PARK - 5,104.33 5,104.33 - -
PQLPA1620 TODD WARE PARK - 875.21 875.21 - -
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PQLPA1630 TOM LEA (LOWER) PARK - 2,695.84 - - 2,695.83 0.01 0.01
PQLPA1640 TOM LEA (UPPER) PARK - 594.64 - - 594.64 - -
PQLPA1650 TRANS MTN OPTIMIST DSRT DOWNS - 53.75 - - 53.75 - -
PQLPA1660 TYRONE PARK - 555.80 - - 555.80 - -
PQLPA1670 VETERAN (W-O BALL FLD LGHT)PRK - 1,409,353.15 - - 1,409,353.15 - -
PQLPA1680 WALTER CLARKE PARK - (1,500.00) - - (1,500.00) - -
PQLPA1690 WASHINGTON PARK - 635.13 - - 635.13 - -
PQLPA1700 WELLINGTON CHEW PARK - 1,374.86 - - 1,374.86 - -
PQLPA1710 WESTSIDE REGIONAL PARK (ALL P) - 180,778.91 0.01 - 180,778.90 - 0.01
PQLPA1720 WEST SPORT COMPLEX - 5,164,646.57 1,175.69 - 5,174,789.90 (11,319.02) (10,143.33)
PQLPA172A0 EPCC (NW) Parking Lot - 1,041,291.84 - - 1,038,339.69 2,952.15 2,952.15
PQLPA172B0 Westside Sports Complex Ph II - 2,531,266.25 962.02 - 2,530,304.23 - 962.02
PQLPA172C0O Westside Sports Field Lightin - 912,000.00 - - 911,992.44 7.56 7.56
PQLPA1740 YSLETA PARK - 51,378.87 - - 51,378.87 - -
PQLPA1780 LIONS PLAZITA - 1,000.00 - - - 1,000.00 1,000.00
PQLPA1790 Travis White Park Parking Lot - 242,136.25 - - 242,136.25 - -
PQLPA1810 PARK IMPROVEMENT PACK 1 - 185,769.75 - - 185,769.75 - -
PQLPA1820 PARK IMPROVEMENT PACK 2 - 317,053.35 - - 317,053.35 - -
PQLPA1830 PIP3 POOL RENOVATIONS - 769,882.56 - - 1,170,658.81 (400,776.25) (400,776.25)
PQLPA1840 PIP4 MAJOR DEVELOPMENT - 486,871.60 - 5,971.00 480,900.60 - 5,971.00
PQLPA1850 PIPS SHELTER RENOVATIONS - 602,778.36 - - 602,778.36 - -
PQLPA1860 PIP6A IRRIGATION AND SITE WORK - 76,099.55 - - 76,351.07 (251.52) (251.52)
PQLPA186A0 Citywide Parks Bid Pkg 6A - 751,878.53 - - 751,878.53 - -
PQLPA186B0 CITYWIDE PARKS BID PACKAGE 6B - 472,518.38 - - 472,518.38 - -
PQLPA1870 PIP7 IRRIG AND TREE PLANTING - 208,826.54 - - 208,826.54 - -
PQLPA1880 PIP8 PLYGRND AND TREE PLANTING - 304,057.72 - - 304,057.72 - -
PQLPA1890 PIP9 General Parks Improvement - 552,814.28 - - 552,814.28 - -
PQLPA1900 PIP10 WESTSIDE COMMMUNITY PARK - 6,255,645.01 - - 6,225,037.47 30,607.54 30,607.54
PQLZO1010 Z0OO NEW ENTRY & PUBLIC ACT CTR - 30,040.13 - - 30,040.13 - -
PQLZO1020 700 OLD EXH REPT & BIOME BLDG - 51,124.58 - - 51,124.58 - -
PQLZO1030 Z0OO0 PARKING LOT 394.80 1,097,187.88 - - 1,097,187.88 - -
PQLZO1040 70O AFRICA EXPANSION 89,682.32 776,081.02 23,946.00 - 745,091.18 7,043.84 30,989.84
PQLZO1060 Z0OO WESTERN EXPANSION - 18,491,766.74 3,084.59 2,280.00 18,493,016.25 (6,614.10) (1,249.51)
PQLZO1070 700 UNALLOCATED 67,165.99 - - 67,165.99 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC 1,945,968.74 - - 1,945,968.74 - -
GOP-2000 QUALITY (4100 _ 1198247 67785935 72,802 12,181 68,054,601 (353.648.39) [N (2681666)]

- Fund Balance 4100 (211,924)

(480,590)

GOP-2004 BOND B
G7131CD13 YSLETA LIBRARY BRANCH EXPAN - 25,000.00 - - 22,050.22 2,949.78 2,949.78
PBE04AD1010 BOND ISSUE COSTS PARKS PROP - 15,255.13 - - 1.86 15,253.27 15,253.27
PBE04AD1020 BOND ISSUE COSTS FLOOD CONTROL - 5,070.05 - - - 5,070.05 5,070.05
PBE04AD1030 BOND ISSUE COSTS STREETS PROP 193,641.56 260,946.36 - - 193,641.56 67,304.80 67,304.80
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PBE04AD1040 BOND ISSUE COSTS FIRE PROP - 36,309.00 - - - 36,309.00 36,309.00
PBE04AD1050 BOND ISSUE COSTS HEALTH PROP - 5,495.18 - - - 5,495.18 5,495.18
PBE04AD1070 BOND ISSUE COSTS ZOO PROP - 1,343.23 - - - 1,343.23 1,343.23
PBE04AD1090 BOND ISSUE COSTS PUBLIC SAFETY - 22,777.92 - - - 22,777.92 22,777.92
PBE04ADI1110 BOND ISSUE COST EQUIPMENT PROP - 22,615.39 - - - 22,615.39 22,615.39
PBE04FC1010 AIRWAY PUMP STATION - 94,257.11 - - 94,257.11 - -
PBE04FC1020 CARLSON-ELLIOT PUMP STN - 551,333.12 28,385.57 - 519,171.61 3,775.94 32,161.51
PBE04FC1040 ROCKY BLUFF DRAIN - 229,830.30 4,330.34 - 132,473.44 93,026.52 97,356.86
PBEO4FI1010 FIRE STATION #18 - 112,109.89 0.25 - 111,763.03 346.61 346.86
PBE04F11020 FIRE STATION #31 - 111,000.00 9.14 - 110,990.86 - 9.14
PBEO4FI11030 FIRE STATION #33 - 777,335.10 - - 777,335.10 - -
PBE04F11040 FIRE STATION #34 - 1,484,552.37 - - 1,484,552.37 - -
PBEO4FI11050 FIRE STATION #35 - 1,407,696.22 - - 1,407,696.22 - -
PBEO4HE1010 HENDERSON HLTH CTR - 237,858.81 - - 237,858.81 - -
PBEO4HE1020 YSLETA HLTH CTR - 182,168.58 - - 182,168.58 - -
PBE04LI1010 LOWER VALLEY BRANCH - 99,673.00 2,000.00 - 97,324.17 348.83 2,348.83
PBE04LI1020 MEMORIAL PRK BRANCH - 206,609.40 - 6,515.19 199,170.46 923.75 7,438.94
PBE04MF1010 ADA COMPLIANCE 38,283.43 119,270.06 - - 119,270.06 - -
PBE04MF1020 PUB. SAFETY COMMUNICATION SYST - 16,485.95 - - 16,485.95 - -
PBE04PA1020 GALATZAN REC CTR - 165,554.98 - - 165,554.98 - -
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 704,148.69 778.06 - 701,119.51 2,251.12 3,029.18
PBE04PA1040 LEO CANCELLAR POOL2 - 39,581.98 - - 39,039.90 542.08 542.08
PBE04PA1050 NATIONS TOBIN ROOF - 5,510.43 - - 5,510.43 - -
PBE04PA1060 PAVO REAL REC CTR ROOF - 18,510.98 - - 18,510.98 - -
PBE04PA1070 RANCHOS DEL SOL PARK - 1,082,077.58 - - 1,082,077.58 - -
PBE04PA1090 SHAWVER POOL PHASE 2 - 1,302.00 - - 1,302.00 - -
PBE04PA1100 SUNRISE PARK JOGGING PATH - 121,284.06 - - 121,284.06 - -
PBE04ST1010 AIRWAY FEASIBILITY STUDY - 41,029.10 - - 41,029.10 - -
PBE04ST1020 ALABAMA - 1,709,958.84 - - 1,568,627.68 141,331.16 141,331.16
PBE04ST1030 BILLY THE KID PHS 1 - 345.63 - - 345.63 - -
PBE04ST103A0 BILLY THE KID ST & DRNG PH I - 670,872.27 1,452.92 - 669,419.35 - 1,452.92
PBE04ST1040 BOWEN - 778,510.26 - - 7717,329.76 1,180.50 1,180.50
PBE04ST1050 CEDAR GROVE PHS 10 - 173,657.63 10,083.75 - - 163,573.88 173,657.63
PBE04ST1060 CEDAR GROVE PH 11 THRU 12 - 810,686.67 - - 758,883.18 51,803.49 51,803.49
PBE04ST1070 CEDAR GROVE PH 1 THRU 9 - 5,897,087.19 132.53 - 5,648,857.66 248,097.00 248,229.53
PBE04ST1080 DORBANDT ST & DNGE (EAST) - 972,786.14 784.88 - 534,911.79 437,089.47 437,874.35
PBE04ST108A0 DORBANDT PONDING AREA - 67,844.50 - - 67,844.50 - -
PBE04ST1090 GENERAL ST IMPROVEMENTS DIST 6 - 81,834.32 1,900.00 - 69,690.83 10,243.49 12,143.49
PBE04ST109A0 Montwood Median Impv Dist 6 - 122,012.59 1,266.52 - 115,613.66 5,132.41 6,398.93
PBE04ST1100 GEORGE DIETER MEDIAN - 376,566.05 1,535.94 - 375,030.11 - 1,535.94
PBE04ST1120 INDIAN PLACE - 928,763.01 - - 928,471.01 292.00 292.00
PBE04ST1130 LADRILLO STREET & DRAINAGE - 22,413.60 - - 9,966.92 12,446.68 12,446.68
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PBE04ST1140 LANDSCAPE & PKWY D-4 - 141.30 - - 141.30 - -
PBE04ST114A0 LANDSCAPE & PKWY IMP D-4 DYER - 445,267.43 - - 206,781.07 238,486.36 238,486.36
PBE04ST114B0 LANDSCAPE & PKWY D-4 ROUND RK - 3,910.00 - - 3,910.00 - -
PBE04ST114C0 LANDSCPE & PKWY D-4 MEDIANS - 1,999,970.72 - - 1,965,935.72 34,035.00 34,035.00
PBE04ST1150 LEE BLVD PHASE II - 1,863,188.95 - - 598,084.30 1,265,104.65 1,265,104.65
PBE04ST1170 MONTOY A HEIGHTS Phase 1 5,130.00 2,642,443.89 (9,547.72) - 2,131,429.08 520,562.53 511,014.81
PBE04ST1180 MONTOYA HEIGHTS Phase 2B 343,855.42 3,223,143.61 547,885.74 - 1,462,450.86 1,212,807.01 1,760,692.75
PBE04ST1190 MONTWOOD DISTRICT 5 & 7 - 939,133.89 (16,026.50) - 750,408.51 204,751.88 188,725.38
PBE04ST1210 MONTWOOD MEDIAN 270.00 1,593,012.56 9,233.78 - 1,481,063.24 102,715.54 111,949.32
PBE04ST1220 NORTH PARK DRAINAGE - 1,221,491.44 - - 856,107.35 365,384.09 365,384.09
PBE04ST122A0 NORTHPARK DRAINAGE PHASE 2 - 610,000.00 5,426.98 - 388,493.05 216,079.97 221,506.95
PBE04ST1230 NORTHEAST DIV CH 2 - 991.99 - - 991.99 - -
PBE04ST1240 OPEN SPACE ENHANCEMENT Dist 2 - 17,284.79 10.00 - 16,510.08 764.71 774.71
PBE04ST124A0 POLLARD STREET PEDESTRIAN WAY - 60,544.53 - - 60,544.53 - -
PBE04ST124B0 Van Buren Dam Open Space Impv. 1,582.20 691,378.64 - - 689,608.04 1,770.60 1,770.60
PBE04ST124C0 Louisiana St. Drng Area Impv - 246,861.89 - - 246,861.89 - -
PBE04ST124D0 PORTLAND ST VACATION - 3,000.00 - - 1,912.00 1,088.00 1,088.00
PBE04ST124E0 PORTLAND AVE OPEN SPACE IMPRV - 77,520.87 - - 76,821.05 699.82 699.82
PBE04ST1260 PEBBLE HILLS MEDIANS - 1,596,749.91 10,415.61 - 1,424,640.07 161,694.23 172,109.84
PBE04ST1270 ROSEWAY ST & DNG PHASE I (32,397.16) 3,197,320.61 5,656.93 - 2,987,173.77 204,489.91 210,146.84
PBE04ST127A0 ROSEWAY ST & DRNG PH 1II 37,223.43 768,240.00 78,112.29 - 686,881.21 3,246.50 81,358.79
PBE04ST1280 SIGN REPLACEMENT CITYWIDE - 82,552.66 - - 82,552.51 0.15 0.15
PBE04ST1290 SGNL & FLASH INSTAL DIST 7 - 30,000.00 - - 30,000.00 - -
PBE04ST1300 SGNL & FLASH INSTAL DIST 8 - 490,324.83 105,503.24 - 266,785.14 118,036.45 223,539.69
PBE04ST1310 SGNL & FLASH INSTAL CITY WIDE - 422,083.00 - - 422,083.00 - -
PBE04ST1320 STREET RESURFACING CITY WIDE (193,641.56) 3,066,974.66 - - 3,066,974.66 - -
PBE04ST132A0 CITYWIDE STREET RESURFACING 06 - 3,500,000.89 - - 3,500,000.89 - -
PBE04ST1330 STREET RESURFACING DIST 2 - 507,130.86 - - 507,130.86 - -
PBE04ST1340 STREET RESURFACING DIST 7 - 1,134,133.80 - - 1,134,133.80 - -
PBE04ST1350 STREET RESURFACING DIST 8 - 1,475,369.80 - - 1,475,369.79 0.01 0.01
PBE04ST1360 UNPAVED RIGHT OF WAY CITY WIDE - 978,935.03 8,117.40 - 970,817.63 - 8,117.40
PBE04ST1370 UNPAVED RIGHT OF WAY DIST 2 - 2,533,475.57 (1,541.11) - 2,535,016.68 - (1,541.11)
PBE04ST1380 UNPAVED RIGHT OF WAY DIST 8 - 1,316,155.14 (5,562.12) - 1,321,717.26 - (5,562.12)
PBE04ST138A0 3RD AVE ST & DRNG (ALAMITO) - 276,500.00 - - 276,500.00 - -
PBE04ST138B0 ST VRAIN ST & DNG (ALAMITO) - 173,500.00 - - 173,500.00 - -
PBE04ST1390 UPPER VALLEY RD ST & DRNG 653.27 3,517,761.57 24,506.86 - 3,453,058.84 40,195.87 64,702.73
PBE04ST1400 VERDELAND - 46,030.50 - - 46,030.50 - -
PBE04ST1410 WENDA - 472,620.74 - - 472,620.74 - -
PCP10STO080 2010 STREET RESURFACING - 199,694.34 - - 199,694.34 - -
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS 3,957.88 13,515.60 9,557.72 - 3,957.88 - 9,557.72
PIT090010 FY2009 IT Action Plan - 188,792.21 1.59 2,944.00 178,862.16 6,984.46 9,930.05
PMB_5005A DENTAL VAN - 400,000.00 - - - 400,000.00 400,000.00
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Project Name/Description Transfers Out Appropriations Encumbered Preencum Project to date Reminding Budget Required Funding
PMB00050010 BE CAP ACQ PARKS - 35,004.09 - - 34,880.05 124.04 124.04
PMB00050030 BE CAP ACQ STREETS - 107,603.00 - - 107,603.00 - -
PMB00050040 BE CAP ACQ FIRE - 3,506,423.91 243.00 - 3,480,289.69 25,891.22 26,134.22
PMB00050050 BE CAP ACQ HEALTH - 69,805.04 - - 69,783.59 21.45 21.45
PMB00050070 BE CAP ACQ ZOO - 11,007.55 - - 11,003.41 4.14 4.14
PMB00050080 BE CAP ACQ LIBRARY - 156,523.13 - - 153,558.07 2,965.06 2,965.06
PMB00050090 BE CAP ACQ PUB SFTY - 360,958.32 - - 359,273.34 1,684.98 1,684.98
PMB00050110 BE CAP ACQ P.S. COM - 588,956.79 864.35 7,320.00 580,772.44 - 8,184.35
PPW00510 ANIMAL SHELTER - 6,000.00 - - 4,178.30 1,821.70 1,821.70
PPWST030010 CBD PHASE 3 - 1,427,003.68 - - 1,427,003.68 - -
PPWST030160 SUNLAND PARK DRIVE - 701,935.44 - - 701,935.44 - -
PST060020 ALBERTA & CONCEPCION IMPV - 183,175.66 - - 183,175.66 - -
GOP-2004 BOND ELE 4110 30345887 69.998.876 825.518 16,779 62,673,644 6,482,934 [N 713250230
23 Fund Balance 4110 (6,910,193)
415,038
454-CO 1993A ISSUE- -
P5015660 CIVIC CENTER CAPITAL IMPRVMTS - 22,357.65 - - 22,357.65 - -
P5020020 P502002 CVB ROOF REHAB - 61,192.35 - - 61,192.35 - -
P5020030 93A ISSUE CITY HALL REHAB FY(2 - 1,029.80 - - 1,029.80 - -
PCP0O7CAP0010 Capital Acquisitions - 51,236.17 - - 51,236.17 - -
PCP10ITO10 IT CAPITAL ACQUISITIONS - 1,849.05 - - 1,849.05 - -
PMF060010 CITY HALL UPGRADES FY 2006 - 163,542.10 - 43.92 163,498.18 - 43.92
PCP14CHSITE CITY HALL SITE IMPROVEMENTS - 4,479.53 - - - 4,479.53 4,479.53
454-CO 1993A ISSUE 4540 - 305687 - 44 301,163 4430 Ia523
24 - Fund Balance 4540 (5,233)
(710)
455-CO 1994A ISSUE- -
P5013130 PROCEEDS-CERT-OBLIG 1994A (IMA - 248.03 - - 248.03 - -
PBEO4FI11050 FIRE STATION #35 - 116,394.20 - - 116,394.20 - -
PCP06ST0090 CBD PHASE IV ST & DRAINAGE 7,346.60 75,000.00 - - 64,001.52 10,998.48 10,998.48
PCP07Z00010 Zoo Improvements - 54,531.36 - - 54,531.36 - -
PCP13SRTSO01 SAFE ROUTES TO SCHOOL - 6,583.29 - - - 6,583.29 6,583.29
PMF050020 FACILITY CONDITION ASSESSMENT - 500,000.00 - - 499,999.14 0.86 0.86
PMF060010 CITY HALL UPGRADES FY 2006 - 26,981.99 - - 26,981.99 - -
PMF070010 City Facility Rehab 2007 - 5,758.08 - - 5,758.03 0.05 0.05
PMF070030 ROOF REPAIRS & REPL 2007 - 16,847.72 - - 16,847.72 - -
PPA050010 COHEN STADIUM LESSOR IMPV - 108,061.97 - - 108,061.97 - -
PPA060010 CITYWIDE SWINGS - 194,630.59 - - 194,630.59 - -
PPWFA030200 CH BASEMENT DOORS - 417.45 - - 417.45 - -
PPWFA030210 EMERGENCY REHAB CITY FACILITIE - 9,077.94 - - 9,077.94 - -
455-CO 1994A ISSUE 4550 [ 734660 - - 1,096,950 17,583 [ 7i583)
25 Fund Balance 4550 (17,583)
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P5015400 PLAYGROUND EQUIPMENT - 56,971.00 - 56,971.00 - -
PCP07Z00010 Zoo Improvements 275.67 5,604.40 - 5,604.40 - -
PFI050010 Fire Facilities Master Plan - 701.00 - 701.00 - -
PMF050020 FACILITY CONDITION ASSESSMENT - 6,053.60 - 6,053.60 - -
PMF060010 CITY HALL UPGRADES FY 2006 - 8,591.07 - 8,591.10 (0.03) (0.03)
PPA070010 Shawver & Hawkins Pool HVAC - 86,239.30 - 86,239.30 - -
PPW00071600 YARBROUGH BRIDGE RECONST. - 1,383.60 - 1,383.60 - -
PPW00230 LEE BLVD. - MONTANA TO PRATT 522,458.49 522,458.49 - 522,458.49 - -
PPW02030 CITY-CNTY HEALTH ADMIN PH 2 - 26,130.00 - 26,130.00 - -
PSTMO6PW370 Thunderbird Valley Channel - 430.63 - 430.63 - -
PSTMO6PW420 Paragon Santa Fe Chan Festival - 256,769.77 - 256,769.77 - -
PCP14MF020 FACILITY REHAB CW 2014 PART 2 40,285.21 40,285.21 - 40,285.21 - -
457-CO 1995A ISSUE 4570 - 1,011,618 oo
26 Fund Balance 4570 0
©
458-CO 1996 ISSUE- -
PST050020 MAST ARM REPLACEMENT - 529,317.64 - 529,317.64 - -
PST060010 Education Drive Phase I - 8,687.92 - 8,687.92 - -
458-CO 1996 ISSUE 4580 D - 538,006 -
27 Fund Balance 4580 -
459-COI9GA ISSUE 4590 I : : —
- Fund Balance 4590 -
PCP07Z00010 Zoo Improvements - 1,746.72 - 1,746.72 - -
PMF070030 ROOF REPAIRS & REPL 2007 - 8,042.95 - 8,042.95 - -
PPA070010 Shawver & Hawkins Pool HVAC - 22,583.40 - 22,583.40 - -
PPW02030 CITY-CNTY HEALTH ADMIN PH 2 - 3,236.11 - 3,236.11 - -
460-CO 1997A ISSUE 4600 D - 35,609 -
29 Fund Balance 4600 (3,033)
(3,033)
461-CO 1998 ISSUE- -
P5015660 CIVIC CENTER CAPITAL IMPRVMTS - 92,817.32 - 92,817.32 - -
PPW00880 PAVEMENT CONDITION INDEXING - 69,718.75 - 69,718.75 - -
461-CO 1998 ISSUE 4610 D - 162,536 -
30 Fund Balance 4610 (10,209)
(10,209)
462-CO 1998A ISSUE- -
G7131CD24 RAWLINGS DENTAL CENTER - 149,701.20 - 149,701.20 - -
P5015280 UNALLOCATED PROCEEDS 1998A - 7,438.60 - 7,438.60 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 126,854.21 - 126,853.79 0.42 0.42
P5400080 CONTRACTUAL OBLIGATIONS FY98 - 62,853.92 - 62,853.92 - -
PCP07Z00010 Zoo Improvements - 350,565.94 13.79 350,552.15 - 13.79
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PCPO8MF020 FACILITY REHAB LIGHTING (54.70) 15,900.00 - - 15,900.00 - -
PFI060010 CENTRAL FIRE STATION HVAC 54.70 85,129.32 975.70 - 83,856.97 296.65 1,272.35
PMF050020 FACILITY CONDITION ASSESSMENT - 344.37 - - 344.37 - -
PMF070030 ROOF REPAIRS & REPL 2007 - 101,314.16 - - 101,314.16 - -
PPD050010 POLICE FACILITIES MASTER PLAN - 109,100.00 - - 109,100.00 - -
PPWO00150 LIBRARY BOOK PROCESSING CENTER - 40,000.00 - - 40,000.00 - -
462-CO 1998A ISSUE 4620 D 989 - 1,047,915 297 s
31 Fund Balance 4620 (943)
344
463-CO 1998B ISSUE- -
G7133CD39 YSLETA LIB COMP LAB - (0.09) - - (0.09) - -
P5015460 UNALLOC BND PRCDS 1999 (1998B) - 3,000.00 - - 3,000.00 - -
P5400090 CONTRACTUAL OBLIGATIONS FY99 - 182,782.95 - - 182,782.95 - -
PBR070010 Fred Wilson Bridge Repair - 382,065.48 - - 382,065.48 - -
PCAP060010 CIP MANAGEMENT SOFTWARE - 12,289.83 - - 12,289.83 - -
PCP06ST0090 CBD PHASE IV ST & DRAINAGE - 14,132.17 - - - 14,132.17 14,132.17
PCP0O6STO150 ARTERIAL STREET LIGHTING CP06 - 16,355.30 - - 16,355.30 - -
PCPO8STO050 Street Resurfacing 2008 - 96,535.74 - - 96,535.74 - -
PCP10ITO10 IT CAPITAL ACQUISITIONS - 23,708.26 - - 23,708.26 - -
PCP10MT020 DOWNTOWN PLAN - 1,440.00 - - 1,440.00 - -
PIT090010 FY2009 IT Action Plan - 426,782.50 31,870.00 - 328,105.23 66,807.27 98,677.27
PMB00021600 SOLID WASTE EQUIPMENT - (12,208.00) - - (12,208.00) - -
PMTO080010 Glory Road Landscaping - 41,421.05 - - 41,421.05 - -
PPW00060 ANAPRA BRIDGE RECONSTRUCTION - 21,960.00 - - 21,960.00 - -
PPW00071600 YARBROUGH BRIDGE RECONST. - 124,500.00 - - 124,500.00 - -
PST060010 Education Drive Phase I - 13,978.81 - - 13,978.81 - -
PST060040 Traffic Calming Devices-Signal - 80,663.52 - - 80,663.52 - -
PZ0O070010 Zoo Improvements 2007 - 73,445.09 - - 73,445.09 - -
PCP12PRKO01CO PARK POND - SKYLINE - 20,863.37 - - - 20,863.37 20,863.37
463-CO 1998B ISSUE 4630 D 31,870 B 1,390,043 101,803
32 - Fund Balance 4630 (119,541)
- 14,132
464-CO 2000 ISSUE- - - - R - - -
PBR060050 INTERNATIONAL BRIDGE COUNTERS - 15,200.00 - - 105.06 15,094.94 15,094.94
PCP06ST0090 CBD PHASE IV ST & DRAINAGE 16,701.90 125,715.28 - 2,250.00 61,924.90 61,540.38 63,790.38
PCP0O7CAP0010 Capital Acquisitions - 153,959.21 - - 138,170.82 15,788.39 15,788.39
PCP08STO050 Street Resurfacing 2008 - 373,124.22 - - 373,124.22 - -
PCP10MTO020 DOWNTOWN PLAN - 79,994.83 - - - 79,994.83 79,994.83
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS - 16,397.00 - - - 16,397.00 16,397.00
PIT070010 IT Acquisitions 2007 - 243,163.97 - - 238,808.41 4,355.56 4,355.56
PMB00011300 CITY DEPTS NOC - 60,261.13 - - 60,261.13 - -
PMB00012200 EQUIP MAINT CO EQUIP - 30,038.49 - 25,400.00 4,638.49 - 25,400.00
PMB00012800 PRINT SHOP CO EQUIP - 8,000.00 - - 8,000.00 - -
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PMF050030 CITY HALL 5TH FLOOR RENOVATION - 349,017.52 - - 349,017.52 - -
PMF050040 CITY HALL 7TH FLOOR RENOVATION - 400,000.00 - - 400,000.00 - -
PMF060010 CITY HALL UPGRADES FY 2006 - 230,514.10 - 33.26 229,684.38 796.46 829.72
PPW00280080 GOMEZ RD. EXTENSION - 22,120.00 - - 22,120.00 - -
PPW00330010 FIRST TRAFFIC CONTROL PROJECT - 9,358.81 - - 9,358.81 - -
PPW00340020 ELEVATOR REPLACEMENT - 5,054.67 - - 5,054.67 - -
PPW00350070 SAN ANTONIO (Virginia to Tays) - 306,352.39 - - 306,352.39 - -
PPW00350100 CONCRETE PAVING OF INTERSECTIO - 2,050.40 - - 2,050.40 - -
PPW00350110 CBD PHASE 3 DESIGN - 62,760.75 - - 62,760.35 0.40 0.40
PST050020 MAST ARM REPLACEMENT - 396,990.81 - - 396,990.81 - -
PST050030 LANE MARKINGS - 359,342.18 - - 359,342.18 - -
PST070010 Street Resurface 2007A - 11,932.99 - - 11,932.99 - -
PSTMO6FC0010 Storm 2006 Master - 13,559.68 - - 856.62 12,703.06 12,703.06
PSTMO6PW260 Lind-Red-Mulb-War (U.V. Ph 1) - 153,704.94 - - 152,259.48 1,445.46 1,445.46
PSTMO06PW370 Thunderbird Valley Channel - 36,010.81 - - 36,010.81 - -
PSTMO6PW500 Fairbanks btn NS Frway & Elect - 108,980.33 - - 108,980.33 - -
PSTMO6PW501 Highlands Sediment Basin - 33,429.49 - - 33,429.49 - -
PSTMO6PW516B0 JOYCE CIRCLE PHASE 3 - 111,730.78 - - 111,730.78 - -
PSTMO6PW670 High Ridge & Bear Ridg Channel - 71,658.28 - - 71,658.28 - -
PSTMO6PW670A High Ridge & Bear Ridge PH II - 47,803.00 - - 47,803.00 - -
464-C0O 2000 ISSUE 4640 1670190 - 27,683 3,602,426 208,116 [ 235:8000

Fund Balance 4640 (56,246)

- 179,554

465-CO 2001 ISSUE- R
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 335.29 - - 335.29 - -
PCP0O7CAP0010 Capital Acquisitions - 24,390.29 - - 24,390.29 - -
PCP0O6ST022E0 Isela Rubalcaba Extension - 36,574.36 - - 36,368.43 205.93 205.93
PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE - 542,435.66 - - - 542,435.66 542,435.66
PFI1050020 FIRE STATION #20 REHAB - 96,779.94 - - 96,779.94 - -
PIT090010 FY2009 IT Action Plan - 191,587.56 - - 180,501.59 11,085.97 11,085.97
PMB00021300 CITY EQUIPMENT NOC - 169,936.40 - - 169,936.40 - -
PMB00031300 FY 02 CERT OB EQUIP-CITY EQUIP - 353,988.17 - - 353,988.17 - -
PPW00460010 WESTSIDE COMMUNITY PARK PLAN - 3,749.20 - - 3,749.20 - -
PPW00460170 EASTSIDE PRK IMPROV-PONDER PK - 3,987.40 - - 3,987.40 - -
PPW0046029YR20 HACIENDA HEIGHTS AND POOL - 22,871.55 - - 22,871.55 - -
PPW00500 ADA COMPLIANCE PHASE 1 - 42,614.00 - - 42,614.00 - -
PPW00510 ANIMAL SHELTER - 4,137.54 - - 4,137.54 - -
PPW00540 ZARAGOZA OVERPASS - 1,250.00 - - 1,250.00 - -
PPW00550 LEE TREVINO - EXTENSION OF ROW - 193,425.64 - - 193,425.64 - -
PPW0056006YR20 LOWER VALLEY LIBRARY (NEW) - 987.00 - - 987.00 - -
PSTMO6PW260 Lind-Red-Mulb-War (U.V. Ph 1) - 110,872.99 - - 110,872.99 - -
PCP14CHSITE CITY HALL SITE IMPROVEMENTS - 22,138.58 - - - 22,138.58 22,138.58
465-CO 2001 ISSUE 4650 D - - 1,246.195 575.866 [R5 7518660
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Project Name/Description Transfers Out Appropriations Encumbered Preencum Project to date Reminding Budget Required Funding
34 Fund Balance 4650 (575,863)
- 3
466-CO 202 ISSUE. 4660 I B : : : -
35 - Fund Balance 4660 5)
- (©)]
467-CO 2001A ISSUE- -
G7131CD24 RAWLINGS DENTAL CENTER - 96,307.89 - - 96,307.89 - -
PBEO4HE1010 HENDERSON HLTH CTR - 24,121.95 - - 24,121.95 - -
PCAP060010 CIP MANAGEMENT SOFTWARE - 191,836.23 - - 191,836.23 - -
PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 436,492.06 - - 436,492.06 - -
PHI050010 HIST MUS EXHIBIT AREA - 888,476.13 - - 888,476.13 - -
PMF080020 Central Recreation Center - 18,754.58 - - 18,754.58 - -
PPW02030 CITY-CNTY HEALTH ADMIN PH 2 - 46,350.62 - - 46,350.62 - -
PPW02060 eVerge PeopleSoft - 127,005.44 - - 127,005.44 - -
PSWMO00120 CLINT LANDFILL P1 CELL 3,4,5,6 - 89,356.96 - - 84.84 89,272.12 89,272.12
PCP14FI001 FIRE STATION #25 REMODEL 15.36 5,693.35 - - 15.36 5,677.99 5,677.99
467-CO 2001A ISSUE 4670 - - 1,829,445 94,950
36 Fund Balance 4670 (5,593)
- 89,357
468-CO 2003 ISSUE- -
P5012360 TEXAS/RAYNOR/PIEDRAS BRIDGE - 3,043.12 - - 3,043.12 - -
P5013800 NORTHWEST CORRAL - 5,000.00 - - 5,000.00 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 407,127.20 - - 407,127.20 - -
PAPACQTNSY030 ACQUISITIONS - 118,247.09 7,270.72 - 110,227.43 748.94 8,019.66
PAPADMINY030 2% for the Arts Admin 2003 COs 8,336.71 177,506.63 - - 172,137.85 5,368.78 5,368.78
PAPCOLLASMY030 COLLECTION ASSESSMENT - 3,435.54 - - 3,435.54 - -
PAPCOMPROJY030 CITYWIDE COMMUNITY PROJECTS 12,326.69 252,719.40 1,099.67 - 250,143.12 1,476.61 2,576.28
PAPCULTOURY030 CULTURAL TOURISM GATEWAYS PROJ - 3,885.29 - - 3,885.29 - -
PAPENVPRESY030  ENVIRONMENTS-PRESERVATION PROJ - 50,289.64 - - 49,789.64 500.00 500.00
PAPMURALPY030 MURAL ART PROJECT - 37,530.00 - - 36,229.64 1,300.36 1,300.36
PAPNEIGHPY030 NEIGHBORHOODS PROJECT - 4,816.93 - - 116.93 4,700.00 4,700.00
PBR060010 STANTON BRIDGE CANOPY - 1,919.04 - - 1,919.04 - -
PCP06ST0090 CBD PHASE IV ST & DRAINAGE (1,361.20) 350,714.02 - - 350,714.02 - -
PCP06STO01310 Mesita Elementary School Flash - 99.57 - - 99.57 - -
PCP06STO013J0 Brown Middle School Flasher - 15,343.80 - - 15,343.80 - -
PCP07CAP0010 Capital Acquisitions - 934,143.88 - - 1,135,757.90 (201,614.02) (201,614.02)
PCPO8STO050 Street Resurfacing 2008 - 412,487.86 - - 412,487.86 - -
PCPO9HEO10 Animal Shelter Air Circulation - 41,533.87 - - 41,533.87 - -
PCP10IT010 IT CAPITAL ACQUISITIONS - 697,300.69 - 1,725.71 612,467.98 83,107.00 84,832.71
PCP13LUTHER LUTHER BUILDING REHAB - 35,757.86 - - 35,757.86 - -
PCP13SRTSO01 SAFE ROUTES TO SCHOOL - 90,473.90 - - - 90,473.90 90,473.90
PCP14TRANO2 SANTA FE PEDESTRIAN ENHANCEMEN - 55,000.00 - - - 55,000.00 55,000.00
PFC060010 RESLER CANYON IMPROVEMENTS - 355,000.00 - - 355,000.00 - -
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PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 7,002.00 - - 7,002.00 - -
PIT070010 IT Acquisitions 2007 0.37 175,827.58 - - 175,827.58 - -
PIT090010 FY2009 IT Action Plan 45.97 9,977.76 - - 9,977.76 - -
PMB00041300 FY03 CITY CAPITAL EQUIPMENT - 1,603,582.08 - 0.08 1,603,582.00 - 0.08
PMF060010 CITY HALL UPGRADES FY 2006 - 574,433.77 - - 574,433.77 - -
PMT080010 Glory Road Landscaping - 88,000.40 - - 87,645.40 355.00 355.00
PMTO080020 Franklin Ave Temp Tran Termina - 117,387.39 - - 117,387.39 - -
PPW00060 ANAPRA BRIDGE RECONSTRUCTION - 11,649.59 - - 11,649.59 - -
PPW00230 LEE BLVD. - MONTANA TO PRATT - 131,561.06 - - - 131,561.06 131,561.06
PPW00280010 CITY R.O.W.S PAVING - PHASE 1 - 2,697.80 - - 2,697.80 0.00 0.00
PPW00280020 KIMBERLY HEIGHTS SPECIAL ASSES - 9,615.50 - - 9,615.50 - -
PPW00280080 GOMEZ RD. EXTENSION - 251,951.35 - - 251,951.35 - -
PPW00290020 MS4 FOR WATER QUALITY PHASE 1 - 658.00 - - 658.00 - -
PPW00350050 SYNCHRONIZATION - 69,744.89 - - 69,744.89 - -
PPW00410 STREET LIGHT CONVERSION - 899.00 - - 899.00 - -
PPW00520 FLASHER INSTALLATIONS - 26,008.98 - - 26,008.98 - -
PPWO00530 DODGE WIDENING - 65,186.46 - - 65,186.46 - -
PPWBR030040 ZARAGOZA POE BATHRM ADDNS. - 2,467.10 - - 2,467.10 - -
PPWBR030060 ZARAGOZA POE WT & MOTION SCLS - (45,070.46) - - (45,070.46) - -
PPWFA030090 CITY HALL 6TH FLOOR RENOV - 6,634.63 - - 6,634.63 - -
PPWST030010 CBD PHASE 3 - 14,633.75 - - 14,633.75 - -
PPWST030160 SUNLAND PARK DRIVE - (18,707.45) - - (18,707.45) - -
PPWST030210 COTTON STREET BRIDGE - 101,047.74 - - 101,047.74 - -
PPWST030220 EDGEMERE EXTENSION - 255,410.74 - - 255,410.74 - -
PST050030 LANE MARKINGS - 240,657.82 - - 240,657.82 - -
PST050060 EL PASO DR INTX IMPV - 100,000.00 - - 52,603.12 47,396.88 47,396.88
PST050070 LOOP 375- BRIDGE IMPROVEMENTS - 240,000.00 - - - 240,000.00 240,000.00
PST06001A0 Education Drive Phase II - 24,000.00 - - 24,000.00 - -
PST060020 ALBERTA & CONCEPCION IMPV - 111,175.74 - - 111,175.74 - -
PST06002A0 Med Ctr of the Americas Infras - 362,484.00 - - 362,484.00 - -
PST060030 Hawkins Median Improvements - 70,659.60 - - 70,659.60 - -
PST060040 Traffic Calming Devices-Signal 0.03 58,272.93 - - 58,272.93 - -
PSTMO6FC0010 Storm 2006 Master 593.63 43,840.83 - - 37,671.63 6,169.20 6,169.20
PSTMO6FC001A0 Glory Rd-Storm Swer Relocation - 15,366.15 - - 15,366.15 - -
PSTMO6FC0020 Gravity Flow Outlets to Rio Gr - 21,711.92 - - 21,711.92 - -
PSTMO6PW 1020 Landfill Slope Erosion Repairs - 150,526.00 - - 150,526.00 - -
PSTMO06PW 110 Colonia Escondida - 99,389.49 - - 99,389.49 - -
PSTMO6PW1110 Franklin Summit Drng Easement - 20,131.60 - - 20,131.60 - -
PSTMO6PW260 Lind-Red-Mulb-War (U.V. Ph 1) - 49,088.28 - - 49,088.28 - -
PSTMO6PW290 Resler Ext N. of Helen of Troy - 17,797.05 - - 17,797.05 - -
PSTM06PW420 Paragon Santa Fe Chan Festival - 280,255.44 - - 280,255.44 - -
PSTMO6PW503 Doniphan Intake & Dis Ph 1 & 2 - 1,987.09 - - 1,987.09 - -
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PSTMO06PW505 Bandolero Channel - 5,887.35 - - 5,887.35 - -
PSTMO6PW506 Gov't Hills Outfall-Durazno Ne - 161,242.14 - - 161,242.14 - -
PSTMO6PW508 Don Haskins and Rojas - 3,146.43 - - 3,146.43 - -
PSTMO6PW509 Basin A Pump Station Discharge - 26,666.16 - - 26,666.16 - -
PSTMO6PWS511 Canterbury Chan Rge Crest&Stan - 1,118.60 - - 1,118.60 - -
PSTMO6PW512 Chan No. 2 Buttrfld Trail Apts (140.00) 497,000.00 - - 497,000.00 - -
PSTMO6PWS513 CHIHUAHUITA NEIGHBORHOOD - 255,690.68 - - 255,690.68 - -
PSTMO6PW514 Clardy Fox Pump Station - 28,737.26 - - 28,737.26 - -
PSTMO6PW515 Crossroads Pond - 12,836.77 - - 12,836.77 - -
PSTMO6PW516B0 JOYCE CIRCLE PHASE 3 - 194,379.09 - - 194,379.09 - -
PSTMO6PW640 McKelligon Canyon - 210,222.05 - - 210,222.05 - -
PSTMO6PW700 Castellano Drive - 58,877.35 - - 58,877.35 - -
PSTMO6PW 840 James Watt @ Lee Trevino (500.00) 70,287.01 376.75 - 69,910.26 - 376.75
PSTMO6PW840A Jesuit Basin Retaining Wall - 989.00 - - 989.00 - -
PSTMO6PW870 Cedar Oak at Pendale - 14,425.78 - - 14,425.78 - -
PCP12PRKO01CO PARK POND - SKYLINE - 28,220.68 - - - 28,220.68 28,220.68
PCP14CHSITE CITY HALL SITE IMPROVEMENTS - 6,583.29 - - - 6,583.29 6,583.29
PCP14LIB001 ACQUISITION OF LIBRARY MATERIA - 1,309.32 1,309.32 - - 1,309.32
468-CO 2003 ISSUE 4680 1930220 10,056 1,726 10,487,808 501,343 15500
Fund Balance 4680 (705,288)
- (192,159)
469-CO 2006 ISSUE- -
ART0908 Public Art Lighting - 319.60 - - 319.60 319.60
POSFC0010 Northwind Wall Construction (3.60) 54,258.78 - - 54,258.78 - -
PO9PA0030 Sandstone Ranch Estates A&E 154,103.72 225,000.00 5,900.11 - 154,103.72 64,996.17 70,896.28
PO9PA0040 Chuck Heinrich Park Irrigation 1,300.00 122,959.61 - - 122,959.61 - -
P09ST0010 Pasodale Street & Drainage Imp - 89.35 - - 89.35 - -
P09ST0040 Schwabe & Cooley Drainage Impr - 117,265.00 - - 117,265.00 - -
P0O9ST0050 Pasodale Subdivision Phase 3 - 1,667,970.81 17,480.00 - 1,650,490.81 - 17,480.00
P09ST0060 Pasodale Subdivision Phase 4 20,495.50 214,551.00 39,322.50 - 175,228.50 - 39,322.50
P09ST0070 CHESTER JORDAN SCHOOL FLASHER - 23,292.00 - - 23,292.00 - -
P09ST0090 WILLIAM HERRERA SCH FLASHER - 16,953.00 - - 16,953.00 - -
P09ST0100 YSLETA PRE-K CTR SCHOOL FLASHE - 20,767.00 - - 2,658.40 18,108.60 18,108.60
P09STO110 MARGUERITE LUNDY SCH FLASHER 1,958.18 16,031.00 - - 16,031.00 - -
P09STO130 TOM LEA ELEM SCHOOL FLASHER - 18,240.00 - - 18,240.00 - -
P09ST0140 ST CLEMENT's SCHOOL FLASHERS - 9,022.00 - - 9,022.00 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 48,071.04 - - 48,071.04 - -
PAPACQTNSY060 ACQUISITIONS 285.00 285.00 -
w22 |G| [ _ 29948 — .
PAPCOMPROJY060  CITY WIDE COMMUNITY PROJECTS 141,984.50 1,500.00 140,484.50 1,500.00
PAPCULTOURY060 CULTURAL TOURISM GATEWAYS PROJ 88,000.00 1,417,191.58 46,044.02 10,000.00 1,314,551.97 46,595.59 102,639.61
PAPENVPRESY060  ENVIRONMENTS-PRESERVATION PROJ - 30,959.44 - - 30,959.44 - -
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PAPNEIGHPY060 NEIGHBORHOODS PROJECT - 86,972.00 - 86,972.00 - -
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 888.30 - 888.30 - -
PBE04ST132A0 CITYWIDE STREET RESURFACING 06 - 538,547.20 - 538,547.20 - -
PBE04ST1390 UPPER VALLEY RD ST & DRNG 812.68 35,918.55 - 35,918.55 - -
PBR080010 Zaragoza POE Expansion - 4,000.00 - 4,000.00 - -
PBR080020 New POE Feasibility Study - 61,941.99 - 61,941.99 - -
PCP_09STO3P SCHOOL FLASHER BILL SYBERTE S - 22,238.00 3,920.00 3,920.00 14,398.00 18,318.00
PCP_12FC01 FRED WILSON POND (490.16) 4,901.60 - 3,921.28 980.32 980.32
PCPO6FC0010 CEBADA I-10 FLOOD CONTROL - 230,454.74 - 230,454.74 - -
PCPO6FC0020 STORMWATER DRAINAGE CP06 - 255,712.72 - 255,712.72 - -
PCPO6FC002B0 Carnegie Design - 244,103.29 - 244,103.29 - -
PCPO6FC002D0 Bowen Phase II - 463,117.56 - 463,117.56 - -
PCPO6FCO002E0 Lomita Drainage Improvements - 189,018.44 - 189,018.44 - -
PCPO6FC0030 AGRICULTURAL DRAINS CP06 - 16,500.00 - 16,500.00 - -
PCPO6MF0010 ADA Compliance Citywide - 791,390.49 - 791,390.49 - -
PCPO6MF001A0 ADA CONNECT W-06 RESURF-Sidewk - 1,763,000.00 - 1,763,000.00 - -
PCPO6MF001B0O Sidewalk Connectivity 28,942.29 1,155,817.59 - 1,155,817.59 - -
PCPO6MF001CO Sidewalk Data Acquisition Prog - 237,000.00 - 237,000.00 - -
PCPO6MF001D0 Sun Metro Sidewalk Connectivit - 250,000.00 - 113,503.34 136,496.66 136,496.66
PCPO6MF0020 EMERG CITY FACILITY REHAB CP06 - 47,329.72 - 47,329.71 0.01 0.01
PCPO6NA001D10 Neighborhood Initi District 1 - 10,141.00 - 10,141.00 - -
PCPO6NAO0ID1AO Montoya Heights Park - 29,200.00 - 29,200.00 - -
PCPO6NA0O01D1BO Valley Creek Park - 20,841.02 - 20,841.02 - -
PCPO6NA001D1DO Thorn Park - 34,651.15 - 34,651.15 - -
PCPO6NAO0ID1EO Little River Park Improvements - 25,429.71 - 25,429.71 - -
PCPO6NAOO1D1FO JOHANNSEN ROAD SIDEWALK IMP - 45,400.00 - 23,446.01 21,953.99 21,953.99
PCPO6NA001D1GO VALLEY CREEK BRIDLE TRAIL 22479 3,600.00 - 3,219.93 380.07 380.07
PCPO6NAO01ID2A0 Memorial Park Improvements - 43,875.53 - 43,875.53 - -
PCPO6NAO01D2B0 Manhattan Heights Historic - 6,885.45 - 6,885.45 - -
PCPO6NAO01D2CO Newman Park Improvements Upgra - 74,157.64 - 74,157.64 - -
PCPO6NA001D2D0O SUMMIT-FILLMORE PARK IMP. - 51,310.10 - 51,310.10 - -
PCPO6NAO01D3A0 Neigh Init D3 Hawkins Med Illu - 50,000.00 - 50,000.00 - -
PCPO6NA001D3CO Macarthur Park Improvements - 82,170.87 - 82,170.87 - -
PCPO6NA001D3DO FREDERICK SIDEWALK IMPROVEMENT (10.50) 30,000.00 - 30,000.00 - -
PCPO6NAO01D4A0 Todd Ware Park (720.00) 43,211.04 - 43,211.04 - -
PCPO6NA001D4B0 Chuck Heinrich-North Hills - 49,934.38 - 49,934.38 - -
PCPO6NA001D4CO Castner Heights Street Lights - 9,150.00 - 9,150.00 - -
PCPO6NA001D4D0 Chuck Heinrich Park Trail - 21,570.81 - 21,570.81 - -
PCPO6NAO01D4EO Shearman Park Street Lights - 8,400.00 - 8,400.00 - -
PCPO6NAO01D4F0O MILAGRO PARK IMP. - 24,776.26 - 24,776.26 - -
PCPO6NA001D50 Neighborhood Init District 5 - 6,000.00 - 6,000.00 - -
PCPO6NAO01DSA0 Salvador Rivas Pk NIP Imprvmts 46.44 134,790.81 - 134,790.81 - -
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PCPO6NAO01D5BO Pebble Hills Park 41.10 118,342.59 - - 118,342.59 - -
PCPO6NA001D60 Neighborhood Initi District 6 - 9,075.00 - - 9,075.00 - -
PCPO6NAO0ID6AO Valle de las Missiones St Ligh - 6,600.00 - - 2,475.00 4,125.00 4,125.00
PCPO6NAO01D6B0O Ysleta Park Recreation Center (3,164.85) 49,150.00 - - 49,150.00 - -
PCPO6NA001D6CO LA MORENITA PARKWAY IMP. 3,164.85 62,000.00 - - 33,102.87 28,897.13 28,897.13
PCPO6NA001D70 Neighborhood Initi District 7 - 21,979.00 - - 21,979.00 - -
PCPO6NAO001D7B0 Thomas Manor Park - 58,924.55 - - 58,924.55 - -
PCPO6NA001D7CO Yucca Reading Garden-Crime Vic - 51,400.00 - - 51,399.94 0.06 0.06
PCPO6NA001D7D0O GALLAGER ST. SIDEWALK IMP. - 33,300.00 - - 15,404.20 17,895.80 17,895.80
PCPO6NAO01D7EO GALLAGHER TRAFFIC CALMING - 13,900.00 - - 2,284.05 11,615.95 11,615.95
PCPO6NA001D8O Neighborhood Initia District 8 - 15,449.00 - - 15,449.00 - -
PCPO6NA001D8CO Chihuahuita Serenity Garden - 41,892.82 - - 41,892.82 - -
PCPO6NAO01DSFO Upper Valley Tree Planting - 46,807.39 - - 46,807.39 - -
PCPO6NA001D8GO BOYS CLUB PARK HANDBALL COURT - 73,482.00 - - 47,371.26 26,110.74 26,110.74
PCP06ST0030 LITTLE FLOWER ST & DNG - 162,698.82 23,601.30 - 139,097.52 - 23,601.30
PCP06ST0050 MCCOMBS-RAILROAD ST & DRAINAGE - 994,857.06 - - 994,857.06 - -
PCP0O6ST0060 RUSHING-TRANSMOUNTAIN ST & DNG - 2,799.10 - - 2,529.10 270.00 270.00
PCP06ST0080 PELICANO-LOMALAND ST & DRNG - 899,601.06 - - 899,601.06 - -
PCP06ST0100 CARNEGIE ST & DRNG PHASE 1 0.20 3,522,767.42 - - 3,522,767.42 - -
PCP0O6STO110 STREET RESURFACING 2007 - 8,439,390.33 - - 8,439,390.33 - -
PCP06ST0120 CONCRETE INTERSECTIONS CP06 - 483,497.86 - - 483,497.86 - -
PCPO6STO12A0 UV River Run@Country C. Traffi - 179,121.75 - - 179,121.75 - -
PCP06ST012B0 ARTCRAFT @ UP VAL & WESTSIDE 65,165.53 1,178,742.43 - - 1,178,742.43 - -
PCP0O6STO0130 SIGNAL-FLASHER INSTALL CP06 0.53 3,635,011.91 - - 3,635,011.91 - -
PCPO6STO13A0 Edgemere @ Nolan Richardson Dr - 13,029.15 - - 13,029.15 - -
PCP06STO13B0 Vista Del Sol @ Gene Torres Dr - 12,779.80 - - 12,779.80 - -
PCP06ST013CO Pebble Hills @ Nolan Richardso - 12,812.70 - - 12,812.70 - -
PCP06ST013D0 Vista Del Sol Dr @ Bob Hope Dr - 12,648.20 - - 12,648.20 - -
PCPO6STO13E0 Edgemere Blvd @ East Glen Dr - 12,779.80 - - 12,779.80 - -
PCP06STO013F0 Vista Del Sol @ Peter Cooper - 12,878.50 - - 12,878.50 - -
PCP06ST013G0 Saul Kleinfeld @ Bob Mitchell - 12,385.00 - - 12,385.00 - -
PCP06STO13HO Helen of Troy @ Resler Dr - 13,173.45 - - 13,173.45 - -
PCP06STO01310 Mesita Elementary School Flash - 21,344.43 - - 21,344.43 - -
PCP06STO013J0 Brown Middle School Flasher - 3,539.98 - - 3,539.98 - -
PCP06ST013K0 Vista Del Sol Elementary Schoo - 11,758.04 - - 11,758.04 - -
PCP06STO13L0 Jane Hambrick Elementary Schoo - 14,433.00 - - 14,433.00 - -
PCP06ST013P0 Artcraft Rd @ Westside Dr - 9,739.50 - - 9,739.50 - -
PCP06ST013Q0 Artcraft @ Upper Valley Rd - 9,739.50 - - 9,739.50 - -
PCPO6STO013RO Pellicano & Goodyear Traf Sgnl - 149,053.00 - - 149,053.00 - -
PCP0O6ST013S0 Pellicano & Cedar Oak Traf Sig - 138,631.07 - - 138,631.07 - -
PCP06ST013TO Rojas & Goodyear Traffic Sgnl - 115,049.75 - - 115,049.75 - -
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PCP06STO0140 UNPAVED ROW CP06 - 1,175,736.69 - 1,175,736.69 - -
PCPO6ST014A0 Hawaiian Estates - 2,599.10 - 2,599.10 - -
PCP06ST014B0 Turner Street Improvements - 328,744.19 - 328,744.19 - -
PCP06ST014C0O Overwidth Paving - 1,316.00 - 1,316.00 - -
PCP06ST014D0 Montoya Unpaved ROW - 49,918.13 - 49,918.13 - -
PCPO6STO14E0 Singh Rd St Improvements - 147,144.00 - 147,144.00 - -
PCP0O6STO0150 ARTERIAL STREET LIGHTING CP06 - 2,755,728.74 - 2,755,728.74 - -
PCPO6STO15A0 Arterial St Light Hawkins Med 4,290.00 273,000.00 - 273,000.00 - -
PCP0O6STO15B0 PED Upgrade - 232,342.50 - 232,342.50 - -
PCP06STO0160 MAST ARM REPLACEMENT CP06 - 117,788.44 - 117,788.44 - -
PCP06STO0180 TRAFFIC MGMT INFO SYST MX CP06 0.09 2,000,000.00 - 2,000,000.00 - -
PCP06ST0190 LANE MARKINGS CP06 - 2,000,000.00 - 2,000,000.00 - -
PCP06ST0210 LOOP DETECTORS CP06 - 600,000.00 - 600,000.00 - -
PCP06ST0220 TxDOT MATCHES CP06 20.59 262,222.56 - 262,222.56 - -
PCP0O6ST022A0 Bicycle Paths - CITY WIDE 132,689.82 250,000.00 - 250,000.00 - -
PCP06ST022B0 Oregon Street Reconstruction - 632,590.00 38,949.95 537,897.19 55,742.86 94,692.81
PCP06ST022C0O Mission Valley Traffic Analysi - 4,000.00 - 4,000.00 - -
PCP06ST022D0 Zaragosa Corridor Study - 6,000.00 - 6,000.00 - -
PCP06ST022E0 Isela Rubalcaba Extension - 177,747.88 - 172,641.28 5,106.60 5,106.60
PCP0O6ST022F0 Alameda ROW Texas Tech Segment - 68,200.00 - 68,200.00 - -
PCP06ST0230 2006 CP Unallocated - 450,468.14 - 450,468.14 - -
PCP0O6TX0010 Alameda Traf Sig Interconnect - 416,250.00 - 416,250.00 - -
PCPO7HE0010 Animal Shelter Repairs - 127,230.58 - 127,230.58 - -
PCP07Z00010 Zoo Improvements - 300,000.00 - 300,000.00 - -
PCPOSLIO10 Cielo Vista Library Relocation (58.85) 1,500,000.00 - 1,500,000.00 - -
PCPOSMF010 2008 REPROGRAMMING UNALLOCATE - 465,626.80 - 393,362.86 72,263.94 72,263.94
PCPOSMF01B0 FACILITY REHAB ROOF FI ST #3 - 2,088.00 - 1,088.00 1,000.00 1,000.00
PCPOSMF01CO FACILITY REHAB ROOF FI ST #8 - 8,389.00 - 8,389.00 - -
PCPOSMF01D0 FACILITY REHAB ROOFS FI ST #12 - 9,422.05 - 8,563.05 859.00 859.00
PCPOSMFO1EO FACILITY REHAB ROOFS FI ST #13 - 10,532.77 - 9,673.77 859.00 859.00
PCPOSMFO1F0 FACILITY REHAB ROOFS FI ST #14 - 17,827.45 - 16,998.15 829.30 829.30
PCPOSMF01GO0 FACILITY REHAB ROOFS FI ST #22 - 13,799.15 - 13,443.40 355.75 355.75
PCPOSMFO1HO FACILITY REHAB ROOFS FI ST #23 - 16,429.38 - 16,073.63 355.75 355.75
PCPOSMF0110 FACILITY REHAB ROOFS FI ST #24 - 14,254.41 - 13,898.67 355.74 355.74
PCPOSMF01KO0 FAC. REHAB ROOF-CENTRAL PATROL - 11,594.60 - 11,594.60 - -
PCPOSMFO1LO FAC. REHAB. ROOF-MEMORIAL LIB - 52,000.00 - 25,483.10 26,516.90 26,516.90
PCPOSMF0O1MO FAC. REH. ROOF-L.SCHWARTZ LIB - 92,000.00 - 26,413.99 65,586.01 65,586.01
PCPOSMFOINO FAC. REHAB. ROOF-FIRE ACADEMY - 180.00 - 180.00 - -
PCPOSMF0100 FAC. REH. ROOF-HAWKINS POOL - 24,545.26 - 24,545.26 - -
PCPOSMF01P0O FAC. REH. ROOF-SHAWVER PARK - 112,000.00 - 82,305.98 29,694.02 29,694.02
PCPOSMF01Q0 FAC. REHAB. ROOF-POL. 617 TX - 180.00 - 180.00 - -
PCPOSMFO1RO CITY HALL RE-ROOFING - 758,270.18 - 758,270.18 - -
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PCPOSMFO01S0 CITY HALL COOLING TOWER - 722,148.76 - 721,287.06 861.70 861.70
PCPOSMFO01TO Z00 ROOFING 2011 - 74,370.39 - 74,370.39 - -
PCPOSMF01U0 MAIN LIBRARY_WATER INFILTRATIO - 12,500.00 - 11,948.64 551.36 551.36
PCPOSMFO01VO0 MAIN LIBRARY_ROOF RECOAT - 45,009.17 - 42,808.30 2,200.87 2,200.87
PCPOSMF020 FACILITY REHAB LIGHTING - 475,147.50 - 475,147.50 - -
PCPOSMF02A0 ZOO LIGHTING 2011 - 704.52 - 704.52 - -
PCPOSMFO3LIO DORRIS VAN DOREN LIBRARY ROOF - 123,407.55 - 122,186.40 1,221.15 1,221.15
PCPOSMFO04FIO FS #8 & 22 EMERG LIGHTING - 763.20 - 763.20 - -
PCPOSMFOSFIO FS #5, FS 13 ADM EMER LIGHTING - 1,120.00 - 1,120.00 - -
PCPOSMFO6FIO FS #12 EMER LIGHTING - 1,705.50 - 1,705.50 - -
PCPOSMFO7FIO FS # 25 & PEB HILLS CMD LGHTNG - 1,680.50 - 1,680.50 - -
PCPOSMFO8FIO FS #s 16, 21,23,& 28 EMERG LGT - 1,760.00 - 1,760.00 - -
PCPOBNIO10 Lower Dyer Neighborhood Revita - 225,000.00 - 202,757.11 22,242.89 22,242.89
PCPOSNIO1AO Lower Dyer Improvements - 25,000.00 - 17,537.20 7,462.80 7,462.80
PCPOSNIO20 Chamizal Neighborhood Revitali - 225,000.00 - 182,463.00 42,537.00 42,537.00
PCPOSNI0O2A0 Chamizal Improvements - 16,603.93 - 9,797.85 6,806.08 6,806.08
PCPOSPA000 Parks Upgrade-2008 Reprogramin - 35,370.00 - 35,370.00 - -
PCPOSPA010 Parks Proportionality - 191,875.47 - 191,875.47 - -
PCPOSPAO1AO HUECO MOUNTAIN PARK 0.05 123,401.18 684.20 122,716.98 - 684.20
PCPOSPAOIAAO TIERRA DEL ESTE #50A - 26,608.85 - 26,608.85 - -
PCPOSPAOTIAAAQ NATIONS TOBIN SPORTS FENCE - 4,932.71 - 4,932.71 - -
PCPOSPAO1BO PASEOS DEL SOL PARK PHASE I - 293,065.07 - 293,065.07 - -
PCPOSPAO1BBO TIERRA DEL ESTE #50B - 13,094.27 - 13,094.27 - -
PCPOSPAOIBBBO TIERRA DEL ESTE #62 24,520.87 58,962.30 - - 58,962.30 - -
PCROSPADICO  BARTLETLANDINGPARK S mems 50, IS eSS ] :
PCPOSPA01CCO TRES SUENOS #1 - 63,402.09 - - 63,402.09 - -
PCPOSPA01CCCO TRES SUENOS #5 9,270.00 50,000.00 - 9,270.00 40,730.00 40,730.00
PCPOSPA01DDDO TIERRA DEL ESTE #64 - 50,000.00 - - 50,000.00 50,000.00
PCPOSPAO1FFO MODESTO GOMEZ PARK - 9,800.03 - 9,800.03 - -
PCPOSPAO1FFFO VENTANAS # 3 - 90,000.00 - - 90,000.00 90,000.00
PCPOSPA01GO SUNSET VIEW PARK - 69,966.19 - 69,966.19 - -
PCPOSPA01GGGO MESQUITE HILLS #4 /7 - 90,000.00 - - 90,000.00 90,000.00
PCPOSPAOTHO HAWKINS PARK - 60,536.48 - 60,536.48 - -
PCPOSPAOIHHO NATIONS TOBIN PARK - 5,914.86 - 5,914.86 - -
PCPOSPAOTHHHO SUNSET VIEW PARK - 45,000.00 - 45,000.00 - -
PCPOSPAO1I0 SUMMERLIN - 26,543.27 - 26,543.27 - -
PCPOSPAO1IIIO BLACKIE CHESHER PARK CANOPIES - 13,241.93 - 13,241.93 - -
PCPOSPA01JJJO ADRIAN GARCIA SCREENING FENCE - 12,580.00 - 12,580.00 - -
PCPOSPAO1LO NORTHERN LIGHTS 23,148.50 69,949.53 - 69,949.53 - -
PCPOSPAOIMO ESMERALDA PARK - 7,079.80 - 7,079.80 - -
PCPOSPAOINO HUECO CLUB ESTATES #1 - 1,184.00 - 1,184.00 - -
PCPOSPAO1PPO TULA IRROBALI PARK IRRIG. IMP. - 112,059.23 - 112,059.23 - -
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PCPOSPA01QO INDIAN RIDGE #10 - 26,484.98 26,484.98 -
PCPOSPA01QQO MESQUITE TRAILS OFFSITE - 119,089.00 119,089.00 -
PCPOSPAOIRO INDIAN RIDGE #9 - 25,232.29 25,232.29 -
PCPOSPAOIRRO TIERRA DEL ESTE #52 OFFSITE - 106,552.07 106,552.07 -
PCPOSPAO1SO LOM LINDA PARK - 126,713.02 126,713.02 -
PCPOSPAO01SSO TIERRA DEL ESTE #58 - 23,000.00 23,000.00 -
PCPOSPAOITTO TIERRA DEL ESTE #60 - 62,689.63 62,689.63 -
PCPOSPAO1UUO TIERRA DEL ESTE #61 - 61,475.90 61,475.90 -
PCPOSPAO1VV0 VENTANAS 1 - 60,945.54 60,945.54 -
PCPOSPAOIWWO VENTANAS #2 - 19,999.30 19,999.30 -
PCPOSPAO1XX0 NE REGIONAL SPORT FIELD FENCE - 49,508.00 49,508.00 -
PCPOSPAO1YO TIERRA DEL ESTE #44 - 66,169.10 66,169.10 -
PCPOSPAOLYYO GALATZAN SPORT FIELD FENCE - 5,826.60 5,826.60 -
PCPOSPA01ZZ0 PICO DEL NORTE SPORT FIELD - 44,740.00 44,740.00 -
PCPOSPA02D0 PARKS PERIMETER LIGHTING - 13,455.65 13,455.65 -
PCPOSPA02D10 Parks Perimeter Lighting D1 - 13,839.95 13,839.95 -
PCP0O8PA02D20 Parks Perimeter Lighting D2 - 10,698.50 10,698.50 -
PCPOSPA02D30 Parks Perimeter Lighting D3 - 85,727.50 85,727.50 -
PCPOSPA02D3A0 SUFFOLK PERIMETER LIGHTS - 6,771.00 6,771.00 -
PCPOSPA02D40 Parks Perimeter Lighting D4 - 141,915.81 141,915.81 -
PCP0O8PA02D50 Parks Perimeter Lighting D5 - 296,357.57 296,357.57 -
PCPOSPA02D60 Parks Perimeter Lighting D6 - 27,725.86 27,725.86 -
PCP0O8PA02D70 Parks Perimeter Lighting D7 - 18,972.41 18,972.41 -
PCPOSPA02D80 Parks Perimeter Lighting D8 - 52,789.43 52,789.43 -
PCPOSPA030 Parks Sidewalks - 590,633.16 590,633.16 -
PCPOSPAO3A0 S-WALK GAP LIONEL FORTI-STILES - 30,585.50 30,585.50 -
PCPO8PA040 Park Swing Replacement - 14,752.32 14,752.32 -
PCPOSPA04A0 NEWMAN PARK SWINGS - 19,792.55 19,792.55 -
PCPOSPA04B0 WESTSIDE REC CTR PARK SWINGS - 11,048.63 11,048.63 -
PCPOSPA04BBO MARION MANOR PARK SWINGS - 73,804.07 73,804.07 -
PCPOSPA04CCO H T PONSFORD PARK SWINGS - 82,023.09 82,023.09 -
PCPOSPA04DDO HIDDEN VALLEY PARK SWINGS - 95,531.55 95,531.55 -
PCPOSPAO4FFO TIERRA DEL ESTE #30 PARK SWING - 56,384.44 56,384.44 -
PCPOSPA04GO0 DEVARGAS PARK PHASE I SWINGS - 19,653.82 19,653.82 -
PCPOSPA04HO WASHINGTON PARK PH I SWINGS - 8,999.17 8,999.17 -
PCPOSPA04I0 TOM LEA PARK SWINGS - 71,590.97 71,590.97 -
PCPOSPA04J0 MEMORIAL PARK PHASE I SWINGS - 110,601.71 110,601.71 -
PCPOSPA04KO CHIHUAHUITA PARK PHSE I SWINGS - 52,181.83 52,181.83 -
PCPOSPA04MO LIONEL FORTI PARK SWINGS - 16,095.82 16,095.82 -
PCPOSPAO4RO YUCCA PARK SWINGS - 16,809.30 16,809.30 -
PCPOSPA04UO SUE YOUNG PARK SWINGS - 4,727.31 4,727.31 -
PCPOSPA04WO TODD WARE PARK SWINGS - 15,620.57 15,620.57 -
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PCPOSPA04X0 VETERANS PARK SWINGS - 7,665.69 - - 7,665.69 - -
PCPOSPA04Y0 WELLINGTON CHEW PARK SWINGS - 17,628.32 - - 17,628.32 - -
PCPO8PA04Z0 ARLINGTON PARK SWINGS - 8,450.60 - - 8,450.60 - -
PCPO8PA050 Playground Replacement 13,282.97 31,246.50 - - 31,246.50 - -
PCPOSPAOSAO STILES PARK PLAYGROUND - 79,977.80 - - 79,977.80 - -
PCPOSPAOSBO PALO VERDE PARK PLAYGROUND - 8,805.08 - - 8,805.08 - -
PCPO8PAO5CO VAN BUREN DAM PLAY EQUIPMENT - 15,056.40 - - 15,056.40 - -
PCPOSSTO10 Fairbanks Median Landscaping - 1,246,665.93 - - 1,246,665.93 - -
PCP08ST020 Knights Median Landscaping - 1,426,207.41 - - 1,426,207.41 - -
PCPO8STO030 Overwidth Paving 2008 - 498,140.02 - - 498,140.02 - -
PCP08ST04D10 St. Light Installation D1 18,637.00 58,971.38 3,322.20 - 55,649.18 - 3,322.20
PCP08ST04D20 St. Light Installation D2 991.00 67,447.80 2,206.00 - 65,241.80 - 2,206.00
PCP08ST04D30 St. Light Installation D3 - 54,209.71 - - 54,209.71 - -
PCP08ST04D40 St. Light Installation D4 - 68,750.00 - - 68,750.00 - -
PCP08ST04D50 St. Light Installation D5 2,930.96 68,750.00 - - 68,750.00 - -
PCPO8ST04D60 St. Light Installation D6 6,172.00 60,984.31 - - 60,984.31 - -
PCP08ST04D70 St. Light Installation D7 0.45 68,750.00 301.00 - 68,449.00 - 301.00
PCP08ST04D80 St. Light Installation D8 1,197.28 68,750.00 - - 68,750.00 - -
PCP08STO050 Street Resurfacing 2008 - 7,602,280.01 - - 7,602,280.01 - -
PCP08Z00010 Zoo Western Expan Contingency - 499,233.61 - - 483,493.77 15,739.84 15,739.84
PCPO9DR0O010 George Dieter Drainage Improvs 48,376.46 398,627.94 - - 398,627.94 - -
PCPO9HEO10 Animal Shelter Air Circulation - 16,823.10 - - 16,823.10 - -
PCP09ST0030 ANGORA LOOP & DYER TRAF SIGNAL (20,563.24) 166,359.60 - - 150,197.65 16,161.95 16,161.95
PCP09ST003A0 DYER & ALPS TRAFFIC SIGNAL - 131,302.80 - - 131,302.80 - -
PCP09ST003B0O CAROLINA & LILAC TRAFFIC SIGNA - 136,003.28 0.06 - 136,003.22 - 0.06
PCP09ST003CO HAWTHORNE & SCHUSTER TRAF SIG - 150,000.00 - - 150,000.00 - -
PCP09ST003D0 RUSHING & SUN VALLEY TRAF SIGN - 150,000.00 - - 150,000.00 - -
PCP09STO03EO FAIRBANKS & KENWORTHY TRAF SIG - 150,000.00 - - 150,000.00 - -
PCP09STO003F0 DIANA & STAHALA TRAFFIC SIGNAL - 119,986.59 - - 119,986.59 - -
PCP09ST003G0 HUNTER & WILCOX TRAFFIC SIGNAL - 114,260.33 - - 114,260.33 - -
PCP09ST003HO ZARAGOZA & RICH BEEM TRAF SIGN - 129,566.06 0.02 - 129,566.04 - 0.02
PCP09STO003I10 ZARAGOZA & EDGEMERE TRAF SIGN - 122,287.52 0.02 - 122,287.50 - 0.02
PCPO9UNO010 Reserve for Capital Needs 1,571.43 2,102.51 - - 2,102.51 - -
PCP101B001CO REHAB & CONST. - LIONS PLACITA - 110,832.00 - - 110,832.00 - -
PCP10IB001DO PED BRIDGE CANOPIES-STANTON - 309,286.00 - - 309,286.00 - -
PCP10MFO1A0 FACILITY REHAB-AB FALL MANSION 15,465.00 86,000.00 - - 15,465.00 70,535.00 70,535.00
PCP10ST030 SIDEWALK IMPROVEMENTS 31.40 847,657.84 - - 847,657.84 - -
PCP10ST070 ST RECONST - SAN ANTONIO 150,235.88 722,040.18 - - 721,730.09 310.09 310.09
PCP10STO080 2010 STREET RESURFACING - 54,703.67 - - 54,703.67 - -
PCP10ST08AO Hawkins Resurfacing - 253,973.47 - - 253,973.47 - -
PCP12STO8AO DELTA ACADEMY FLASHERS - 37,163.00 776.90 - 35,159.06 1,227.04 2,003.94
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PCP12ST08DO COLDWELL ELEMENTARY FLASHERS - 19,800.00 776.90 - 3,194.06 15,829.04 16,605.94
PCP12STOSEO JEFFERSON HIGH-SILVA SCHOOL - 15,969.55 - - 15,969.55 - -
PCP12STO8FO CHARLES MIDDLE SCHOOL FLASHERS - 29,764.94 - - 29,764.94 - -
PCP12ST08GO TERRACE HILLS MIDDLE SCHOOL - 12,738.58 - - 12,738.58 - -
PCP13CLROAD CARL LONGUEMARE ROAD IMPROVEM - 101,053.85 - - 101,053.85 - -
PCP13LUTHER LUTHER BUILDING REHAB 58,381.30 1,810,620.64 536,984.65 - 1,273,635.99 - 536,984.65
PCP13MYRTLE MYRTLE STREET IMPROVEMENTS - 198,528.39 - - - 198,528.39 198,528.39
PCP13SRTSO01 SAFE ROUTES TO SCHOOL - 40,499.00 - - - 40,499.00 40,499.00
PCP13PARTELLO PARTELLO ST RESURFACING - 225,000.82 - - - 225,000.82 225,000.82
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS 924 .48 112,158.73 - - 924.48 111,234.25 111,234.25
PCP14MF020 FACILITY REHAB CW 2014 PART 2 113,689.10 459,126.30 268,209.45 44,737.78 119,929.10 26,249.97 339,197.20
PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE - 216,308.38 - - - 216,308.38 216,308.38
PEN060010 LIONS PLAZITA IMPROVEMENTS - 31,692.63 - - 31,692.63 - -
PFI060010 CENTRAL FIRE STATION HVAC - 1,104,220.96 - - 1,104,220.96 - -
PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 10,620.00 - - 10,620.00 - -
PMF070020 CIP Administrative Costs (12,363.51) 43,652.27 - - 43,652.27 - -
PMF070030 ROOF REPAIRS & REPL 2007 - 72,414.74 - - 72,414.74 - -
PMF080020 Central Recreation Center - 4,361,812.75 - 1.00 4,361,811.75 - 1.00
PPA050010 COHEN STADIUM LESSOR IMPV - 132,040.12 - - 132,040.12 - -
PPA070010 Shawver & Hawkins Pool HVAC - 19,323.15 - - 19,323.15 - -
PPA10020 VALLEY CREEK PARK UPGRADE - 6,717.03 - - 6,717.03 - -
PPA10050 TIERRA DEL ESTE 56 PRK UPGRADE - 20,613.08 - - 20,613.08 - -
PPA10110 SOUTHSIDE PARK - 53,649.17 2,601.34 - 51,047.83 - 2,601.34
PPA10120 BLACKIE CHESHER DUG-OUT - 29,861.74 - - 29,861.74 - -
PPA10400 Jack Quarles Improvements 4,848.90 4,848.90 - - 4,848.90 - -
PPW00071300 CAROLINA BRIDGE RECONSTRUCTION 2,406.20 600,000.00 511,673.39 - 74,560.47 13,766.14 525,439.53
PPW00071600 YARBROUGH BRIDGE RECONST. - 2,139,327.70 - - 2,139,327.70 - -
PPW0046029YR20 HACIENDA HEIGHTS AND POOL - 1,331.60 - - 1,331.60 - -
PPW00530 DODGE WIDENING - 833,081.43 - - 833,081.43 - -
PPW00540 ZARAGOZA OVERPASS - 199,268.25 - - 199,268.25 - -
PST050010 Loop 375 Spur at Talbot - 800,000.00 - - 420,288.00 379,712.00 379,712.00
PST060020 ALBERTA & CONCEPCION IMPV - 1,552,917.01 - - 1,552,917.01 - -
PST060030 Hawkins Median Improvements - 15,216.12 - - 15,216.12 - -
PST070010 Street Resurface 2007A - 2,000,000.00 - - 2,000,000.00 - -
PST070020 Traffic Circles - 999,889.95 - - 999,889.95 - -
PST070030 Micro Surfacing 2007 (4.80) 1,000,000.00 - - 1,000,000.00 - -
PST080010 Airway Ext (Trowbridge-Border) - 201,300.00 - - 201,300.00 - -
PST080020 Upper Valley Traffic Study - 610,933.89 - - 610,933.89 - -
PSTMOG6FC0010 Storm 2006 Master - 101479282 - - 908,016.71 106.776.11 106.776.11
PSTMO6FC001A0 Glory Rd-Storm Swer Relocation - 212,394.99 - - 212,394.99 - -
PSTMO6PW26B UPPER VALLEY PHASE 4 (Lindberg - 18,000.00 - - 18,000.00 - -
PSTMO6PW516B0 JOYCE CIRCLE PHASE 3 - 51,512.26 - - 51,512.26 - -
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PSTMO6PW522 Mowad Subdivision (995.61) 2,208,253.02 - - 2,208,253.02 - -
PSTMO6PW553 Agricultural Drains Rehab - 1,649,234.38 - - 1,649,234.38 - -
PSTMO6PW556 Saipan 17,632.46 5,500,000.00 - - 5,495,918.75 4,081.25 4,081.25
PSTMO6PW557 Fiesta - 418,577.29 - - 418,577.29 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - 670,580.93 670,580.93 670,580.93
469-CO 2006 ISSUE 4690 102909172 2,564,163 (490,756) 98,680,995 3,726,580 NS 990870
38 “Bond proceeds (104,549,707) Fund Balance 4690 (5.868.318)
(68,725) (68,331)
Capital Projects-Storm 2006- -
PBE04FC1020 CARLSON-ELLIOT PUMP STN - 336,000.00 11,701.42 - 15,197.58 309,101.00 320,802.42
PBE(04ST1390 UPPER VALLEY RD ST & DRNG - 162,125.00 - - 162,125.00 - -
PCP0O9DRO0010 George Dieter Drainage Improvs - 178,152.58 - - 178,146.58 6.00 6.00
PCP13LUTHER LUTHER BUILDING REHAB 70,777.73 853,209.12 464,821.35 - 368,646.33 19,741.44 484,562.79
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS - 3,015.00 3,015.00 - - - 3,015.00
PCP14IT002 DEPT HARDWARE 2014 - 196,390.85 - - - 196,390.85 196,390.85
PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE - 140,979.96 - - - 140,979.96 140,979.96
PMF070020 CIP Administrative Costs (13,043.15) 45,998.32 - - 45,998.32 - -
PQLPA172B0 Westside Sports Complex Ph II - 71,470.00 7,800.00 - 63,670.00 - 7,800.00
PCP14LIB001 ACQUISITION OF LIBRARY MATERIA - 198,690.68 198,690.68 - - - 198,690.68
PIF14GS010 VEHICLE REPLACEMENTS 34,255.13 1,981,499.00 870,063.95 774,746.00 76,653.01 260,036.04 1,904,845.99
PCP14PRKO03 PARK IMPROVEMENTS 2014 - 250,000.00 - 93,815.72 - 156,184.28 250,000.00
PSTMO6FC0010 Storm 2006 Master - 476,000.73 250.00 - 475,750.73 - 250.00
PSTMO6FC001A0 Glory Rd-Storm Swer Relocation - 1,943,924.31 - - 1,942,629.70 1,294.61 1,294.61
PSTMO6FC001BO Master Drainage Study - 3,267,052.72 - - 3,267,052.72 - -
PSTMO6FC0020 Gravity Flow Outlets to Rio Gr - 949,106.51 - - 949,106.51 - -
PSTMO6FC003B0 Insp-Assess Ret-Det Pond PH 2 - 5,489.64 - - 5,489.64 - -
PSTMO6FC004A0 Inspect-Assess Conduits PH 1 - 29,635.35 - - 29,635.35 - -
PSTMO6FC004B0 Inspect-Assess Conduits PH 2 - 30,003.75 - - 30,003.75 - -
PSTMO6FC004C0O Inspect-Assess Conduits PH 3 - 64,886.35 - - 64,886.35 - -
PSTMO6FC004D0 Inspect-Assess Conduits PH 4 - 23,341.94 - - 23,341.94 - -
PSTMO6FC004E0 Surety Drop Inlet - 89,000.00 - - 89,000.00 - -
PSTMO6PW 100 PSTM06 PW107-0 OROURKE TRAIL - 19,931.24 - - 19,931.24 - -
PSTMO6PW110 Colonia Escondida - 704,500.00 - - 704,500.00 - -
PSTMO6PW 1100 Tompkins and Dyer - 19,593.38 - - 19,593.38 - -
PSTMO06PW1110 Franklin Summit Drng Easement - 274,294.83 - - 274,294.83 - -
PSTMO6PW11A Colonia Escondida Phase II - 362,289.79 - - 362,289.79 - -
PSTM06PW 1220 Northwestern - 4,391.55 - - 4,391.55 - -
PSTMO6PW 140 PSTMO06 PW141-0 ARCO PONDING - 2,444.74 - - 2,444.74 - -
PSTMO6PW240 Mesa Hills-Wallenberg St & Dng - 823,491.58 - - 823,491.58 - -
PSTMO6PW250 Ocotillo-Charl Ann (U.V. Ph 2) - 2,432,094.43 - - 2,431,189.15 905.28 905.28
PSTMO6PW260 Lind-Red-Mulb-War (U.V. Ph 1) - 2,254,986.87 - - 2,254,986.87 - -
PSTMO6PW260A Upper Valley Improvements Ph 3 (812.68) 9,412,549.23 - - 9,412,549.23 - -
PSTMO6PW26B UPPER VALLEY PHASE 4 (Lindberg - 3,836,282.51 - - 3,836,282.51 - -
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PSTMO6PW26C UV Ph 1B-McCutcheon Basin-Pump - 1,512,428.15 - - 1,512,428.15 - -
PSTMO6PW270 Bluff Canyon - 25,925.37 - - 25,925.37 - -
PSTM06PW320 Helen of Troy (Resler to Redd) - 12,906.36 - - 12,906.36 - -
PSTMO6PW360 2630 COPPER - 6,864.98 - - 6,864.98 - -
PSTM06PW370 Thunderbird Valley Channel - 791,949.67 - - 791,949.67 - -
PSTMO6PW410 Westside Improvements Phase II - 6,277,584.27 - - 6,277,584.27 - -
PSTM06PW420 Paragon Santa Fe Chan Festival - 1,636,751.89 - - 1,636,751.89 - -
PSTMO6PW430 WESTSIDE FLOOD DMG IMPV PH1 - 7,462,637.62 - - 7,462,637.62 - -
PSTMO6PW430B SPRING CREST ST. IMPROVEMENTS - 112,474.43 - - 112,474.43 - -
PSTMO6PW506 Gov't Hills Outfall-Durazno Ne - 4,335,642.75 - - 4,335,642.75 - -
PSTMO6PW508 Don Haskins and Rojas - 9,526.71 - - 9,526.71 - -
PSTMO6PW509 Basin A Pump Station Discharge - 852,132.70 - - 852,132.70 - -
PSTMO6PW51_0 Pine Springs (So. view to 375) - 19,760.11 - - 19,760.11 - -
PSTMO6PWS510 Bessemer - 12,381.10 - - 12,381.10 - -
PSTMO6PWS512 Chan No. 2 Buttrfld Trail Apts - 8,372,047.86 - - 8,372,047.86 - -
PSTMO6PWS513 CHIHUAHUITA NEIGHBORHOOD 3,681.65 3,185,834.20 89,040.61 1,526.44 2,980,539.08 114,728.07 205,295.12
PSTMO6PWS514 Clardy Fox Pump Station - 1,330,544.03 0.28 - 1,330,543.75 - 0.28
PSTMO6PWS516 Joyce Circle - 767,643.97 - - 767,643.97 - -
PSTMO6PW516A Joyce Circle Phase 1T - 120,722.50 - - 120,722.50 - -
PSTMO6PWS516B0 JOYCE CIRCLE PHASE 3 - 374,115.28 - - 374,115.28 - -
PSTMO6PW517 Lincoln Channel - 89,681.87 - - 89,681.87 - -
PSTMO6PWS518 Los Siglos & Lucas Marcelo - 110,588.95 - - 110,588.95 - -
PSTMO6PWS519 Mamie-Elmwood - 11,251.06 - - 11,251.06 - -
PSTMO6PWS52_0 Robinson - 38,219.12 - - 38,219.12 - -
PSTMO6PW520 MODESTO CHAN RIVER OUTFALL - 1,056,812.21 - - 1,056,812.21 - -
PSTMO6PWS521 Montoya Drain - 30,347.26 - - 30,347.26 - -
PSTMO6PW522 Mowad Subdivision - 3,188,343.14 - - 3,188,343.14 - -
PSTMO6PWS522A MOWAD SUBDIVISION REPLAT - 37,985.00 - - 37,985.00 - -
PSTMO06PW524 North South Freeway Channel - 90,597.12 - - 90,597.12 - -
PSTMO6PW525 Northgate Diversion Channel - 199,429.65 - - 199,429.65 - -
PSTMO06PW527 Pershing Dam Upper & Lower Bas - 1,491,426.92 - - 1,491,426.92 - -
PSTMO6PW529 Pump Stations Assess & Repair - 2,714,554.27 225,254.57 - 2,489,299.70 - 225,254.57
PSTMO06PW530 Ramona Addition - 15,130.70 - - 15,130.70 - -
PSTMO6PWS531 Thornton - 413,527.10 - - 413,527.10 - -
PSTMO06PW532 Delta and Manny Martinez - 18,221.56 - - 18,221.56 - -
PSTMO6PWS534 INTERSECTION EROSION REPAIR - 44,651.31 - - 44,651.31 - -
PSTMO6PW535 North Mesa (4100) - 20,170.00 - - 20,170.00 - -
PSTMO6PWS537 Copper Queen - 681,718.77 - - 681,718.77 - -
PSTMO6PW538 Americas 10 Dam - 49,084.49 - - 49,084.49 - -
PSTMO6PWS539 Channel No. 1-Belvidere Chan - 27,232.80 - - 27,232.80 - -
PSTMO6PW 540 Dallas Outfall - 207,051.92 - - 207,051.92 - -
PSTMO6PW 542 Fiber Optic Link to City Facil - 3,915,000.00 - - 3,912,929.90 2,070.10 2,070.10
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PSTMO6PW543 Fort Bliss Sump - 28,673.91 - - 28,673.91 - -
PSTMO6PW 545 Mesa Drain - 156,833.53 - - 156,833.53 - -
PSTMO6PW547 Playa Drain - 206,000.00 - - 206,000.00 - -
PSTMO6PW549 Range Dam - 58,796.83 - - 58,796.83 - -
PSTMO6PW55_0 Stoney Hill - 5,597.25 - - 5,597.25 - -
PSTMO6PWS550 Texas A&M-Reserach Dr Channel - 57,972.64 - - 57,972.64 - -
PSTMO6PW554 Cebada Pump Station - 2,750,230.96 - - 2,750,230.96 - -
PSTMO6PW555 Capital Equipment 59,999.51 9,570,270.97 466,533.25 20,493.00 9,083,244.72 - 487,026.25
PSTMO6PW556 Saipan 467.38 821,756.48 - - 821,756.48 - -
PSTMO6PW560 Ojo de Agua Chan & Thorn Inlet - 1,999,239.97 - - 1,999,239.97 - -
PSTMO6PWS570 Schuster Slope Improvements - 166,264.08 - - 166,264.08 - -
PSTMO6PW590 Henry Brennan - 24,228.37 - - 24,228.37 - -
PSTMO06PW630 Rim Road-Scenic Drive - 33,343.69 - - 33,343.69 - -
PSTMO6PW640 McKelligon Canyon - 1,871,112.66 - - 1,871,112.66 - -
PSTMO6PW640A McKelligon Canyon Arroyo - 11,510.00 - - 11,510.00 - -
PSTMO6PW670 High Ridge & Bear Ridg Channel - 978,012.35 - - 978,012.35 - -
PSTMO6PW690 Mountain Walk - 45,569.15 - - 45,569.15 - -
PSTMO6PW700 Castellano Drive - 134,403.68 - - 134,403.68 - -
PSTMO6PW 820 Pellicano & Pendale at Rojas - 7,746.24 - - 7,746.24 - -
PSTMO6PW 840 James Watt @ Lee Trevino - 575,090.14 - - 575,090.14 - -
PSTMO6PW840A Jesuit Basin Retaining Wall - 21,040.70 - - 21,040.70 - -
PSTMO6PW870 Cedar Oak at Pendale 39,037.50 - - 39,037.50 - -
PUNALLOCATEDO  UNALLOCATED DEBT ISSUANCE PROC - - 543,552.42 543,552.42 543,552.42
STORM20060 STORM2006 PROJECT - - 993,736.86 993,736.86 993,736.86
Capital Projects-Storm 4700 2,337,171 890,581 99,784,552 2,738,727
39 Bond Proceeds (104,553,483) Fund Balance 4700 (4,812,296)
diff 1,197,548 1,154,184
Capital Projects-CVB- -
P09CC0010 Chavez Theater Renovation - 7,470,000.00 - - 7,319,981.15 150,018.85 150,018.85
P5015260 UNALLOCATED PROCEEDS - 535,164.60 - - 61,583.38 473,581.22 473,581.22
Capital Projects-CVB-14720 8005165 - - 7.381,565 623,600 62316000
40 Fund Balance 4720 (228,608)
481-KO Capital Acquisitions- R
P5012080 CITYWIDE COMMUNICATION SYSTEM - 707,995.90 - - 627,062.22 80,933.68 80,933.68
481-KO Capital Acquis 4810 07996 - - 627,062 80,934 [ E0034
41 Fund Balance 4810 (80,934)
P_501591 CVB/CPAC CIP FY12-13 520,700.56 1,500,000.00 - - 520,700.56 979,299.44 979,299.44
P09CC0020 Abraham Chavez Theater - 273,880.06 - - 273,880.06 - -
P5015660 CIVIC CENTER CAPITAL IMPRVMTS 199,768.00 3,638,418.54 18,192.21 - 3,578,307.34 41,918.99 60,111.20
503-Internally Funded 4920 18,192 - 4,372,888 1,021,218
42 Fund Balance 4920 (9,755,107)
- (8,715,696)

Capital Projects-
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0 - - - - (0.00) 0.00 0.00
DEE00116 81.041 SECO SOLAR PANELS - 900,000.00 - - 900,000.00 - -
MUNICLERKFURNIT Municipal Clerk Furniture Acqu - - - - 15,727.69 (15,727.69) (15,727.69)
PO9PA0010 Open Space-Trail Projects D1 - 25,000.00 - - 21,358.99 3,641.01 3,641.01
P10PA0020 Modesto Gomez Park Improvement - 58,715.00 - - 49,643.07 9,071.93 9,071.93
P5400010 CITY AUCTIONS 69,541.22 868,470.25 10,763.73 - 723,873.48 133,833.04 144,596.77
P540010CTYO CAPITAL OUTLAY - 10,128,068.78 (28,322.34) 14,519.86 9,238,838.59 903,032.67 889,230.19
P540010LEGO CAPITAL OUTLAY 53,453.28 612,487.27 39,353.93 - 521,410.43 51,722.91 91,076.84
P540010LIBO CAPITAL OUTLAY - 900,000.00 5,540.58 - 850,019.69 44,439.73 49,980.31
PCPO8LIO10 Cielo Vista Library Relocation - 1,270,055.08 10,421.47 - 1,260,027.98 (394.37) 10,027.10
PCP10ST020 STREET SIGNAGE - 150,000.00 - - 150,000.00 - -
PCP10ST050 NGHBRHOOD TRAFFIC-PROGRAM PH 2 - 250,000.00 69,000.57 - 180,999.43 - 69,000.57
PENCONO0010 BANK OF AMERI LETTER OF CREDIT - 9,767,057.00 - - 7,836,320.50 1,930,736.50 1,930,736.50
PENCONO0020 SECO (STATE ENERGY CONSERVATI) - 5,000,000.00 - - 5,318,499.00 (318,499.00) (318,499.00)
PENCONO0030 JCI2 ARRA Infrastructure Energ - 2,824,000.00 - - 2,824,000.00 - -
PENCONO0040 Phase III-B Utility Cost Reduc - 5,000,000.00 - - 5,000,000.00 - -
PFC060010 RESLER CANYON IMPROVEMENTS - 10,456.72 - - 10,456.72 - -
PFLESVCO010 EQUIPMENT REPLACEMENT - 11,910,135.54 - - 11,890,631.37 19,504.17 19,504.17
PIF11CA010 CHAMIZAL - 243,268.68 - - - 243,268.68 243,268.68
PIF141TO10 PC REFRESH - - - - 923,556.84 (923,556.84) (923,556.84)
PIT090010 FY2009 IT Action Plan - 950,510.04 - - 941,644.25 8,865.79 8,865.79
PLIO80010 New Cielo Vista Branch Library - 18,241.20 1,240.00 - 17,001.20 - 1,240.00
PMF050030 CITY HALL 5TH FLOOR RENOVATION - 250,000.00 - - 250,000.00 - -
PPA050030 SWINGS DISTRICT 7 - 34,869.91 - - 34,869.91 - -
PPA070010 Shawver & Hawkins Pool HVAC - 100,000.00 - - 100,000.00 - -
PPA10110 SOUTHSIDE PARK - 58,479.38 - - 78,479.65 (20,000.27) (20,000.27)
PPW0046005A0 VISTA DEL VALLE CTR TRACK/IRRI - 50,000.00 - - 50,000.00 - -
PPW02050 UNALLOCATED INTEREST - 1,229,854.25 - - 867,352.00 362,502.25 362,502.25
Capital Projects-Intern 4930 T 12299450 52,609.669 107,998 14,520 50,054,711 2,432,441
43 Fund Balance 4930 (205,052)
Capital Projects-TxDot- - 2,349,907
CITY AUCTIONS. 4931 — - : : 5|
44 Fund Balance 4931 (24,330)
- (24,330)
PIF14GS010 VEHICLE REPLACEMENTS - - - - 1,570,405.00 (1,570,405.00) (1,570,405.00)
FLEET REPLACEME 4932 ] - - 1,570,405 (1,570,405)
45 - Fund Balance 4932 425,348
. (1,145,057)
ENERGY CONSERVATION RETROFIT- -
ENERGY CONSERV, 4933 —— : : :  —
46 Fund Balance 4933 1
- 1
521 HFC FUNDED- -
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PPR00030 HFC FRANKLIN HILLS PARK - 121,639.06 - 121,324.40 314.66 314.66
S21HEC FUNDED 4940 e IS0 : I i
- Fund Balance 4940 -
- 315
5821111176 ELP0064 Rider 8 72,306.22 1,781,527.50 23,960.49 912,583.83 844,983.18 868,943.67
ACHACONYD Alicia Chacon Language School - 7,515.00 - 7,515.00 - -
AOYED Aoy ES - 7,601.00 - 7,601.00 - -
ASCARATEYD Ascarate ES - 7,515.00 - 7,515.00 - -
BEALLED Beall ES - 7,598.04 - 7,598.04 - -
BMARTINEZS Benito Martinez ES - 7,515.00 - 7,515.00 - -
BONDED Bond ES - 9,361.00 - 9,361.00 - -
BONHAMED Bonham ES - 7,601.00 - 7,601.00 - -
BRADLEYED Bradley ES - 7,601.00 - 7,601.00 - -
BURLESONED Burleson ES - 7,601.00 - 7,601.00 - -
BURNETED Burnet ES - 7,601.00 - 7,601.00 - -
CADWALLERY Cadwallader ES - 7,515.00 - 7,515.00 - -
CAPISTRANY Capistrano ES - 7,515.00 - 7,515.00 - -
CEDARGROVY Cedar Grove ES - 7,515.00 - 7,515.00 - -
CHULBERTYD Constance Hulbert ES - 7,515.00 - 7,515.00 - -
CIELOVISTE Cielo Vista ES - 10,000.00 - 7,601.00 2,399.00 2,399.00
CLARDYED Clardy ES - 7,601.00 - 7,601.00 - -
CLENDENINE Clendenin ES - 7,601.00 - 7,601.00 - -
COLDWELLED Coldwell ES - 7,601.00 - 7,601.00 - -
COLLINSED Collins ES - 7,601.00 - 7,601.00 - -
COOLEYED Cooley ES - 7,601.00 - 7,601.00 - -
CROCKETTED Crockett ES - 7,599.44 - 7,599.44 - -
CROSBYED Crosby ES - 7,598.47 - 7,598.47 - -
DELNORTEYD Del Norte Heights ES - 7,515.00 - 7,515.00 - -
DESERTAIRY Desertaire ES - 7,515.00 - 7,515.00 - -
DOUGLASSED Douglass ES - 7,597.58 - 7,597.58 - -
DOWELLED Dowell ES - 7,601.00 - 7,601.00 - -
DRGREENED Dr. Green ES - 7,601.00 - 7,601.00 - -
DRNIXONED Dr. Nixon ES - 7,601.00 - 7,601.00 - -
EASTPOINTY East Pointe ES - 7,515.00 - 7,515.00 - -
EASTWOODKY Eastwood Knolls ES - 7,515.00 - 7,515.00 - -
EASTWOODYD Eastwood Heights ES - 7,515.00 - 7,515.00 - -
EDGEMEREYD Edgemere ES - 7,515.00 - 7,515.00 - -
FANNINED Fannin ES - 7,601.00 - 7,601.00 - -
G0810020 DSD BRAC OEA - 148,214.00 - 148,214.00 - -
G092406452 Multi Modal Plan - 400,000.00 392,000.00 - 8,000.00 400,000.00
G531020140 ENHANCED MOBILITY FOR SENIORS 11,333.87 596,870.00 - 11,400.71 585,469.29 585,469.29
G582144047 RIDER 8 FY14-15 - 400,000.00 - - 400,000.00 400,000.00
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G7800030 TIP- PLANNING FUNDS FY2004+ - 413,976.57 - - 413,976.57 - -
G7802040 BORDER IMPROVEMENT PROGRAM - 363,454.56 - - 363,454.56 - -
G7804010 FHWA/TS DOT/MPO FY04 - 728.99 - - 728.99 - -
G7804040 G780404 BIP NEW MEXICO - 20,297.38 - - 20,297.38 - -
G7804050 G780405 BIP LOCAL PRIVATE - 14,213.08 - - 14,213.08 - -
G7804060 G780406 BIP AIRPORT - 24,386.06 - - 24,386.06 - -
G7804070 G780407 BIP CITY - 4,039.99 - - 4,039.99 - -
G7805010 FHWA / NMSHTD / MPO FY'05 - 814.54 - - 814.54 - -
G7805030 FHWA -TXDOT - MPO FY'05 - 171,027.60 - - 171,027.60 - -
G7805040 FHWA BORDER WIZARD '05 - 23,782.72 - - 23,782.72 - -
G7805050 G780505 NM SPECIAL STUDIES - 34,274.07 - - 34,274.07 - -
G7806010 G780601 FHWA/NMSHTD/MPO FY'06 - 38,677.84 - - 38,677.84 - -
G7806030 G780603 FHWA-TXDOT-MPO FY'06 - 1,465,172.00 - - 1,153,395.47 311,776.53 311,776.53
G7807010 G780701 FHWA/NMDOT/MPO FY07 - 67,755.43 - - 67,755.43 - -
G7807030 G780703 FHWA TXDOT MPO FY07 - 1,386,806.20 - - 1,386,806.20 - -
G7808010 780801 NEW MEXICO FY08 - 49,627.93 - - 49,627.93 - -
G7808020 TEXAS GRANT FY08 - 1,427,596.44 - - 1,427,596.44 - -
G7809010 G780901 NEW MEXICO - 47,497.17 - - 47,497.17 - -
G7809020 G780902 TEXAS - 1,252,717.25 - - 1,252,717.25 - -
G7810010 New Mexico - 21,658.06 - - 21,658.06 - -
G7810020 Texas 12,074.52 1,778,448.00 - - 1,378,554.53 399,893.47 399,893.47
G7811010 NM Fund 05042 (728.84) 70,969.00 - - 16,035.29 54,933.71 54,933.71
G7811020 TX Fund 05043 3,203.62 1,489,520.00 - - 1,310,017.08 179,502.92 179,502.92
G7812010 NM FHWA-FTA Grant (1,305.61) 236,414.00 - - 84,138.71 152,275.29 152,275.29
G7812020 Texas FHWA-FTA Grant 2,342.03 3,351,288.00 - - 1,450,890.35 1,900,397.65 1,900,397.65
G7813010 NM FY 2013 FHWA/FTA 19,880.38 201,247.00 - - 140,339.34 60,907.66 60,907.66
G7813020 TXDOT FHWA/FTA FY 2013 153,602.05 1,654,500.00 - - 1,341,929.81 312,570.19 312,570.19
G781401010 NEW MEXICO FHWA/FTA FY2014 43,738.90 96,571.00 - 9,020.00 43,928.30 43,622.70 52,642.70
G781402020 TX FHWA/FTA FY14 703,564.37 1,489,585.00 103,520.67 - 712,925.43 673,138.90 776,659.57
GUERREROED Guerrero ES - 8,703.86 - - 8,703.86 - -
HACIENDSYD Hacienda Heights ES - 7,515.00 - - 7,515.00 - -
HANTWINESD Hurshel Antwine ES - 7,515.00 - - 7,515.00 - -
HARTED Hart ES - 7,601.00 - - 7,601.00 - -
HAWKINSED Hawkins ES - 7,601.00 - - 7,601.00 - -
HBALLSD Helen Ball ES - 7,515.00 - - 7,515.00 - -
HILLSIDEED Hillside ES - 7,601.00 - - 7,601.00 - -
HOUSTONED Houston ES - 7,601.00 - - 7,601.00 - -
HQ5110047 12.607 OEA FT BLISS - 681,000.00 - - 679,604.44 1,395.56 1,395.56
HUGHEYED Hughey ES - 7,601.00 - - 7,601.00 - -
JDRUGANSD John Drugan ES - 7,515.00 - - 7,515.00 - -
JHAMBRICSD Jane A. Hambric ES - 7,515.00 - - 7,515.00 - -
JOHNSONED Johnson ES - 7,599.59 - - 7,599.59 - -
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KOHLBERGED Kohlberg ES - 7,601.00 - - 7,601.00 - -
LAMARED Lamar ES - 7,601.00 - - 7,601.00 - -
LANCASTERY Lancaster ES - 7,515.00 - - 7,515.00 - -
LEBARRONYD Lebarron Park ES - 7,515.00 - - 7,515.00 - -
LEEED Lee ES - 7,601.00 - - 7,601.00 - -
LOGANED Logan ES - 7,601.00 - - 7,601.00 - -
LOMATERRAY Loma Terrace ES - 7,515.00 - - 7,515.00 - -
MARIANMANY Marian Manor ES - 7,515.00 - - 7,515.00 - -
MCOOPERSD Myrtle Cooper ES - 7,515.00 - - 7,515.00 - -
MESAVISTAY Mesa Vista ES - 7,515.00 - - 7,515.00 - -
MESITAED Mesita ES - 7,601.00 - - 7,601.00 - -
MISSIONYD Mission Valley ES - 7,515.00 - - 7,515.00 - -
MORENOED Moreno (Annex) School - 7,599.47 - - 7,599.47 - -
NEWMANED Newman ES - 7,601.00 - - 7,601.00 - -
NORTHLOOPY North Loop ES - 7,515.00 - - 7,515.00 - -
NORTHSTARY North Star ES - 7,515.00 - - 7,515.00 - -
OKELEHERSD O'Shea Keleher ES - 7,515.00 - - 7,515.00 - -
P09ST0020 INTELLIGENT TRNSPORTN SYS EXP - 3,429,000.00 - - 2,621,298.25 807,701.75 807,701.75
P09ST0030 VIDEO SURVEILLANCE & COUNT STA (43,526.91) 5,749,721.00 - - 3,604,675.33 2,145,045.67 2,145,045.67
PO9TX0010 Intersection Impv a 15 Int GEO 10,471.36 1,100,000.00 - - 1,100,000.00 - -
P09TX0020 Traffic Signals @ 15 Locations 36.26 2,200,000.00 - - 1,971,736.01 228,263.99 228,263.99
PARKED Park ES - 7,601.00 - - 7,601.00 - -
PARKLANDYD Parkland ES - 7,515.00 - - 7,515.00 - -
PASODALEYD Pasodale ES - 7,515.00 - - 7,515.00 - -
PBE04ST1300 SGNL & FLASH INSTAL DIST 8 - 54,561.55 - - 54,561.55 - -
PBR060010 STANTON BRIDGE CANOPY - 67,200.00 - - 19,491.27 47,708.73 47,708.73
PBR060020 PASO DEL NORTE BRIDGE CANOPIES - 151,604.00 - - 151,604.00 - -
PBR080020 New POE Feasibility Study - 879,600.00 - - 711,905.45 167,694.55 167,694.55
PCP06ST0090 CBD PHASE IV ST & DRAINAGE - 10,246,207.00 - - - 10,246,207.00 10,246,207.00
PCP06ST022A0 Bicycle Paths - CITY WIDE 440,302.99 1,820,953.00 57,471.97 - 1,373,246.92 390,234.11 447,706.08
PCP06ST022B0 Oregon Street Reconstruction - 4,314,002.00 18,276.46 - 4,295,725.54 - 18,276.46
PCP0O6ST022E0 Isela Rubalcaba Extension 42,007.50 2,937,284.00 21,554.12 29,660.80 129,392.68 2,756,676.40 2,807,891.32
PCP09TX0020 AIRWAY EXTENSION - 5,442,500.00 - - (307.13) 5,442,807.13 5,442,807.13
PCP101B001CO REHAB & CONST. - LIONS PLACITA - 480,000.00 - - 419,769.00 60,231.00 60,231.00
PCP10IB001DO PED BRIDGE CANOPIES-STANTON - 1,297,374.00 - - 1,297,374.00 - -
PCP10TRANO10 COUNTRY CLUB RD CONSTRUCTION 2,899,835.34 8,995,720.00 4,674,863.49 - 3,756,029.59 564,826.92 5,239,690.41
PCP10TRAN120 FIBER INTERCON-659 ZARAGOZA RD 303,365.14 1,354,061.60 353,824.18 - 335,170.38 665,067.04 1,018,891.22
PCP10TRANSO MESA RTS SIDEWALK IMPROVEMENTS 78,855.20 924,800.00 8,984.00 - 78,855.20 836,960.80 845,944.80
PCP11MT030 MESA RTS MATCH 1,850,522.77 5,443,371.00 1,734,008.71 - 3,628,180.01 81,182.28 1,815,190.99
PCP12SRTS010 SOCORRO INDEPENDENT SCH DIST 155,787 .55 471,024.55 254,575.00 - 216,449.55 - 254,575.00
PCP12SRTS020 YISD - SOUTH REGION 18,918.00 209,159.80 159,727.05 - 49,432.75 - 159,727.05
PCP12SRTS030 YISD - NORTHERN REGION 56,600.00 561,329.25 440,792.25 - 120,528.80 8.20 440,800.45
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PCP12SRTS040 YISD-MISSION VALLEY & NE REGIO 68,587.00 496,452.00 363,928.00 - 120,305.03 12,218.97 376,146.97
PCP12SRTS050 EPISD - WEST REGION 144,167.30 570,784.83 353,048.18 - 217,736.64 0.01 353,048.19
PCP12SRTS060 EPISD - NORTHERN REGION 243,191.36 469,104.11 162,080.45 - 307,018.63 5.03 162,085.48
PCP12SRTS070 EPISD - NORTH CENTRAL REGION 50,711.00 561,329.25 446,681.25 - 114,639.80 8.20 446,689.45
PCP12SRTS080 EPISD - CENTRAL REGION 215,942.48 466,364.00 167,486.57 - 274,083.43 24,794.00 192,280.57
PCP12SRTS090 EPISD - CENTRAL BUSINESS DISTR 287,779.75 500,341.00 135,467.51 - 364,873.49 - 135,467.51
PCP141B001 PASO DEL NORTE POE ROUNDABOUT - 784,320.00 - - 1,260.00 783,060.00 783,060.00
PEBBLEHILY Pebble Hills ES - 7,515.00 - - 7,515.00 - -
PEN060010 LIONS PLAZITA IMPROVEMENTS - 192,286.40 - - 192,286.00 0.40 0.40
POLKED Polk ES - 9,094.08 - - 9,094.08 - -
PPW00071300 CAROLINA BRIDGE RECONSTRUCTION - 186,300.00 24,465.50 - 155,747.55 6,086.95 30,552.45
PRESAYD Presa ES - 7,515.00 - - 7,515.00 - -
PST050060 EL PASO DR INTX IMPV - 400,000.00 - - 150,206.81 249,793.19 249,793.19
PST050070 LOOP 375- BRIDGE IMPROVEMENTS - 1,738,909.60 - - - 1,738,909.60 1,738,909.60
PUTNAMED Putnam ES - 9,585.55 - - 9,585.55 - -
RAMONAYD Ramona ES - 7,515.00 - - 7,515.00 - -
RIVERAED Rivera ES - 7,601.00 - - 7,601.00 - -
ROBERTSED Roberts ES - 9,601.00 - - 9,601.00 - -
RUSKED Rusk ES - 7,601.00 - - 7,601.00 - -
SAGELANDYD Sageland ES - 7,515.00 - - 7,515.00 - -
SCHUSTERED Schuster ES - 7,601.00 - - 7,601.00 - -
SCOTSDALEY Scotsdale ES - 7,515.00 - - 7,515.00 - -
SOUTHLOOPY South Loop ES - 7,515.00 - - 7,515.00 - -
STANTONED Stanton ES - 7,601.00 - - 7,601.00 - -
TGLENCOVEY Glen Cove ES - 7,515.00 - - 7,515.00 - -
TIERRADELY Tierra Del Sol ES - 7,515.00 - - 7,515.00 - -
TMANORYD Thomas Manor ES - 7,515.00 - - 7,515.00 - -
TRAVISED Travis ES - 7,601.00 - - 7,601.00 - -
VILASED Vilas ES - 7,601.00 - - 7,601.00 - -
VISTAHILLY Vista Hills ES - 7,515.00 - - 7,515.00 - -
WASHINGTOY Robbin E. L. Washington ES - 7,515.00 - - 7,515.00 - -
WESTERNHIE Western Hills ES - 7,519.51 - - 7,519.51 - -
WHITAKERED Whitaker ES - 7,601.00 - - 7,601.00 - -
YSLETAYD Ysleta ES - 7,515.00 - - 7,515.00 - -
ZACHWHITEE Zach White ES - 7,601.00 - - 7,601.00 - -
ZAVALAED Zavala ES - 7,601.00 - - 7,601.00 - -
Capital Projects-TxDot 4950 T 784356560 86391444 9,896,716 38,681 43,269,289 33,186,758 [ A1221550
Fund Balance 4950 4,363,717
- 47,485,871
522-Outside Sources-Loans -
0 (12.90) 0 (0) - (0) 0.00 0
COMPLOAN11 Fire Compass Loan 1 - 12,357,861 552,915 - 6,226,277 5,578,669.14 6,131,584
COMPLOAN13 Fire Compass Loan 2 4,660,441.85 5,020,000 836,257 - 4,316,915 (133,172) 703,085
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522-Outside Sources-Lo: 4960

G7134PS20
G7136CD20
G71EZFADE
PO9PA0040
P09ST0050
P09ST0070
P0O9ST0090
P09ST0100
P09STO110
P09STO0120
P09STO130
P09ST0140
P09STO150
PO9STO15A0
P09ST0160
P09STO170
P09STO180
P09ST0190
P09ST0200
P14STO001
P3900010
P5015520
P5015540
PBE04ST1020
PBE04ST103A0
PBE04ST1040
PBE04ST1060
PBE04ST1070
PBE04ST1080
PBE04ST1120
PBE04ST1170
PBE04ST1180
PBE04ST1190
PBE04ST1270
PBE04ST127A0
PBE04ST1360
PBE04ST138B0
PBE04ST1390
PBE04ST1410
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BORDERLAND VI

Blackie Chesher Park Handball

Facade Program

Chuck Heinrich Park Irrigation

Pasodale Subdivision Phase 3

CHESTER JORDAN SCHOOL FLASHER
WILLIAM HERRERA SCH FLASHER
YSLETA PRE-K CTR SCHOOL FLASHE
MARGUERITE LUNDY SCH FLASHER
SAFETY FLASHER @ TX TECH SCHOO
TOM LEA ELEM SCHOOL FLASHER

ST CLEMENT's SCHOOL FLASHERS
LINCOLN MIDDLE SCHOOL FLASHERS
LINCOLN FLASH-MULBERRY-WARRIOR
EL PASO HIGH SCHOOL FLASHERS
BURGESS HIGH SCHOOL FLASHERS
MaCARTHUR MIDDLE SCH. FLASHERS
BARRON ELEMENTARY SCH FLASHERS
KENWORTHY DR SCHOOL FLASHER
JAMES BUTLER SCHOOL FLASHERS
UTEP FIBER OPTIC CABLING

TSL 508.3 MEMORIAL PK LIB RENO
TMC-CBD SIGNALIZATION UPGRADE
ALABAMA

BILLY THE KID ST & DRNG PH I
BOWEN

CEDAR GROVE PH 11 THRU 12

CEDAR GROVE PH 1 THRU 9
DORBANDT ST & DNGE (EAST)
INDIAN PLACE

MONTOY A HEIGHTS Phase 1
MONTOYA HEIGHTS Phase 2B
MONTWOOD DISTRICT 5 & 7
ROSEWAY ST & DNG PHASE I
ROSEWAY ST & DRNG PH II
UNPAVED RIGHT OF WAY CITY WIDE
ST VRAIN ST & DNG (ALAMITO)
UPPER VALLEY RD ST & DRNG

Capital Projects Fund
Expenditures and
Transfers Out Appropriations Encumbered Project to date Reminding Budget Required Fundin,
— amsig e NS TEEENG AT G
- Fund Balance 4960 777,099
- 7,611,768
- 92,865.00 - 40,751.50 52,113.50 52,113.50
- 3,452.99 - - 3,452.99 3,452.99
- 53,485.00 - 25,402.98 28,082.02 28,082.02
- 38,763.00 - - 38,763.00 38,763.00
- 629,197.00 - 421,243.79 207,953.21 207,953.21
- 34,938.00 - 34,938.00 - -
- 25,429.00 - 25,429.00 - -
- 31,152.00 - 3,987.60 27,164.40 27,164.40
- 24,047.00 - 21,109.24 2,937.76 2,937.76
- 34,489.00 - 34,489.00 - -
- 27,360.00 - 27,360.00 - -
- 22,532.00 - 22,532.00 - -
- 23,839.00 2,944.44 2,880.00 18,014.56 20,959.00
- 28,421.00 - 28,421.00 - -
- 18,175.00 - - 18,175.00 18,175.00
- 31,758.00 - 30,712.91 1,045.09 1,045.09
- 27,641.00 - 24,975.61 2,665.39 2,665.39
- 24,924.00 - 24,924.00 - -
- 87,460.00 - 50,248.88 37,211.12 37,211.12
- 131,492.00 - - 131,492.00 131,492.00
- 15,734.00 - 8,647.00 7,087.00 7,087.00
- 142,913.25 - 142,913.25 - -
1,084.70 12,994.84 - 391,270.87 (378,276.03) (378,276.03)
- 311,070.00 - 245,248.00 65,822.00 65,822.00
- 7,320.00 - 7,320.00 - -
- 232,869.00 - 128,055.55 104,813.45 104,813.45
- 134,822.00 - 134,822.00 - -
- 1,094,145.45 - 796,492.45 297,653.00 297,653.00
- 100,168.00 - 60,790.15 39,377.85 39,377.85
- 159,424.10 - 122,340.50 37,083.60 37,083.60
- 130,371.80 - 127,112.51 3,259.29 3,259.29
- 166,490.00 0.30 98,389.81 68,099.89 68,100.19
- 331,021.90 - 228,995.85 102,026.05 102,026.05
- 1,013,145.00 - 662,363.68 350,781.32 350,781.32
(6,048.25) 450,503.00 21,195.38 402,712.31 26,595.31 47,790.69
- 145,755.56 - 136,363.05 9,392.51 9,392.51
- 976,621.55 - 578,311.33 398,310.22 398,310.22
- 248,653.20 - 248,653.20 - -
- 85,695.78 - 85,695.78 - -

WENDA
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PBR050010 ZARAGOSA BRIDGE DCL - 282,384.00 - 277,763.36 4,620.64 4,620.64
PCP_09STO3P SCHOOL FLASHER BILL SYBERTE S - 33,357.00 5,880.00 21,534.66 5,942.34 11,822.34
PCP06ST0050 MCCOMBS-RAILROAD ST & DRAINAGE - 50,727.00 - 37,755.00 12,972.00 12,972.00
PCP06ST0070 ALAMEDA ST & DRNG DIST 7-TxDOT - (0.00) - - (0.00) (0.00)
PCP0O6ST0080 PELICANO-LOMALAND ST & DRNG - 55,505.50 - 46,860.90 8,644.60 8,644.60
PCP06STO0100 CARNEGIE ST & DRNG PHASE I - 432,895.00 - 424,778.72 8,116.28 8,116.28
PCPO6STO12A0 UV River Run@Country C. Traffi - 80.00 - 80.00 - -
PCP06ST012B0 ARTCRAFT @ UP VAL & WESTSIDE - 108,747.99 - 83,322.89 25,425.10 25,425.10
PCP06STO13I0 Mesita Elementary School Flash - 32,165.00 - 32,165.00 - -
PCP06STO013J0 Brown Middle School Flasher - 22,950.00 - 22,950.00 - -
PCPO6ST013K0 Vista Del Sol Elementary Schoo - 19,199.00 - 17,637.06 1,561.94 1,561.94
PCP0O6STO13LO Jane Hambrick Elementary Schoo - 22,400.00 - 22,400.00 - -
PCP0O6ST013MO Home Depot JC Penny Signal - 159,613.00 - 94,192.09 65,420.91 65,420.91
PCP0O6STO013NO Alameda & Walmart Traffic Sign - 133,142.00 - - 133,142.00 133,142.00
PCP06ST01300 Vista Del Sol & N. Access Rd - 121,943.00 - 101,360.01 20,582.99 20,582.99
PCP06ST0190 LANE MARKINGS CP06 - (0.00) - - (0.00) (0.00)
PCP06ST022B0O Oregon Street Reconstruction - 995,804.00 0.01 687,825.84 307,978.15 307,978.16
PCPOSPAO1VO WESTSIDE DOG PARK - 9,720.95 - 9,035.79 685.16 685.16
PCP09ST00300 EL DORADO ACADEMY-SCH FLASHERS - 59,772.00 - 54,296.21 5,475.79 5,475.79
PCP09ST003Q BEL AIR HS SCHOOL FLASHERS - 96,518.00 - 87,390.20 9,127.80 9,127.80
PCP10ST01GO TRAF SIGNAL-RESLERDESERT PASS - 164,687.00 - 23,062.00 141,625.00 141,625.00
PCP10STOSAO Hawkins Resurfacing - 208,030.00 - 193,355.75 14,674.25 14,674.25
PCP10ST12A0 ROJAS DR MEDIAN LANDSCAPE - 747,682.36 2,921.98 725,711.28 19,049.10 21,971.08
PCP10ST130 UNPAVED ROWS-ELP PM REDUCT - 750,000.00 1,236.86 534,599.99 214,163.15 215,400.01
PCP10ST140 ST RECONST - MONTWOOD 695,142.09 1,972,097.98 53,372.12 1,840,326.68 78,399.18 131,771.30
PCP10TRANO10 COUNTRY CLUB RD CONSTRUCTION 1,924,371.30 4,849,983.00 2,441,356.07 2,127,652.30 280,974.63 2,722,330.70
PCP10TRANO040 TXDOT MATCHES CP10 - 103,500.00 - 95,551.50 7,948.50 7,948.50
PCP10TRAN04CO LOOP 375 - BOB HOPE DR - 38,105.00 - 38,105.00 - -
PCP11CA010 NORTH LOOP CLINIC - - - (48,407.00) 48,407.00 48,407.00
PCP11MTO030 MESA RTS MATCH 80,173.27 196,751.66 116,578.39 80,173.27 - 116,578.39
PCP12PRKO1B0 PARK POND - SHAWVER 42,650.35 359,387.95 16,887.23 342,500.72 - 16,887.23
PCP12PRKO01CO PARK POND - SKYLINE 9,288.20 281,033.54 227,562.68 53,470.86 - 227,562.68
PCP12PRKO1DO PARK POND - GALATZAN-OXIDATION 220,106.61 357,555.69 76,880.64 280,675.05 - 76,880.64
PCP12PRKO1F0 PARK POND - CAPISTRANO PH 1 143,787.10 266,216.46 81,706.68 181,509.78 3,000.00 84,706.68
PCP12PRKO1GO PARK POND - EDGEMERE & GUTHRIE 62,120.14 96,386.93 5,602.52 90,784.41 - 5,602.52
PCP12PRKO1HO PARK POND-VOCATIONAL@RIVERSIDE 52,962.42 473,122.90 211,058.45 262,064.45 - 211,058.45
PCP12PRKO1I0 PARK POND - JAMESTOWN 40,473.97 149,780.32 72,197.62 77,582.70 - 72,197.62
PCP12ST020 PASODALE PH. 4 CONST. 2012_13 539,706.17 625,339.27 55,855.03 539,706.17 29,778.07 85,633.10
PCP12ST030 SCHWABE CONSTRUCTION 2012_13 51,167.69 578,316.00 - 471,046.41 107,269.59 107,269.59
PCP12STO8AO DELTA ACADEMY FLASHERS - 55,745.00 - 32,946.65 22,798.35 22,798.35
PCP12ST08BO HOUSTON SCHOOL FLASHERS - 33,204.00 - - 33,204.00 33,204.00
PCP12ST08CO EL PASO HIGH IN-ROADWAY LIGHT - 40,015.00 - 28,575.00 11,440.00 11,440.00
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PCP12ST08DO COLDWELL ELEMENTARY FLASHERS 19,609.90 29,700.00 - 27,554.04 2,145.96 2,145.96
PCP12STOSEO JEFFERSON HIGH-SILVA SCHOOL - 33,707.00 - 24,023.99 9,683.01 9,683.01
PCP12STO8FO CHARLES MIDDLE SCHOOL FLASHERS - 45,925.00 - 27,401.82 18,523.18 18,523.18
PCP12ST08GO TERRACE HILLS MIDDLE SCHOOL - 29,110.00 - 19,107.88 10,002.12 10,002.12
PCP12Z0O00 ZOO MASTER PLAN - 100,000.00 0.07 99,999.93 - 0.07
PCP13PD001 E.P. STATIST. AREA COMM. SYST. 48,200.47 151,000.00 39,318.97 111,681.03 - 39,318.97
PCP13WELLSRD WELLS RD SIDEWALK IMPROVEMENTS 423,690.19 1,166,400.00 248,659.81 425,175.19 492,565.00 741,224.81
PIF11FS010 VEHICLE STORAGE FACILITY - 3,670,520.33 - 3,238,734.74 431,785.59 431,785.59
PIF11Z0010 Z0OO SPLASH PAD 2,299.00 250,000.00 - 249,247.61 752.39 752.39
PMF080010 911 Call Ctr 2nd FI Improvemen - 24,800.00 1,116.62 23,683.38 - 1,116.62
PPA10070 JORGE MONTALVO PARK IMPV - 160,000.00 - 160,000.00 - -
PPW00350070 SAN ANTONIO (Virginia to Tays) - 1,180,576.26 - 1,100,074.08 80,502.18 80,502.18
PPW00450 KEYSTONE HERITAGE PARK - 75,276.80 - 75,276.80 - -
PPW00470 TMC OPERATIONS CENTER - 153,752.77 - 153,752.77 - -
PPW00520 FLASHER INSTALLATIONS - 406,924.07 - 169,336.98 237,587.09 237,587.09
PPWFL030470 GSA STORM SEWER RELOCATION - 521,919.88 - 409,445.91 112,473.97 112,473.97
PPWST030010 CBD PHASE 3 - 12,166,944.19 - 12,166,944.19 - -
PPWST030160 SUNLAND PARK DRIVE - 1,134,444.20 - 1,134,444.20 - -
PPWST030220 EDGEMERE EXTENSION - 5,093.93 - 5,093.93 - -
PPWST030340 MONTANA MEDIAN LANDSCAPING - 292.05 - 292.05 - -
PQLPA1360 WESTSIDE REC CENTER (NEW) - 391,879.05 1.16 391,877.89 - 1.16
PQLPA1900 PIP10 WESTSIDE COMMMUNITY PARK - 115,350.00 - 105,192.53 10,157.47 10,157.47
PQLZO1060 Z0OO WESTERN EXPANSION - 1,680,000.00 0.80 1,659,322.29 20,676.91 20,677.71
PST050050 MESA MEDIAN LANDSCAPING - 15,000.00 - 15,000.00 - -
PST060020 ALBERTA & CONCEPCION IMPV - 115,779.00 - - 115,779.00 115,779.00
PST080010 Airway Ext (Trowbridge-Border) - 203,000.00 - 201,300.00 1,700.00 1,700.00
PSTMO6FC0020 Gravity Flow Outlets to Rio Gr - 15,000.00 - 15,000.00 - -
PSTMO6PW26B UPPER VALLEY PHASE 4 (Lindberg - 277,025.00 - 183,663.25 93,361.75 93,361.75
PSTMO06PW430B SPRING CREST ST. IMPROVEMENTS - 44,676.29 - 44,676.29 - -
PSTMO6PW506 Gov't Hills Outfall-Durazno Ne - 448,718.19 - 287,576.24 161,141.95 161,141.95
522-Other Outside Sou 4970 3,682,334 37,943,123 5,122,360 [ 8I8041693)
50 Fund Balance 4970 923,808
- 9,728,501
Capital Projects-Annexation- -
PCOMP00010 ANNEXATION PROJECT 1 - 200,000.00 - - 200,000.00 200,000.00
Capital Projects-Annen 4980 S ) : : 300,000 U000
51 Fund Balance 4980 (840,158)
- (640,158)
Plaza Theatre- -
PPWO03100 PLAZA THEATRE - 14,580,251.18 - 14,472,432.36 107,818.82 107,818.82
Plaza Theatre 4990 - 14,472,432 107,819
Fund Balance 4990 (44,466)
MOTOROLA RADIO UPGRADE- 63,353
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P25RADIOSYSTEM  P25RADIOSYSTEM - 20,063,362.00 6,602,392.00 - 13,460,970.00 - 6,602,392.00
MOTOROLA RADIO 5000 6,602,392 - 13,460,970 -
53 Fund Balance 5000 (6,611,006)
(8,614)
152,966,624.89 1,736,507,114.27 91,332,788.57 4,106,532.46 874,432,331.18 766,635.462.06 [INS0207RIH
(152,966,624.89) (1,736,507,114.41) (91,332,788.57) (4,106,532.46)  Fund balance 19,153,267
881,228,051

©0) -
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